

Deepwater Horizon/Mississippi Canyon 252 Spill

Amendment #1 to: Addendum to the Sampling and Monitoring Plan for the Assessment of MC252 Oil Impacts to Coastal Wetland Vegetation in the Gulf of Mexico

Protocol for Fall 2013 Sampling and Monitoring for the Assessment of MC252 Oil Impacts to Coastal Wetland Vegetation in the Gulf of Mexico

This amendment to the addendum for the Fall 2013 Coastal Wetland Vegetation sampling describes an anticipated increase in costs for the State of Louisiana’s contractor for the Coastal Wetland Vegetation study. Louisiana’s contractor, CB&I, expects to exceed their original cost estimate by [REDACTED], which represents a 40% cost increase for Louisiana’s work. The original cost estimate assumed 4 weeks of field work. Due to the high water issues, revisiting sites after TS Karen, and revisiting sites to place tags on the main stem of the mangroves, CB&I has estimated an addition 15 days of work. Their cost per day is approximately [REDACTED].