

Memorandum

Florida Department of
Environmental Protection


To: Contract File

From: Pearce Barrett, P.E., NRDA Project Coordinator

Date: November 13, 2013

Subject: Pensacola Beach Dune Restoration, DEP Contract No. RM 127

I, *Pearce L. Barrett, PE*, certify that I am the Contract Manager and the provided information is true and correct; on November 5, 2013 I along with Tim Day of Escambia County and Paulo Gio of the Santa Rosa Island Authority conducted a final warranty inspection of the fencing and signage installed by Aquatic Plants of Florida under DEP contract RM 127 and found the goods and services have been satisfactorily received and final payment of the remaining retainage (**\$5,706.84**) is now due. I understand that the Office of the State Chief Financial Officer reserves the right to require additional documentation and/or to conduct periodic post-audits of any agreements.



November 13, 2013