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1.0 INTRODUCTION	

 In Appendix 2 to the Consent Decree, which is the Restoration Agreement Among the 

United States and the Gulf States Relating to Natural Resource Restoration (Restoration 

Agreement), the parties agreed to revise the original Memorandum of Understanding in 

accordance with the Restoration Agreement and to develop these Standard Operating 

Procedures (SOPs) for the long‐term management, implementation, and administration 

of settlement funds for natural resource restoration. The Restoration Agreement 

requires these SOPs to include, but not be limited to, the following: Trustee Council 

structure and management, decision‐making and delegation of authority, funding, 

administrative procedures, project reporting, conflict resolution, consultation 

opportunities among the Trustees, and administrative accounting and independent 

auditing systems for use by each Trustee Implementation Group (TIG). These SOPs 

supersede all prior SOPs for the Deepwater Horizon (DWH) Oil Spill Trustee Council 

(Trustee Council) and may be updated at the discretion of the Trustee Council. 

 The Trustees issue these SOPs to document the expectations of the Trustee Council and 

each TIG regarding restoration implementation and to promote consistency in 

restoration planning across the TIGs. These SOPs are intended only to improve the 

internal management of the Trustee Council and TIGs and do not create any right or 

benefit, substantive or procedural, enforceable at law or in equity by a party against the 

United States or states, their agencies, their officers or employees, or any person. These 

SOPs are not regulations and do not create any legally binding or enforceable 

requirements or obligations. Nor are these procedures intended to determine or set out 

compliance with any statute or regulation. These SOPs are not intended to amend or 

supplant the terms of the Consent Decree (including the Restoration Agreement), the 

final PDARP/PEIS, or the Trustee Council Memorandum of Understanding (MOU). If 

there is any conflict between these SOPs and the Consent Decree or the MOU, the 

Consent Decree or the MOU shall control. Because this document is intended for the 

internal management of the Trustee Council and TIGs, it is not intended to be cited in 

any court or litigation proceeding. Administration of the procedures discussed herein is 

within the sole discretion of the Trustees. 

 In order to operate efficiently and effectively, the Trustees may determine that 

deviation from these procedures is appropriate under some circumstances. Where any 

report, plan, or other document deviates from these procedures, approval of that 

report, plan, or other document by the Trustee Council shall also constitute approval of 

any deviation. 
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2.0 TRUSTEE	COUNCIL	STRUCTURE	AND	MANAGEMENT	

 The purpose of this section is to describe the responsibilities, structure, and 

administrative management of the Trustee Council memorialized in its MOU. The 

Trustees function as a full Trustee Council for conducting business of common interest 

to the entire group. The administrative functions described below are for the Trustee 

Council and do not include administrative functions of each individual Trustee, as 

required by various laws and regulations. 

 Additionally, the Trustees have established eight TIGs, one for each Restoration Area 

provided within the Consent Decree for the purposes of planning, administering, and 

implementing restoration. The Restoration Agreement and final PDARP/PEIS establish 

the following Restoration Areas: Restoration in Alabama, Restoration in Florida, 

Restoration in Louisiana, Restoration in Mississippi, Restoration in Texas, Region‐wide, 

Open Ocean, and Adaptive Management and Unknown Conditions. The roles and 

structure of both the Trustee Council and the TIGs are described below.  

 Funding sources to support the various roles and responsibilities of the Trustee Council, 

TIGs, and Trustees are generally described in Appendix H. Final decisions on funding 

sources are made by the TIGs. This Appendix is for illustrative purposes only and to 

provide general guidelines for funding activities of the Trustee Council, TIGs and 

Trustees. All funding decisions will be made at the TIG level in accordance with the 

Restoration Agreement. 

2.1 Trustee	Council	Roles	and	Responsibilities	

The subsequent sections of these SOPs are organized into procedures related to administration, 

finance, restoration planning and implementation, monitoring and adaptive management 

(MAM), data management and reporting, and public affairs and outreach. The roles and 

responsibilities of the Trustee Council and TIGs (see Section 2.3), per these categories, are 

generally provided below, with more specific actions and definition provided within each 

respective section. The majority of the responsibilities of the Trustee Council are carried out by 

the Lead Administrative Trustee (LAT), or its designee, as denoted in parentheses below and 

with oversight of the Trustee Council. The Trustee Council may also establish work groups to 

carry out a portion of these responsibilities as needed. 

2.1.1 Administration		

 Establish minimum SOPs for each TIG.  

 Assign the LAT.  
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 Develop and maintain the Administrative Record (LAT).  

 Conduct meetings with the TIGs as provided within these SOPs. 

 Document decisions and actions (LAT). 

 Direct support staff in conducting business of the Trustee Council (LAT). 

2.1.2 Finance	

 Track transactions through the U.S. Department of the Interior (DOI) Natural 

Resource Damage Assessment and Restoration Fund (DOI Restoration Fund) (LAT).  

 Maintain the Data Integration, Visualization, Exploration, and Reporting system 

(DIVER) Restoration Management Portal (Restoration Portal) to support 

consolidated TIG financial management and reporting (LAT). 

 Coordinate timing of financial audits and reporting across TIGs (LAT).  

2.1.3 Restoration	Planning	and	Implementation	

 Coordinate with other DWH restoration programs. 

 Conduct reviews of the restoration program at appropriate intervals.  

2.1.4 MAM	

 Establish and provide direction to a Cross‐TIG MAM work group (described in 

Section 10) to facilitate coordination and compatibility of MAM products and 

procedures across TIGs, where appropriate. 

 As set forth in Section 10, coordinate with other science and monitoring programs 

and the broader scientific community where appropriate. 

 As set forth in Section 10, aggregate and synthesize monitoring data and information 

to evaluate collective progress toward meeting programmatic Restoration Type 

goals, to inform restoration program review and reporting. 

 Identify emerging unknown conditions and recommend activities to further 

characterize these conditions.  

2.1.5 Data	Management	and	Reporting	

 Maintain and update as needed the Restoration Portal to collect, aggregate, and 

report restoration implementation and monitoring data (LAT). 

 Generate various public reports of aggregated TIG data related to restoration 

projects, finance, compliance, and monitoring (LAT). 
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2.1.6 Public	Affairs	and	Outreach		

 Develop and maintain the Trustee Council website (LAT). The updated Trustee 

Council website, http://www.gulfspillrestoration.noaa.gov/, contains overarching 

information about restoration planning, the Trustees, and environmental 

compliance information. The website also includes restoration area pages with news 

stories, links to project information, and a document archive specific to that area. 

 Conduct public Trustee Council meetings (LAT). 

 Develop Trustee Council press releases and informational products as needed. 

2.2 Trustee	Council	Management	Structure	

The Trustee Council is an executive body of all Trustees. Each Trustee is represented on the 

Trustee Council by a Designated Natural Resource Trustee Official (DNRTO) or designee. The 

Trustee Council is guided by a rotating Chair and Vice‐Chair, and it is generally supported by the 

LAT and support staff. 

2.2.1 Chair	

The Chair of the Trustee Council is a designee from one of the five Gulf states. The Chair 

presides at meetings of the Trustee Council. The Trustee Council may assign the Chair other 

specific duties.  

Beginning on August 1, 2016, the Chair position will rotate among the five Gulf state Trustees in 

the following order: Alabama, Mississippi, Florida, Louisiana, and Texas. During the meeting 

prior to the next state member’s assumption of the role, the state member shall notify the 

Trustee Council of its designated Chair. The term of a Chair is one year beginning on August 1 

following the Trustee Council meeting at which the Chair is designated. The Trustees may 

extend the term of an existing Chair or substitute another Trustee as Chair. 

2.2.2 Vice‐Chair	

The Vice‐Chair is a designee from one of the federal Trustee agencies. The Vice‐Chair serves as 

Chair at Trustee Council meetings during absences of the Chair. Beginning on October 1, 2016, 

the order of rotation for the Vice‐Chair will be: National Oceanic and Atmospheric 

Administration (NOAA), DOI, U.S. Environmental Protection Agency (EPA), USDA. The term of a 

Vice‐Chair is one year beginning on October 1 of each year. The federal Trustees may extend 

the term of an existing Vice‐Chair or substitute another federal Trustee as Vice‐Chair.  
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2.2.3 Designations	

Each DNRTO will notify other DNRTOs of the names, addresses, email addresses, and telephone 

numbers of their designee and alternate designee and, if relevant, the designation of a 

common representative in accordance with Section VI of the MOU. DNRTOs may change his or 

her designees at any time by written notice to the other Designated Officials.  

2.2.4 LAT		

 Trustee Council operations require administrative and technical support. The LAT, 

currently DOI, provides general administrative and technical support to the Trustee 

Council, which includes, but may not be limited to, the items provided in Section 2.1.  

 In carrying out administrative activities, the LAT may rely upon other Trustees acting on 

behalf of the Trustee Council or procure contractual services after review and approval 

of the scope and projected budget of services by the Trustee Council.  

2.2.5 Support	Staff	

The Trustee Council may designate support staff or procure contractual services to assist in the 

management of the duties of the Trustee Council. Unless otherwise agreed upon by the Trustee 

Council, staff direction will be provided by the LAT. Support staff may include, but not be 

limited to, program coordination, administrative and financial support, public affairs and 

outreach coordination, and information technology administration. Such support will be on an 

as‐needed basis and may also provide services to the TIGs upon agreement of the Trustee 

Council. 

2.2.6 Work	Groups	

The Trustee Council may form and task work groups or teams on an as‐needed basis to address 

specific issues that may arise. These Trustee Council work groups or teams will act only at the 

direction of the Trustee Council and will have no independent decision‐making authority. 

Particular to some of the responsibilities provided in Sections 2.1.3 and 2.1.4, the Trustee 

Council will establish a Cross‐TIG MAM work group composed of one primary and one alternate 

staff member with technical expertise from each of the nine Trustee Council members (see 

Section 10.1., Cross‐TIG MAM work group). At the direction of the Trustee Council, the Cross‐

TIG MAM work group will address many of the Trustee Council MAM responsibilities described 

herein. 

2.3 TIG	Roles	and	Responsibilities	

As set forth within the Restoration Agreement, the TIGs are composed of individual Trustee 

agencies, which together are responsible for the general actions listed below.  
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2.3.1 Administration		

 Promote consistency with these SOPs.  

 Coordinate collection and submission of documents for the Administrative Record.  

 Conduct meetings as provided within these SOPs. 

 Document decisions and actions.  

2.3.2 Finance	

 Approve and document TIG funding decisions. 

 Oversee general management of TIG funds. 

 Promote consistency with financial requirements. 

2.3.3 Restoration	Planning	and	Implementation	

 Coordinate with other DWH restoration programs. 

 Develop draft and final restoration plans.  

 Coordinate environmental reviews and compliance. 

 TIG members act as cooperating agencies for the purpose of NEPA (40 CFR 1501.6) 

in the preparation of NEPA analysis integrated into TIG restoration plans. 

 Select and authorize projects and Implementing Trustee(s). 

 Provide for public engagement in planning process. 

 Oversee project implementation, including monitoring and long‐term activities as 

specified in project plans. 

2.3.4 MAM	

 Identify MAM priorities for the TIG’s Restoration Area as set forth in Section 10. 

 Review project MAM plans for compatibility with Section 10 of these SOP.  

 Track monitoring data, reports, and other MAM information submitted to the 

Restoration Portal for compatibility with Section 10 of these SOP. 

 Provide TIG related aggregated MAM data, information, and evaluations to the 

Trustee Council.  
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2.3.5 Data	Management	and	Reporting	

 Submit project data as established by these SOPs.  

 Generate various public reports of aggregated TIG data related to restoration 

projects, finance, compliance, and monitoring as set forth in these SOPs. 

2.3.6 Public	Affairs	and	Outreach		

 Develop and maintain the TIG pages of the Trustee Council website. 

 Conduct public meetings as provided within these SOPs. 

 Develop TIG press releases and informational products as needed.  

2.4 TIG	Management	Structure	

2.4.1 Primary	Point	of	Contact	

A primary point of contact (POC) will be designated within each TIG. The TIG primary POC will 

coordinate with the Trustee Council and the LAT to encourage consistency of TIG operations 

with these SOPs, including timely project reporting and submission of documents to the 

Administrative Record. Each TIG will notify the current Trustee Council Chair of its designated 

POC. 

2.4.2 Designations	

The DNRTO letters will identify the representatives and alternates of each of their respective 

TIGs who are authorized to make official decisions and serve as the signatory within those TIGs. 

DNRTO letters should contain the names, addresses, email addresses, and telephone numbers 

of the designee and alternate designee(s). These letters should also indicate who has signature 

authority for financial resolutions.  

2.4.3 Support	Staff	

Support staff necessary for TIG operations will be provided by members of each TIG. Additional 

support staff can be provided to the TIGs by the LAT, upon TIG request and approval by the 

Trustee Council.  

3.0 ADMINISTRATIVE	PROCEDURES	

3.1 Trustee	Agreements	

In addition to the Trustee Council MOU, the Trustees may develop Trustee agreements and 

procedures to further restoration.  
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3.1.1 MOUs	

 The federal Trustees have a separate MOU (Federal Trustee Council MOU; Appendix C) 

setting forth an approach and procedures pursuant to which the federal Trustees will 

speak with a single voice (i.e., reach a single federal position) on decisions made by the 

five TIGs for each of the five Gulf states. The Federal Trustee MOU may also address 

coordinated decision‐making and dispute resolution among the federal Trustees in 

connection with their participation in the other TIGs and the Trustee Council. 

 Each state with multiple state Trustees has a separate MOU setting forth an approach 

and procedures pursuant to which each state will speak with a single voice (i.e., reach a 

single position) for its respective state on decisions made by the TIGs and the Trustee 

Council.  

3.1.2 SOPs	and	Amendments	

 The Trustee Council may amend these SOPs or draft additional SOPs to establish 

processes or guidance documents for the Trustee Council for any part of the restoration 

within its purview. 

 Paragraph 3.3 of the Restoration Agreement requires TIGs to develop procedures for 

developing projects. TIGs may choose to have these SOPs serve for this requirement. If a 

TIG desires to develop additional procedures, such procedures should be in writing in 

the form of TIG SOPs, posted to the applicable TIG’s webpage, and included in the 

Administrative Record. 

In addition to the requirement of the Restoration Agreement, TIGs may develop 

additional SOPs to further guide administration, planning, implementation, and long‐

term management of restoration activities for their Restoration Area, provided those 

SOPs are consistent with these Trustee Council SOPs. TIG SOPs, if developed, will be 

appended to the Trustee Council SOPs and will be adopted upon TIG consensus, in 

accordance with the Trustee Council MOU. 

 Amendments to Trustee Council SOPs, including appendices, may be initiated by any 

Trustee Council member. Such amendments will be vetted at a Trustee Council meeting 

and must be agreed upon by all Trustee Council members to become effective. 

Amended documents supersede previous versions of the documents. 

Minor changes may be proposed by any Trustee Council member by email to all other 

Trustee Council members through the Trustee Council Chair. Minor changes include the 

correction of typographical, transposition, or other scrivener errors; redrafting of a 

provision for clarification; and other refinements necessary to effect a provision’s 
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original intent. Minor changes will become effective only after email approval has been 

received by the Trustee Council Chair on behalf of each Trustee Council member and the 

minor change is made in writing in the current version of the Trustee Council SOPs 

posted to the Trustee Council website. 

Amendments to TIG SOPs may be initiated by any TIG member. Such amendments will 

be vetted at a TIG meeting and must be agreed upon by all TIG members to become 

effective. Amended documents supersede previous versions of the documents. 

Minor changes may be proposed by any TIG member by email to all other TIG members 

through the Trustee Council Chair. Minor changes will become effective only after email 

approval has been received by the proposing TIG member on behalf of each of the other 

TIG members and the minor change is made in writing in the current version of the 

relevant TIG SOPs appended to the Trustee Council SOPs posted to the Trustee Council 

website. 

3.1.3 Public	Availability	

The Trustee Council MOU, Federal Trustee MOU, State Trustee MOUs, and Trustee Council 

SOPs, including any appended TIG SOPs, will be made publicly available on the Administrative 

Record. 

3.2 Trustee	Meetings	and	Documentation		

3.2.1 Attendance		

 All Trustee Council members and/or their alternates and Trustee Council staff, as 

requested, are to attend Trustee Council meetings scheduled with advance notice of at 

least 30 days for in‐person meetings. All Trustee Council members and/or their 

alternates and Trustee Council staff, as requested, are to make good faith efforts to 

attend all teleconferences or Web meetings scheduled with advance notice of at least 

seven days. Additional agency resources, including legal counsel, may also attend and 

participate in Trustee Council meetings at the discretion of their Trustee Council 

member. Trustee Council members may invite other non‐Trustee attendees (e.g., 

RESTORE, NFWF staff), provided that advance notice is given to, and consent is received 

from, the rest of the Trustee Council members. At the discretion of the Trustee Council, 

work group members may attend Trustee Council meetings. 

 Notification of and attendance at all TIG meetings is as provided in 3.2.1 (a) for the 

Trustee Council, unless otherwise agreed upon by consensus of the TIG. 
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3.2.2 Frequency	

 The Trustee Council and TIGs will meet as frequently as they deem necessary for 

advancing their respective work. At least once a year, the Trustee Council will have a 

meeting in which each TIG will provide an update on the status of its restoration 

planning, implementation, and monitoring/adaptive management, and where there will 

be opportunity for public input. TIGs will hold at least one public meeting per year, 

unless a TIG planning cycle calls for a different frequency, to discuss the status of its 

restoration planning, upcoming restoration planning (including the Restoration  Type[s] 

that TIG will focus on for a specified timeframe), and where there will be an opportunity 

for public input. 

 The Trustee Council and TIGs may conduct additional meetings via other means, 

including teleconferences and Web meetings.  

3.2.3 Location		

For Trustee Council meetings, Trustees may rotate hosting in‐person meetings, typically across 

the five Gulf states. Each TIG will decide by consensus the location of its respective meetings, 

taking into account travel and cost efficiencies of its members.  

3.2.4 Decision‐Making	Documentation	

3.2.4.1 Documentation		

Documentation of decisions will be routed for Trustee Council or respective TIG approval. Such 

documentation will be submitted to the Administrative Record, upon approval. Meeting 

minutes will be developed for the annual meetings of the Trustee Council and the TIGs. 

3.2.4.2 Trustee	Council	and	TIG	Resolutions		

 Resolutions are generally required for financial decisions, approval of restoration plans, 

and approval of restoration projects. Resolutions may additionally be necessary for 

some releases of information or data to the public, or for approving amendments to 

Restoration Plans or Trustee Council documents. Project or planning activities that 

affect or are funded by more than one TIG will require each TIG to sign a resolution for 

its portion of that project funding or activity.  

 Resolutions may be drafted and proposed by any Trustee Council or TIG member to be 

approved by the Trustee Council or respective TIG. Resolutions, once signed (by hand or 

approved electronic signature) by the Trustee Council or TIG, or their authorized 

designees, are maintained and distributed internally. Resolutions will be submitted to 

the Administrative Record.  
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3.3 Administrative	Record	

 As provided in 15 CFR § 990.45 and § 990.61, Trustees will maintain the Administrative 

Record for restoration planning and implementation. The Trustees opened a publicly 

available Administrative Record on October 1, 2010 (see notice of intent to proceed 

with restoration planning, 75 Fed. Reg. 06800, at 60802), which can be found at 

http://www.doi.gov/deepwaterhorizon/adminrecord/index.cfm. In addition to this 

Administrative Record, an Administrative Record may be maintained by individual 

Trustees, as may be required by law. 

 The following outlines the responsibilities related to the Administrative Record for the 

LAT, the Trustee Council, and the TIGs. 

 The LAT will create and maintain the Administrative Record, including continued 

maintenance of the existing Trustee Council Administrative Record. Maintenance 

responsibilities will include: 

(1)   Hosting a website that, at a minimum, provides public access to the 

Administrative Record in a centralized location. 

(2)   Retaining Administrative Record materials. 

(3)   Periodically notifying the Trustee Council and TIGs of Administrative Record 

obligations. 

(4)   Supporting the Trustee Council and TIGs, as requested, with posting records to 

the Administrative Record, including providing Administrative Record submission 

business rules to the Trustee Council and TIGs. 

(5)   Providing Administrative Record indices and/or organizational structures, with 

input from the Trustee Council and TIGs.  

(6)   Closing the assessment section of the Administrative Record and opening a 

section(s) in the Administrative Record for further restoration planning and 

implementation, at the direction of the Trustee Council. 

 The Trustee Council will be responsible for providing guidance on the type and scope of 

materials to be included in the Administrative Record, in accordance with 15 CFR §§ 

990.45 and 990.61, including the Restoration Implementation Administrative Record 

Guidance appended to these SOPs (Appendix I). The guidance will be applicable to both 

the Trustee Council and the TIGs to ensure consistency across the Administrative 

Record(s). The Trustee Council, in its independent capacity from the TIGs, may direct the 
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LAT to post documents to the Administrative Record. Each Trustee Council member who 

nominates records for inclusion in the Administrative Record must allow Trustee Council 

members to review the proposed records for at least 7 days before submitting them to 

the Administrative Record. 

 The TIGs will be responsible for identifying, collecting, and submitting documents (with 

support from the LAT) to their TIG‐specific section of the Administrative Record. Each 

TIG nominates records for inclusion in the Administrative Record and must allow TIG 

members to review the proposed records for at least 7 days before submitting them to 

the Administrative Record. Counsel to the Trustee responsible for proposed records 

(i.e., primary author or custodian) will conduct a legal review of records prior to 

submitting documents for posting on the Administrative Record. TIGs will submit 

approved documents for posting to the Administrative Record in accordance with the 

Administrative Record submission business rules provided in. 

 Each TIG should designate an individual or individuals (no more than three per TIG) as its 

AR Representatives.  The AR Representatives will be responsible for working with TIG 

members, including legal counsel, to identify, collect, approve, and submit documents 

for inclusion on the appropriate TIG‐specific locations in the AR.  The primary tasks of 

the AR Representative will be to coordinate TIG review of documents amongst the TIG 

members and submit the documents to the LAT through an electronic upload website or 

platform. The TIG will notify the LAT of its designated AR Representatives in writing, 

including phone and email contact information. 

3.4 Records	Retention	

Each of the Trustees has its own records identification, retention, scheduling, and disposition 
(collectively “records management”) requirements, set forth in applicable state and federal 
statutes, regulations, and policies. Because of the joint federal/state nature of Trustee decision‐
making, however, there is a need to standardize some record retention requirements across 
the jurisdictions.  Documents related to the procurement and administration of contractual 
services for restoration planning or implementation by any Trustee using NRDA funds, 
including, but not limited to, solicitations, responses to solicitations, contracts, addenda, 
invoices and supporting documentation, will be retained for no less than 10 years after the 
completion of the work performed under the contract. 
The Trustees agree to retain, pursuant to their applicable records management authorities, all 
other substantive records associated with a restoration project’s selection or implementation 
for 6 years after that project’s completion (excluding the time for any post‐construction 
monitoring). Should this provision require a Trustee to retain records beyond that Trustee's 
applicable record retention period, the Trustee may submit those records to the LAT (in a 
manner and format determined by the LAT) at the completion of the Trustee’s retention period 
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for the remainder of the 6‐year period. Any costs associated with this retention service will be 
funded by Region‐wide Administrative TIG funds. 
 

4.0 DECISION‐MAKING	AND	DELEGATION	OF	AUTHORITY	

Sections VI and VII of the MOU are hereby incorporated by reference. 

5.0 CONFLICT	RESOLUTION	

Section VII of the MOU is hereby incorporated by reference. 

6.0 FUNDING	

6.1 DWH	Natural	Resource	Damages	Account	Structure	and	the	
Natural	Resource	Damage	Assessment	and	Restoration	Fund		

 Annual payments by BPXP to the Trustees for natural resource damages (NRD Monies) 

will be deposited into the DOI Restoration Fund, which is a U.S. Treasury account 

managed by the DOI.  

 With the exception of the Adaptive Management and Unknown Conditions TIG, two 

sub‐accounts will be created in the DOI Restoration Fund for each TIG, a general sub‐

account and an administrative sub‐account. Additional sub‐accounts may be created at 

the discretion of the individual TIGs, as appropriate, and in coordination with the LAT.  

 The LAT will serve as a liaison between the TIGs and the DOI Restoration Fund, including 

providing uniform deposit, transfer, and withdrawal forms to the TIGs; providing any 

necessary documentation to the DOI Restoration Fund; providing financial reports to the 

TIGs and Restoration Portal administrator annually and after a deposit, transfer, or 

withdrawal is made. 

 Prior to any transaction with the DOI Restoration Fund, each TIG must provide the LAT 

with a copy of its DNRTO letter. The LAT will provide the Trustee Council MOU, the 

Federal Trustee MOU, the relevant State Trustee MOU, and relevant DNRTO letters to 

the DOI Restoration Fund. The TIG will be responsible for timely submission to the LAT 

of the relevant documentation described above, and any changes to those documents.  

6.2 Annual	Payment	Deposit	Process		

 BPXP will make payments to the DOI Restoration Fund accordingly: 
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(1)   Remaining Early Restoration funds1 in the amount of $152,249,470.25 plus 

interest by May 4, 2016. 

(2)   $489,655,172 annually by April 4, from 2017 to 2031 (with the exception of 

2018). 

(3)   $244,827,586 in 2018. 

(4)   Payment(s) not to exceed $700,000,000 made within 60 days after the Trustees 

joint demand to BPXP that may occur any time between January 1, 2026, and 

April 4, 2032. 

 Unless otherwise specified by a TIG, the annual payments will be deposited into each 

TIG’s general sub‐account per the Restoration Agreement, Table 3. If a TIG wants the 

annual payment to be split among its sub‐accounts, the TIG must submit to the LAT a 

TIG resolution and DWH Deposit Form 15 days prior to the annual payment from BPXP, 

indicating the amount the TIG would like to allocate to each sub‐account.  

 At least 10 days prior to the annual payment, the LAT will submit the deposit 

instructions to the DOI Restoration Fund, which will accelerate the deposit into the TIG‐

specific sub‐accounts.  

 Once the deposits have been made, the LAT will provide each TIG and the Restoration 

Portal administrator with a report confirming the deposit of funds into the TIG sub‐

accounts. 

6.3 Funding	Transfers	Between	Sub‐accounts		

 A TIG may request the transfer of funds between its sub‐accounts. 

 Transfer of funds between sub‐accounts can take up to 46 days. Transfers between TIG 

sub‐accounts must be documented by a TIG resolution. The TIG must submit a TIG 

resolution requesting the transfer and the DWH Funds Transfer Form to the LAT, 

indicating the amount to be transferred, the sub‐account from which the funds should 

be withdrawn, and the sub‐account to which the funds will be deposited.  

                                                       
 
1 On April 20, 2011, the Trustees and BPXP entered into an agreement whereby BPXP agreed to provide up to $1 billion toward 
Early Restoration projects in the Gulf of Mexico to address injuries to natural resources caused by the DWH spill (“Early 
Restoration”). The $1 billion and any interest earned thereon will hereafter be referred to as “Early Restoration funds.” 
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 A TIG should submit the resolution and DWH Funds Transfer Form to the LAT 

approximately 46 days prior to the date that the TIG needs to transfer funds.  

 The LAT will record the transfer request, assign a unique tracking number, and submit 

the transfer request to the DOI Restoration Fund.  

 Once the transfer has been completed, the LAT will provide the TIG and Restoration 

Portal administrator with a report, confirming the transfer of funds. 

6.4 Withdrawal	of	Funds	from	the	DOI	Restoration	Fund	

 Withdrawal of funds can take up to 50 days. Withdrawals must be documented by a TIG 

resolution. The resolution must state the purpose for which the funds will be used (i.e., 

approved restoration project, administrative activities). A TIG may request a withdrawal 

of funds by submitting a TIG resolution and a DWH Funds Withdrawal Form to the LAT. 

For planning purposes, TIGs should submit the withdrawal request 50 days prior to the 

date on which the TIG intends to expend funds.  

 A separate DWH Funds Withdrawal Form is required for each Trustee who will be 

receiving funds due to the required Trustee‐specific account information. 

 A resolution may contain withdrawal requests for multiple Trustees as long as a DWH 

Funds Withdrawal Form is included for each Trustee. 

 If the funds are being requested for an approved restoration project, a final restoration 

plan must be submitted along with the resolution and DWH Funds Withdrawal Form, 

unless previously submitted. 

 The LAT will record the withdrawal request, assign a unique tracking number, and 

submit the withdrawal request to the DOI Restoration Fund.  

 The DOI Restoration Fund will prepare and process a Treasury transfer that will transfer 

the funds from the DOI Restoration Fund to the state and/or federal Trustee indicated 

on the DWH Funds Withdrawal Form. 

 The Treasury will wire transfer the requested funds to the Trustee‐specific account.  

 The LAT will notify the TIG when the Treasury transfer request has been made to allow 

the Trustees to internally track the incoming funds.  

 Every withdrawal confirmation report provided by the LAT shall contain the following 

language: The disbursement of funds confirmed in this report was made pursuant to a 

TIG resolution. The funds disbursed may be used only for the activities authorized by 



 

Trustee Council Standard Operating Procedures for Implementation of the  16  11/15/2016 
Natural Resource Restoration for the Deepwater Horizon (DWH) Oil Spill 
 

that TIG resolution. Any non‐authorized use of disbursed funds must be reported to the 

full TIG immediately upon discovery of unauthorized use. 

6.5 Return	of	Funds	to	the	DOI	Restoration	Fund	

Text for this section will be addressed in a later amended version of these SOPs. 

6.6 Interest	Earned		

6.6.1 On	Early	Restoration	Funds	

The accrued interest paid by BPXP pursuant to paragraph 17 of the Consent Decree will be 

distributed for use in the Region‐wide Restoration Area. 

6.6.2 On	TIG	Allocations	Within	the	DOI	Restoration	Fund	

Interest earned on funds within the TIG sub‐account can be used at the discretion of the TIGs 

for restoration within the jurisdiction of each TIG, including for planning, administration, or any 

other TIG responsibilities. The LAT will report interest by TIG annually on the total funds within 

all sub‐accounts. 

6.6.3 On	Individual	Trustee	Accounts	

Interest earned within individual Trustee accounts from withdrawals received from the DOI 

Restoration Fund and on Early Restoration funds received prior to the Consent Decree will be 

applied to the Restoration Area from which the funds were disbursed. The TIG will report 

interest earned annually. Interest can be used for any Restoration Type or activity as agreed 

upon by the TIG.  

6.7 Investing	Funds	

Long‐term investment decisions will be made and approved by a TIG resolution.  

7.0 ADMINISTRATIVE	ACCOUNTING	AND	INDEPENDENT	AUDIT	
SYSTEMS		

The financial accounting and audit requirements of these Trustee Council SOPs are the 

responsibility of each individual Trustee who receives funds under the Restoration Agreement. 

These SOPs do not supplant each Trustee’s internal accounting and financial tracking systems, 

but they instead establish standards in financial transparency that will be practiced by each 

Trustee. 
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7.1 Financial	Accounting	

7.1.1 General	

For financial accounting of funds, it is the responsibility of each Trustee agency and certifying 

officers to ensure that all actions are based on sound accounting and budgetary practices, 

applying the Generally Accepted Accounting Principles adopted by the Federal Accounting 

Standards Advisory Board (for federal Trustees), the Governmental Accounting Standards Board 

(for state Trustees), or other equivalent federal or state standards.  

7.1.1.1 Fiscal	Year	

Unless otherwise approved by the Trustee Council, the fiscal year begins on January 1 and ends 

on December 31.  

7.1.1.2 Segregation	of	Funds	

 NRDA funds. All funds subject to these SOPs, including all principal and interest thereon, 

must be accounted for separately from other sources of funding to ensure that funds 

provided and interest earned under the Restoration Agreement are used only for 

authorized DWH NRDA activities. Funds that are not part of the Restoration Agreement 

are not subject to these procedures.  

 Project funding. Trustees receiving funds will maintain unique project codes or 

identifiers for each project or non‐project activity to track funds received and expensed 

for each Restoration Type and TIG allocation expended on each project or activity.  

7.1.2 Allocation	Adjustments		

Adjustments to the allocations provided in the Restoration Agreement will be made pursuant to 

Section 3.6 and 3.8 of the Restoration Agreement (Appendix B). 

7.1.3 Project	Adjustments	

Expenditure of funds on restoration projects shall be consistent with the applicable final 

restoration plan and budget approved by the TIG. All funds are subject to these SOPs and must 

be documented accordingly. Adjustments to project budgets can be made per the provisions in 

the following sections, subject to any requirements provided in the restoration plan or 

resolution. 

7.1.3.1 Excess	Project	Funds		

Any unspent or unobligated funds, including any accrued interest, remaining from a project or 

non‐project activity may only be used by the Implementing Trustee(s) for another restoration 
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project or non‐project activity agreed to by the TIG. Funds may not be used for another project 

unless and until the Implementing Trustee(s) has confirmed in writing to the TIG that 1) the 

project is complete or 2) there is sufficient funding to complete the project requirements 

defined within the restoration plan (see Section 9.5.2). Remaining funds may be retained by the 

Implementing Trustee(s) or returned to the DOI Restoration Fund as agreed upon by the TIG. 

7.1.3.2 Insufficient	Project	Funds	

As soon as the Implementing Trustee(s) determine that there are insufficient funds to 

implement a project, the Implementing Trustee(s) will: 1) notify the TIG and 2) seek a resolution 

to address the budget shortfall issue.  

7.1.3.3 Funds	from	Terminated	Projects	

Funds from terminated projects (Section 9.5.3) should be managed pursuant to Section 3.5 of 

the Restoration Agreement (Appendix B). Expended funds will be reported per Section 11 of 

these SOPs.  

7.1.4 Funding	Transfers		

 Transfers between Trustees: 

(1)   Trustees may transfer funds to other Trustees for the purpose of carrying out 

some of the project implementation requirements. The TIG will document 

approval of such funding transfers. The respective Trustees decide which Trustee 

will track and report the respective project funds.  

 Transfers between projects or non‐project activities: 

(1)   Consistent with the Restoration Agreement, Trustees may transfer funds 

between approved projects or non‐project activities upon approval and 

documentation by the TIG, including justification for the transfer and financial 

tracking of such. Transfers will be tracked in accordance with Section 11.0 of 

these SOPs.  

7.1.5 Planning	and	Implementation	Costs	

7.1.5.1 Allowable	Costs	

 Funds received by Trustees under the Restoration Agreement shall only be used for 

costs associated with TIG‐approved activities, such as restoration planning, non‐project 

activities, project implementation, monitoring, and other related restoration activities. 

Such costs shall include: 
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(1)   Direct costs. Direct costs are those costs directly related to planning and 

implementing projects or related activities, to the extent that their expected 

costs are included in the approved project or non‐project activity budget.  

(2)   Indirect costs. All Trustees reserve the ability to recover indirect costs, which are 

unique to each Trustee. Costs that are included as part of the indirect calculation 

cannot be applied to a restoration project as a direct cost (i.e., supplies, utilities, 

etc.). Each Trustee may recover its indirect costs in accordance with its most 

current approved agency indirect cost policy. 

7.1.6 Cost	Documentation	

 Each Trustee receiving and expending funds under the Restoration Agreement will 

annually summarize within the Restoration Portal expenditures by Trustee, TIG, and 

Restoration Type. Additionally, Trustees will maintain documentation for these costs 

within their own systems for the purpose of financial auditing. Unless otherwise 

required by law or terms of a written agreement, the Trustees will track and report 

expended costs, or outlays, and not obligated costs, or encumbrances. The Trustee 

definitions of these terms are as follows: 

(1)   Expended costs (outlays). The term “expended costs” shall be defined as the 

actual outlay of funds (i.e., payments) through the issuance of checks or 

warrants, the disbursement of cash, or the electronic transfer of funds.  

(2)   Obligated costs (encumbrances). The term “obligated costs” shall be defined as a 

commitment to acquire goods or services. An obligated cost is a commitment to 

pay and should not be considered an expended cost until the goods or services 

have been received and the invoice paid. 

7.1.7 Cost	Documentation	Content		

 Each Trustee will maintain cost documentation supporting its expenditures. 

Documentation can be electronic or hardcopy and organized at the discretion of each 

Trustee. 

 Below is an overview of the types of documentation typically maintained:  

(1)   Labor. Labor costs are those associated with Trustee employee compensation for 

approved activities. Each Trustee will maintain documentation to support labor 

expenses based on established procedures by the individual Trustee. 
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(2)   Travel. Travel costs include expenses incurred while on official travel for 

approved activities. Each Trustee will maintain documentation to support travel 

expenses based on established procedures by the individual Trustee. 

(3)   Contracts. Each Trustee will maintain documentation to support contract 

expenses consistent with applicable statutes and regulations, including, but not 

limited to, the following: a copy of the contract or purchase order and all 

modifications, a copy of paid invoice(s) (copy should indicate the period of 

performance, amount paid, and approval of invoice for payment), and 

documentation of work performed.  

(4)   Supplies and equipment. If these expenditures are made outside of the 

contracting process, the expense should be supported by invoices/receipts.  

(5)   Grants and cooperative agreements. Each Trustee will maintain documentation 

to support grant and cooperative agreement expenses consistent with applicable 

statutes and regulations, such as a copy of the grant or cooperative agreement 

and all modifications, as well as proof of payment to grant recipient or 

cooperator. 

(6)   Indirect costs. Each Trustee will maintain documentation to support its indirect 

costs. 

7.1.8 Equipment	

Each Trustee defines equipment per its agency policy. Trustees will follow their agency policy 

regarding equipment inventory; repair, maintenance, and safeguarding; surplus; and disposal. 

Equipment shall be used for the DWH project for which it was acquired. At the completion of 

the DWH project for which the equipment was acquired, the equipment shall belong to the 

acquiring agency and may continue to be used in accordance with the acquiring agency’s 

policies. If agency policy or other funding agreement allow, the acquiring agency may, within its 

discretion, transfer equipment per agency policy or those agreements. 

7.1.9 Reporting	

According to Section 11 of these SOPs, Implementing Trustees will submit financial tracking 

data for the funds each has received. From this data, the LAT will produce an annual financial 

report (see Section 12), which will include total expenditures and transfers, as applicable for 

project or non‐project‐specific activity. Additionally, the reports will include all funds received 

and expended by the Trustees on a summary level, including project and administrative 

withdrawals, interest earned, and balances of each Restoration Type for each Restoration Area. 
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Interest earned will be summarized by Restoration Area. The LAT will make these reports 

publicly available on the Trustee Council website and Administrative Record.  

7.2 Financial	Audits		

 To ensure public trust and accountability regarding the use of funds provided under the 

Restoration Agreement, financial audits will be conducted no less than once every three 

years for the duration of implementation, with the first audit occurring in 2017. Each 

Trustee is responsible for procuring such audits and must abide by the scope of work 

and procedures contained below.  

 All financial audits shall be conducted in accordance with the most recent Government 

Auditing Standards available during that fiscal year. In general, the scope of the financial 

audits will be to evaluate the Statement of Receipts and Expenditures and source 

documentation for completeness, accuracy, and compliance with applicable guidelines 

and regulations.  

 The Trustee Council has developed a standard scope of work and report format to be 

followed by all respective accounting contractors or firms to the extent practicable 

(Appendix C). The final audit report for each Trustee receiving funds under the 

Restoration Agreement will be made available to the TIG and Trustee Council no later 

than 60 days after receipt of the final report, and it will also be submitted to the 

Administrative Record. In addition, the entity conducting the audits shall be 

independent of the Trustee Council and Trustee agencies. All independent financial 

audits will be completed in compliance with the financial procedures outlined herein 

and with all applicable and respective state and federal statutes, regulations, and 

policies. 

7.2.1 Readiness	

Each Trustee is responsible for ensuring that source documentation is organized and available 

for review, internal controls are documented, and individuals knowledgeable about the 

expenditures are reasonably available to answer questions. 

7.2.2 Contractors	

Contractors who receive funding for services are not automatically subject to the independent 

financial audits. This does not, however, preclude the Trustee(s) who oversees an applicable 

contract from determining that an independent financial audit of the contractor is required in 

addition to an agency or TIG review of expenditure documentation and work produced by that 

contractor. 
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8.0 CONSULTATION	OPPORTUNITIES	AMONG	TRUSTEES	

8.1 General	Trustee	Consultation	

In order to promote a cooperative and collaborative approach to Gulf restoration as the 

Trustees operate pursuant to a distributed governance structure that gives TIGs the majority of 

decision‐making responsibilities, communication will be encouraged and afforded between 

Trustees above and beyond TIG membership. The following provisions set forth minimum 

expectations for such communications and are intended to be additive and complementary to 

decision‐making and conflict resolution processes described in other SOPs. 

8.1.1 At	the	Trustee	Council	Level	

Trustees will consider opportunities for consultation with one another before noticing public 

meetings and before re‐examining the restoration program (approximately every five years). 

These opportunities may range from advance written notice of an event or proposed action to 

teleconferences or webinars between the Trustees or their technical staff, as appropriate. 

8.1.2 Across	TIGs	

All TIGs should consider opportunities for consultation with Trustees that are not members of 

their TIG before noticing public meetings and initiating restoration plans. 

8.1.3 Open	Ocean	TIG		

The Open Ocean TIG will inform relevant state Trustee(s) at the earliest opportunity after initial 

project identification of a project that could potentially affect a state Trustee’s jurisdiction, 

whether or not the project is within the state’s geographic boundaries. Upon request of any 

such state Trustee(s), the Open Ocean TIG will coordinate with those state Trustee(s) regarding 

the proposed restoration activities. 

8.2 Regulatory	Consultation	

Procedures for streamlining compliance with other laws, including regulatory and permitting 

provisions, are outlined in Section 9 of these SOPs. Trustees will continually look for additional 

opportunities to streamline such processes in order to expedite restoration implementation. 
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9.0 RESTORATION	PLANNING	AND	IMPLEMENTATION		

9.1 Final	Programmatic	Damage	Assessment	and	Restoration	Plan	and	
Programmatic	Environmental	Impact	Statement	

In February 2016, the Trustees finalized a Programmatic Damage Assessment and Restoration 

Plan and Programmatic Environmental Impact Statement (PDARP/PEIS) describing restoration 

work and terms specified by the Restoration Agreement and in accordance with the OPA of 

1990, 33 USC 2701 et seq., NRDA regulations, 15 CFR § 990, and the National Environmental 

Policy Act (NEPA) of 1969. All subsequent restoration plans will be consistent with the 

PDARP/PEIS, including Alternative A as selected in the Record of Decision (ROD), signed March 

22, 2016. As such, all references to restoration planning and implementation within these SOPs 

refer to that conducted under the Restoration Agreement and PDARP/PEIS, unless otherwise 

specified. 

9.2 Completion	of	Early	Restoration	

 On April 20, 2011, the Trustees and BPXP entered into a Framework Agreement 

(Framework for Early Restoration Addressing Injuries Resulting from the Deepwater 

Horizon Oil Spill) whereby BPXP agreed to provide up to $1 billion toward Early 

Restoration projects in the Gulf of Mexico to address injuries to natural resources 

caused by the DWH spill.  

 Under the Framework Agreement, the parties (the Trustees, the U.S. Department of 

Justice, and BPXP) negotiated project‐specific agreements (Stipulations) to fund Early 

Restoration projects.  

 With entry of the Consent Decree on April 4, 2016, the Framework Agreement was 

terminated and replaced by the Consent Decree. In addition, the Stipulations are void as 

between the Trustees and BPXP, provided however that the Trustees shall use the 

amounts paid or committed by BPXP under each Project Stipulation for the project(s) 

and in the manner specified in each such Project Stipulation and the corresponding Early 

Restoration plan adopted by the Trustees. Approved Early Restoration projects that 

have not yet been completed will be carried out in accordance with the Consent Decree. 

These restoration projects are now part of the general portfolio of Trustee‐approved 

restoration projects and are subject to these SOPs. Unless the relevant TIG decides 

otherwise, Early Restoration funds held by an implementing trustee will continue to be 

held by the implementing trustee until project completion.  Decisions concerning any 

project changes, the selection and implementation of any replacement project(s), and 

the use of any unexpended Early Restoration project funds will also be made in 

accordance with these SOPs (see Section 9.5, Restoration Implementation) by the 
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appropriate TIG for that project. As described in the Restoration Agreement and Section 

6 above, previously undisbursed Early Restoration funding will be distributed to the 

Restoration Areas.  

9.3 Other	DWH	Program	Coordination	

The Trustee Council and TIGs share responsibility to coordinate with other DWH restoration 

programs. The Trustee Council may consider the restoration actions of these other programs 

and facilitate the TIGs in activities such as identifying synergies, reducing potential 

redundancies, leveraging opportunities, and considering cumulative effects when proposing 

and selecting projects. The Trustee Council will coordinate as appropriate with other 

restoration and science programs on topics related to MAM, such as filling critical information 

gaps and developing consistent data standards and monitoring products (see Section 10.1.5). As 

detailed in subsequent sections of these SOPs, the Trustee Council and TIGs will make project 

monitoring data and project information publicly available for projects that are selected for 

implementation, facilitating coordination with the public, the scientific community, and other 

restoration programs.  

9.4 Restoration	Planning	

 TIGs will follow a process of: 

(1)   Initial planning to identify, develop, and evaluate project ideas, including 

consideration of strategic frameworks, if available.  

(2)   Proposing projects, inclusive of alternatives, in draft restoration plans.  

(3)   Engaging the public for comment on draft restoration plans.  

(4)   Developing final restoration plans. 

(5)   Selecting projects for implementation.  

 The restoration planning processes described below will be incorporated into project 

planning procedures a TIG may develop. Specific restoration planning requirements may 

be adjusted depending on the complexity of projects under consideration.  

9.4.1 Initial	Restoration	Planning	Steps	

9.4.1.1 Strategic	Frameworks	

The Region‐wide TIG will lead development of strategic frameworks for living coastal and 

marine resource Restoration Types (Marine Mammals, Birds, Sea Turtles, and Oysters) with 
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allocations across multiple Restoration Areas. These will provide broad context for project 

selection and implementation, and as they are available, will be considered by TIGs when 

developing and selecting projects. Other strategic frameworks may be developed at the 

discretion of the TIGs. 

9.4.1.2 Initial	Project	Identification	

 TIGs will meet to consider the Restoration Type(s), restoration approach(es), regional 

locations, goals and objectives, and other issues to shape the initial purpose and need 

for each restoration plan and will consider relevant strategic frameworks as available.  

 TIGs may pursue a phased approach to planning (e.g., identifying projects for 

engineering and design in one restoration plan, and then evaluating that proposed 

project for implementation in more detail in a subsequent restoration plan) as described 

further in 9.4.1.5(c) and Appendix C, if available. 

9.4.1.3 Public	Involvement	in	Project	Identification	

As described in PDARP/PEIS Section 7.3.1, as each TIG conducts initial project identification, the 

TIG will provide opportunity for public input of project ideas. TIGs will notify the public of this 

opportunity via notice on the Trustee Council website. TIGs may also seek input on project 

ideas via public meetings, additional project submission databases, or other portals or venues. 

9.4.1.4 Initial	Project	Screening		

The TIGs and individual Trustees within the TIG will develop project ideas and will consider 

relevant project ideas submitted by the public. The TIGs will screen initial project ideas to hone 

in on potential projects and alternatives that will continue to be developed for consideration. 

Screening will adhere to project selection criteria consistent with OPA regulations (15 CFR § 

990.54), the PDARP/PEIS, and any additional evaluation criteria established by a TIG and 

identified in a restoration plan or public notice. 

9.4.1.5 Preliminary	Project	Development		

 The Implementing Trustees will, once potential projects and alternatives have been 

initially screened, develop project details for continued TIG evaluation. As needed, these 

details include: 

(1)   Goals and objectives. 

(2)   Timeframes. 

(3)   Details of benefits to injured resources. 
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(4)   Potential environmental impacts and their magnitude.  

(5)   Implementation methodologies. 

(6)   Project monitoring (Section 10). 

(7)   Environmental compliance and permitting requirements (Section 9.4.5).  

(8)   Other information consistent with TIG project identification responsibilities.  

 The TIGs will ensure that initial cost/budget estimates for each project include, where 

applicable: 

(1)   Engineering and design. 

(2)   Compliance and permitting. 

(3)   Monitoring. 

(4)   Land rights. 

(5)   Construction. 

(6)   Oversight. 

(7)   Long‐term maintenance and stewardship. 

(8)   Contingency. 

The TIGs will refine project information as needed and agree when projects are 

sufficiently shaped, including consideration of alternatives, to be considered for 

potential further development in a draft restoration plan (see Section 9.4.2). 

 TIGs may propose to phase restoration projects across multiple restoration plans. For 

example, a TIG may propose funding a planning phase (e.g., initial engineering, design, 

and compliance) in one plan for a conceptual project. This would allow the TIG to 

develop information needed to fully consider a subsequent implementation phase of 

that project in a future restoration plan. For planning phases, the Implementing 

Trustee(s) will develop project information as described in subparagraph (a), to the 

extent that information is available without further planning funds. TIGs will ensure that 

initial cost/budget estimates for planning phases will lead to sufficient project 

information to develop a more detailed reasonable range of alternatives analysis in a 

subsequent restoration plan.  
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9.4.1.6 Notify	the	Public	at	Initiation	of	Restoration	Plans	

The Council website will be updated to notify the public when a TIG is initiating a restoration 

plan. For example, the notification could describe, to the extent known, the Restoration Types 

and approaches (or projects, if applicable) to be considered, the context for the restoration 

plan in relation to other Gulf restoration programs, and the intended years of funding to be 

included in the restoration planning for each Restoration Type. Where a restoration plan will 

rely on or incorporate portions of a regional restoration plan, the TIG may use this step as an 

opportunity to notify the public of projects to be considered from regional restoration plans. 

9.4.2 Develop	Draft	Restoration	Plan	Content	and	NEPA	Analyses	

 Drafting the documents. TIGs will prepare draft restoration plans to analyze proposed 

projects or groups of projects, as well as a reasonable range of alternatives to those 

projects. The TIGs will discuss the appropriate level of NEPA documentation and the 

lead agency will ensure appropriate NEPA compliance. NEPA will be integrated into 

restoration plans tiered from the PDARP/PEIS (unless a TIG determines that a 

restoration plan and NEPA analysis need to be developed separately; see Section 9.4.2.2 

d). In addition to being consistent with OPA and NEPA requirements, draft restoration 

plans and their integrated NEPA analyses will include the following: 

(1)   Name of restoration plans. TIGs will develop consistent naming conventions for 

restoration plans to assist in tracking and public transparency on all actions 

conducted by the Trustees over time.  

(2)   Roles. The plan will identify the proposed Implementing Trustee(s) for each 

proposed project, as well as the federal agency responsible for NEPA analysis 

(lead agency) and references to that agency’s NEPA regulations.  

(3)   Cooperating agency information. All members of a TIG will serve as cooperating 

agencies for the purposes of NEPA (40 CFR 1501.6) and will be acknowledged as 

such in each restoration plan developed. The lead agency will also identify any 

additional non‐Trustee cooperating agencies. Requests for the participation 

of Non‐Trustee cooperating agencies in the NEPA process will be made at the 

earliest possible time to facilitate cooperators’ participation.  

9.4.2.1 Restoration	Plan	Content	

Content of draft restoration plans is outlined in Section 7.3 of the PDARP/PEIS. Restoration 

plans will: 
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 Describe how projects address injury, fit within the programmatic goals, Restoration 

Type goals (PDARP Record of Decision Section 8.2), and consider the planning and 

implementation considerations for Restoration Types and approaches as identified in 

Section 5.5 and Appendix 5.D.  

 Consider context by including background information on restoration plans previously 

prepared by the TIG or other Gulf restoration programs, including selected projects and 

their implementation status, as well as summaries of the funds obligated to date by 

Restoration Type(s) (including any funds expended for restoration plan development 

and Early Restoration).  

 Describe scoping (when applicable) and screening by identifying the rationale and 

process that led to the particular Restoration Types, approaches, and purpose and need 

for each restoration plan.  

 Compare a reasonable range of alternatives, including consideration of the OPA NRDA 

regulations’ evaluation standards. Restoration objectives will be identified in the plan as 

they relate to the injuries determined in the Final PDARP/PEIS (PDARP/PEIS 5.10). 

Preferred alternatives will include a draft monitoring plan with specific performance 

criteria.  

Integrated	NEPA	analysis	

 Plans will generally be integrated with an analysis of each proposed project and its 

alternatives under NEPA.  

 Analyses will build on the programmatic environmental impacts as described in the 

PDARP and will be incorporated by reference (PDARP Section 6.17). These SOPs or TIG 

SOPs may build and expand upon that content as need arises. 

Separate	NEPA	analysis		

 A TIG may determine a restoration plan and NEPA analysis need to be developed 

separately (versus integrated).  

 That rationale will be provided in NOAs and the draft restoration plan, including any 

specific procedures the TIG will implement as a result of the separate analyses.  

Actions	analyzed	adequately	in	the	PDARP/PEIS	

 Some actions (e.g., engineering and design phase of a project) are analyzed in the Final 

PDARP/PEIS and may not require a tiered, project‐specific NEPA analysis.  
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 This should be clearly stated in draft restoration plans, and the appropriate section of 

the Final PDARP/PEIS should be incorporated by reference.  

Public	engagement	

TIG members must concur (via resolution) that a draft restoration plan/NEPA analysis is ready 

for public release. Each TIG provides an opportunity for public review and comment on the 

drafts and describes in any individual SOP its TIG‐specific methods of involving the public in 

planning and preparing the drafts. The TIGs will ensure the following: 

(1) Draft restoration plans will be released and the public comment period will be noticed 

through the Federal Register; the comment period may also be noticed by other means 

or public venues as deemed appropriate by the TIG (see Section 9.4.7).  

(2) Per OPA, restoration plans integrated with an Environmental Assessment will be 

available for a minimum 30‐day public comment period.  

(3) Per OPA and NEPA, restoration plans integrated with an Environmental Impact 

Statement (EIS) will undergo formal scoping at an earlier step, beginning with 

publication of a Notice of Intent in the Federal Register; they will also be made available 

at the draft stage for a minimum 45‐day public comment period.  

(4) TIGs will ensure that the public is notified of any meetings sufficiently ahead of time via 

the Trustee Council website and by other means required or recommended to reach 

affected stakeholders.  

Restoration	plan	and	NEPA	analysis	

Following the consideration of public comments, the TIGs will revise restoration plans and 

corresponding NEPA analyses as appropriate, and will prepare final restoration plans/NEPA 

analyses. Final restoration plans and corresponding NEPA analyses will be made available to the 

public upon resolution of the TIG and as described in Section 9.4.6 below. Final documents will 

address the following: 

(1) Identify preferred alternative(s). 

(2) Public comment summaries and agency responses. 

(3) Consideration of public comments and revision of final restoration plans as necessary. 

(4) Best practices and mitigation applicable to the implementation of each selected project. 
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(5) Outstanding environmental compliance needs or other contingencies that must be 

resolved prior to project implementation identified and explained.  

(6) Inclusion of draft monitoring plans with final restoration plans, as detailed in Section 

10.6.3, but may be updated as necessary.  

Decision	documents	

The appropriate NEPA decision document (FONSI or ROD) will also serve as the OPA decision 

document.  

FONSI	

(1) Concurrent with or following finalization of a restoration plan integrated with an 

Environmental Assessment, the federal action agency will prepare, where appropriate, a 

FONSI to be reviewed and approved by the TIG and signed by all federal agency 

members of that TIG.  

(2) The FONSI shall include appropriate content to meet all federal agency NEPA 

requirements, and must consider and describe any remaining environmental 

compliance requirements that must be concluded before implementation.  

(3) TIG resolutions adopting a plan or projects within a plan and withdrawing funds from 

the TIG sub‐account will be signed only after a FONSI is issued. The project(s) may then 

proceed (contingent upon completion of all compliance and other requirements 

specified in the FONSI).  

ROD	

(1) For final restoration plans that integrate an EIS, the lead agency will file the final plan 

and EIS with EPA. EPA will then publish a notice of availability (NOA) in the Federal 

Register. The lead agency may also file its own NOA.  

(2) NEPA requires a 30 day “cooling off” period after EPA’s NOA of the Final is published in 

the Federal Register (40 CFR 1506.10), after which the ROD may be issued.  

(3) During the “cooling off” period, the lead agency will prepare the ROD. The ROD will 

state the selected alternative(s) and basis for selection, identify the alternatives 

considered, and mitigation commitments, meeting all requirements of a ROD under OPA 

and NEPA (40 CFR 1505.2).  

(4) The ROD will be signed by all TIG member agencies, and issuance of the ROD will be 

noticed in the Federal Register.  
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(5) The projects may then proceed (contingent upon completion of all compliance and 

other requirements specified in the ROD). 

9.4.3 Other	Restoration	Planning	Considerations		

9.4.3.1 Joint	Restoration	Plans	

TIGs may choose to develop joint restoration plans with other TIGs. Public engagement and 

review will involve geographies appropriate for all participating TIGs. Before proposing a joint 

draft restoration plan, the participating TIGs will agree on the decision processes and ensure 

these are clear to the public, either via notifications or in the draft restoration plan.  

9.4.3.2 Frequency	of	Restoration	Plans	

Each TIG will determine the frequency of restoration plans and may specify the frequency in its 

specific procedures, or it may choose a flexible planning schedule that brings forward proposed 

projects individually or in groups.  

9.4.3.3 Programmatic	Restoration	Plans	

In addition to or as a component of project‐specific restoration plans, TIGs may choose to 

prepare subsequent programmatic restoration plans and corresponding tiered programmatic 

NEPA analyses, where appropriate. In addition to considering additional programmatic 

approaches, the Trustees will continue to consider available efficiencies with respect to 

compliance with relevant federal environmental statutes. 

9.4.3.4 Re‐examine	Restoration	Program	

The restoration program is considered to be the whole of the implementation to be conducted 

per the Restoration Agreement. The Trustee Council will re‐examine the restoration program to 

inform restoration planning at appropriate intervals, generally at least every 5 years or if a 

change in conditions warrants re‐examination. Re‐examination will track the status of the 

restoration program and determine whether any updates are needed based on newly emerged 

science and/or observed progress toward meeting ecosystem goals across TIGs and Restoration 

Types, as further described in Section 10.4.2.4. 

9.4.4 Availability	and	Accessibility	of	Draft	and	Final	Documents	

Lead agencies will provide notice of availability of draft and final restoration plans and NEPA 

analyses in the Federal Register. Draft and Final EISs require filing with EPA. The draft and final 

documents will be made available via the Trustee Council website at the time of notice and 

opening of the public comment period. In addition, TIGs may use additional tools to make 

restoration plans available, as recommended by or required by state or other public notice 
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practices. TIGs will facilitate appropriate accessibility at public meetings and make materials 

available for public review.  

9.4.5 Environmental	Compliance	in	Restoration	Plans	

In addition to OPA and NEPA, TIGs will identify required compliance with additional, applicable 

federal statutes (see Section 9.4.6) and state and local laws and regulations and integrate 

compliance into project analysis, design, and selection to streamline the process, where 

feasible. A Biological Evaluation (BE) form has been developed to help provide guidance and 

documentation for several federal statutes (see Restoration Portal for the BE form). TIGs may 

designate different federal action agencies or lead agencies for different statutes, when 

appropriate (e.g., NOAA/DOI for the Endangered Species Act, DOI for the Migratory Bird Treaty 

Act, etc.)  

The Implementing Trustee(s) will be responsible for the development of necessary information 

to comply with all applicable authorities. The lead federal action agency will be responsible for 

the submission of documents to initiate consultations, when appropriate.  

9.4.6 Federal	Environmental	Compliance	

Implementing Trustee(s), TIGs, and federal action agencies/lead agencies will pursue early 

coordination and technical assistance from the regulatory agencies to identify issues early in 

the project planning process. Compliance responsibilities and procedures described below, 

where applicable are intended to provide details by statute, but are not a comprehensive or 

exhaustive list. See Environmental Compliance Appendix (G) for more details on how to prepare 

submittals for the federal statutes outlined below. All environmental compliance activities will 

be coordinated with the appropriate TIG.  

9.4.6.1 Programmatic	Endangered	Species	Act	(ESA)	Compliance	

Implementing Trustee(s) will ensure ESA compliance documents are prepared as described in 

the framework programmatic biological opinions issued by the National Marine Fisheries 

Service (NMFS) on February 10, 2016, and U.S. Fish and Wildlife Service (USFWS) on March 18, 

2016. The federal action agency will initiate consultation by submitting the required 

information to the appropriate NMFS and/or USFWS office. 

9.4.6.2 Coastal	Zone	Management	Act	Federal	Consistency	

The lead federal agency, in coordination with the Implementing Trustee(s), will complete 

federal consistency determinations, as described in the program‐level federal consistency 

determinations that each Gulf state concurred with as part of the PDARP/PEIS.  
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9.4.6.3 Essential	Fish	Habitat	Compliance	

The Implementing Trustee(s) are responsible for the preparation of the essential fish habitat 

(EFH) assessment. The federal action agency will initiate EFH consultation by submitting the EFH 

assessment to the appropriate NMFS office. 

9.4.6.4 Marine	Mammal	Protection	Act	Compliance	

The Implementing Trustee(s) will be responsible for obtaining Marine Mammal Protection Act 

permits, if necessary, by submitting a permit application to the appropriate NMFS and/or 

USFWS office. 

9.4.6.5 National	Historic	Preservation	Act	Section	106	Compliance	

The Implementing Trustee(s) will coordinate with the lead federal action agency to determine if 

a restoration activity could affect historic properties. If so, the Implementing Trustee(s) will be 

responsible for providing required information and the lead federal action agency will request 

consultation with the appropriate State Historic Preservation Officer(s) and Tribal Historic 

Preservation Officer(s). 

9.4.6.6 Coastal	Barrier	Resources	Act	Compliance	

The Implementing Trustee(s) will be responsible for providing the necessary information to the 

DOI representative on the TIG. The DOI representative on the TIG will initiate coordination with 

the appropriate USFWS office by submitting a Coastal Barrier Resources Act consistency 

determination  

9.4.6.7 Migratory	Bird	Treaty	Act	Compliance	

The Implementing Trustee(s) will be responsible for providing the necessary information to the 

DOI representative on the TIG. The DOI representative on the TIG will initiate coordination by 

submitting the required information to the appropriate USFWS office. 

9.4.6.8 Bald	and	Golden	Eagle	Protection	Act	Compliance	

The Implementing Trustee(s) will be responsible for providing the necessary information to the 

DOI representative on the TIG. The DOI representative on the TIG will initiate coordination by 

submitting the required information to the appropriate USFWS office. 

9.4.6.9 Clean	Air	Act	Compliance	

Implementing Trustee(s) will work with appropriate persons to ensure applicable permits are 

obtained from the authorized regulatory agency, as appropriate. 
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9.4.6.10 Clean	Water	Act	Section	404	and	Rivers	and	Harbors	Act	Section	10	and	
Section	14	(Commonly	Referred	to	as	“Section	408”)	Compliance	

Implementing Trustee(s) will work with appropriate persons to apply for applicable permits and 

authorizations by submitting a permit application to the appropriate U.S. Army Corps of 

Engineers (USACE) office. Implementing Trustee(s) are encouraged to begin coordinating with 

the appropriate USACE office before submitting a permit application to help facilitate 

discussion of the factors that the USACE considers in its decision‐making process, including 

measures to avoid and minimize potential impacts, as well as available efficiencies in the 

permitting process. 

9.4.7 Tracking	and	Reporting	for	Environmental	Compliance	

The Implementing Trustee(s) will ensure that the status of environmental compliance (e.g. 

completed vs. in progress) is tracked through the Restoration Portal (see Section 11). They will 

track the status for each statute, ensure the status is up to date in the Restoration Portal, and 

inform the public via the regulatory compliance table on the Trustee Council website. 

Implementing Trustees will keep a record of compliance documents (e.g., ESA biological 

opinions, USACE permits, etc.) and ensure that they are submitted for inclusion to the 

Administrative Record and uploaded within 30 days of receipt to the Restoration Portal. 

9.4.8 Compliance	with	Conditions	

The Implementing Trustee(s), in coordination with the federal action agency or federal lead 

agency, is responsible for implementing conditions required in consultations, permits or other 

applicable compliance documents, including providing any required follow up reports to 

regulatory agency in the timeframe specified. The Implementing Trustee(s) will upload reports 

to the Restoration Portal. 

9.4.9 Project	Changes	

If changes are made to any selected project, those changes may require a re‐evaluation of 

determinations made in existing environmental compliance documents (see Section 9.5.2 of 

these SOPs). The Implementing Trustee(s) are responsible for submitting revised final 

compliance documents for inclusion to the Administrative Record and uploading to the 

Restoration Portal.  

9.5 Restoration	Implementation	

 TIGs will identify one or more Implementing Trustees for each selected restoration 

project. Implementing Trustee(s) may be designated for a project’s entirety, or for one 

or more of a project’s various implementation phases. The Implementing Trustee(s) are 

the primary entities responsible for implementation tasks, such as conducting or 
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contracting to complete implementation phases, conducting project‐specific MAM, and 

maintaining projects in the long term.  

 The TIGs track whether projects are implemented consistently with final restoration 

plans and applicable MOUs, SOPs and other agreements. They also coordinate with both 

the Implementing Trustee(s) and the Trustee Council. The Trustee Council coordinates 

with each TIG to track and report the aggregated implementation status of the 

restoration program to the public and ensures that implementation is consistent with 

the commitments described in restoration plans. 

9.5.1 Implementation	Stages	

9.5.1.1 Cooperative	Project	Implementation		

When there are multiple Implementing Trustees, the roles of each agency should be clearly 

defined within the project resolution, management plan, MOU, or other agreement prior to 

disbursement of any project implementation funds. Project management plans and/or project‐

specific agreements should identify the responsibilities of each Implementing Trustee, and may 

also include items such as Trustee coordination, detailed project budgets and schedules that 

will be used to disburse funds to the appropriate Implementing Trustee(s), implementation 

approaches, project phasing (if applicable), risk assessment, and contingency planning. These 

plans and/or agreements will be reviewed by the TIG and agreed on prior to the release of 

project funds. TIGs may also request project management plans for projects with a single 

Implementing Trustee, at their discretion, given the complexities or risks of a given project. 

Throughout a project the Implementing Trustee(s) should coordinate with the appropriate TIG. 

9.5.1.2 Engineering	and	Design	

Engineering and design is the responsibility of the Implementing Trustee(s). Engineering and 

design may be completed by the Implementing Trustee(s), when appropriate, or through the 

use of contractors under the direction of the Implementing Trustee(s). On request, the 

Implementing Trustee(s) will furnish engineering and design materials to the TIG.  

9.5.1.3 Construction	

Construction is the responsibility of the Implementing Trustee(s) and will comply with 

applicable rules and regulations regarding construction within the state where the project is 

located, and any consultations or regulatory permits. When construction is complete, the 

Implementing Trustee(s) will notify the TIG that the project is moving into the monitoring 

phase, report on the outcomes of construction, and provide as‐built materials, as requested by 

the TIG.  



 

Trustee Council Standard Operating Procedures for Implementation of the  36  11/15/2016 
Natural Resource Restoration for the Deepwater Horizon (DWH) Oil Spill 
 

9.5.1.4 Performance	Monitoring	

The Implementing Trustee(s) will conduct project‐specific performance monitoring (including 

data collection, analysis, and synthesis) and perform associated project‐specific adaptive 

management/corrective actions using project‐specific funds, as available, and in accordance 

with final project‐specific MAM plans. All performance monitoring will be conducted in 

accordance with standards described in Section 10; however, the Implementing Trustee(s) may 

conduct additional monitoring on a project‐by‐project basis. Monitoring data will be used by 

the Implementing Trustee(s) to track whether projects are trending toward the established 

performance criteria or whether corrective actions are required to redirect the project’s 

performance trajectory. The Implementing Trustee(s), in coordination with the TIG, will 

evaluate corrective actions to determine whether these actions require additional 

environmental review, including modifications to regulatory permits and consultations, or if the 

modifications result in a material change to the project as selected in final restoration plans. If 

the corrective actions require additional or modified environmental reviews, the TIG will 

determine whether public notification is required. 

Although project‐specific monitoring will be conducted by Implementing Trustees and funded 

as part of that project’s budget, TIGs will review draft monitoring plans to ensure that they are 

consistent with the Trustee Council SOPs, as described further in Section 10.4.1.1 and Section 

10.6.3. TIGs will establish interim performance milestones in coordination with the 

Implementing Trustee(s) and will review corrective actions proposed by the Implementing 

Trustee(s). 

9.5.1.5 Long‐Term	Operations,	Maintenance,	and	Management	

The Implementing Trustee(s) will ensure that long‐term operations, maintenance, or 

management likely to be required for each project are identified, and appropriate budgets and 

agreements are established, to support the restoration goals of the restoration plan. If not 

already identified in the restoration plan, the Implementing Trustee(s) will identify the party 

responsible for project‐specific long‐term activities and will seek TIG approval if a party other 

than the Implementing Trustee is identified to fulfill these responsibilities at any point during 

project implementation.  

9.5.1.6 Project	Completion/Closeout	

A project is complete after all activities and expenditures have been accomplished for that 

project per the final restoration plan, including long‐term maintenance, operations, monitoring, 

and completion of any related reports. The Implementing Trustee(s) will notify the TIG when a 

project is finished and will complete project reporting as described in Sections 11 and 12. This 

notification will include a closeout report for each approved project/activity that documents, at 
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a minimum, 1) the final funding balances and any transfers described in Section 7, and 2) a 

description of the project as built, including estimated benefits to natural resources.  

9.5.2 Project	Changes	

Implementing Trustee(s) will notify the TIG of material project changes during design or 

construction before taking further action on a project. Notifications will include a brief 

discussion of the change, impact, and proposed path forward. The Trustees will conduct a 

project review to determine several factors. First, the TIG will determine whether any change to 

the project is consistent with the environmental review in the respective restoration plan/NEPA 

analysis, or where there are substantial changes that are relevant to environmental concerns. 

Second, the TIG will assess whether there are significant new circumstances or information 

relevant to environmental concerns not addressed in the impact analysis of the respective 

restoration plan/NEPA analysis [40 CFR § 1502.9 (c)]. Third, the TIG will evaluate whether 

project changes affect their selection under OPA. In some circumstances, additional restoration 

planning and/or environmental review, including opportunity for public comment, may be 

necessary. To the greatest extent practicable, the TIG will approve any proposed path forward 

before the Implementing Trustee(s) proceeds. TIGs will identify whether and when 

modifications to a final restoration plan are required based on project changes identified during 

environmental consultation, final design, or implementation; determine what additional 

restoration planning or environmental evaluation may be required; and identify if a project may 

need to be terminated. Material revisions to the restoration plan will be completed by the 

Implementing Trustee(s), approved by the TIG, and made available for public review as 

specified within each future restoration plan, or as required by NEPA. Public notice will be 

provided on the Trustee Council website.  

9.5.3 Project	Termination	

If the Implementing Trustee(s) and TIG determine that the project can no longer be 

implemented, a project may be terminated. The disposition of remaining funds will then be 

determined by the TIG (e.g., apply the funds to another approved project; return funds to the 

TIG sub‐account) in accordance with Section 3.5 of Appendix 2 of the Restoration Agreement 

(attached). TIGs will follow the procedures set forth in Section 9.4 to select another project in 

the event of project termination. The Implementing Trustee(s) will complete project reporting, 

including final financial reporting, as provided in Section 11, and document the reasons for 

project termination within the Restoration Portal.  

10.0 MONITORING	AND	ADAPTIVE	MANAGEMENT	

As described in Chapter 5, Appendix E of the PDARP/PEIS, the Trustee Council has committed to 

a MAM framework to support restoration activities by infusing best available science into 
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project planning and design, identifying and reducing key uncertainties, tracking and evaluating 

progress toward restoration goals, determining the need for corrective actions, and supporting 

compliance monitoring. The Trustees’ fifth goal, Provide for Monitoring, Adaptive 

Management, and Administrative Oversight to Support Restoration Implementation, provides 

the necessary funding to each Restoration Area to support administrative functions as well as 

overall decision‐making within the Trustees’ adaptive management framework. The DWH 

settlement allocates MAM funding to each of the five state TIGs and the Open Ocean and 

Region‐wide TIGs. These allocations are intended to support the monitoring and adaptive 

management of restoration actions undertaken by the TIGs, as determined by each individual 

TIG, including any activities that each TIG determines to be needed to evaluate cumulative 

restoration progress within restoration types and/or restoration areas, and inform future 

restoration decision‐making.  

In addition to these TIG MAM allocations, the DWH settlement allocates funds to the Adaptive 

Management and Unknown Conditions TIG, which can be accessed no earlier than January 1, 

2026. The Adaptive Management and Unknown Conditions TIG is intended to support adaptive 

management of the restoration program, as needed, by addressing any conditions that were 

unknown to the Trustees at the time of settlement. Information gained through TIG MAM 

activities outlined in the PDARP and this SOP could inform the Trustee Council’s decisions on 

the timing and purpose of establishing the Adaptive Management and Unknown Conditions 

TIG. 

These MAM SOPs are intended to broadly describe the roles and activities needed to fulfill the 

Adaptive Management framework described in the PDARP/PEIS. These activities include 

monitoring for project performance as well as supporting the broader MAM framework for 

evaluating progress toward restoration goals across TIGs and Restoration Types. These MAM 

SOPs should be considered preliminary pending review and revision, if needed, by the Cross‐TIG 

MAM work group and approval by the Trustee Council (see Section 10.3.1 below). 

10.1 Cross‐TIG	MAM	Work	Group	

10.1.1 Purpose	

To meet monitoring and adaptive management obligations, the Trustee Council will establish a 

Cross‐TIG MAM work group. This group will serve as a forum for the TIGs to collectively address 

MAM topics relevant to multiple TIGs. The group may also support the TIGs and Implementing 

Trustees, upon request, in meeting their MAM responsibilities. The Cross‐TIG MAM Working 

Group has no independent authority to act except when directed by the Trustee Council. The 

Cross‐TIG MAM Working Group may provide assistance to the TIG or to an Implementing 

Trustee when requested. The Cross‐TIG MAM work group will provide recommendations to the 
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Trustee Council regarding MAM responsibilities, procedures and guidelines, and it will operate 

on a consensus basis.  

10.1.2 Membership	

This work group will be composed of one primary and one alternate staff member with 

technical expertise from each of the nine Trustee Council members able to reflect the 

perspectives and needs of each of the TIGs. The Cross‐TIG MAM work group will identify an 

external coordination point of contact (POC) and liaisons to each of the TIGs from within its 

membership. A science coordinator may also be designated to support the work group, and 

topic‐specific work groups that pull in additional experts may be formed as needed. 

10.2 Monitoring	and	Adaptive	Management	Procedures	and	Guidelines	
Manual 	

Further details on these procedures and guidelines outlined in these SOPs will be developed by 

the Cross‐TIG MAM work group and compiled within a Monitoring and Adaptive Management 

Procedures and Guidelines Manual (MAM Manual) following the finalization of these SOPs and 

formation of the Cross‐TIG work group. Until the MAM Manual is complete, the monitoring 

products developed for Early Restoration (see Appendix 5.E of the final PDARP/PEIS) will serve 

as interim monitoring reference materials for the TIGs and Implementing Trustees. The MAM 

Manual will incorporate MAM procedures and guidelines, building on the monitoring 

frameworks and conceptual monitoring plans developed by the Trustees for Early Restoration. 

The MAM Manual will expand upon these efforts to meet the needs of the Restoration Types 

and approaches laid out in the PDARP/PEIS. It should include, but will not be limited to, specific 

monitoring and data management standards, reporting and tracking procedures, and guidance 

for addressing key information gaps. It will also outline guidelines for evaluating restoration 

progress and performing adaptive management for Restoration Types and Areas to meet the 

programmatic goals described in the PDARP/PEIS. These procedures, outlined in these SOPs and 

the associated MAM Manual, will be updated as necessary by the Cross‐TIG MAM work group 

for approval by the Trustee Council throughout the period of restoration implementation. In 

addition, the TIGs have the option of developing TIG SOPs for MAM activities in their 

Restoration Areas, compatible with these SOPs and the MAM Manual. Once drafted and agreed 

upon by the Cross‐TIG MAM work group, the draft MAM Manual will be submitted to the 

Trustee Council for approval. 

10.3 Trustee	MAM	Responsibilities	

Given the complexity and large degree of restoration and monitoring activity, there are multiple 

tiers of MAM that could be occurring in time, perhaps simultaneously. In order to effectively 

and efficiently implement the MAM framework, specific responsibilities for different parties are 
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explained below. Further details on sequencing and processes will be described in the MAM 

Manual. These responsibilities apply to project‐specific monitoring and other non‐project‐

specific MAM activities, as they are appropriate and required to achieve the Restoration Goals 

laid out in the PDARP/PEIS. 

10.3.1 Trustee	Council	Responsibilities	for	MAM	

The Trustee Council will encourage and facilitate consistency in monitoring and data 

procedures to evaluate and report on progress toward meeting the ecosystem goals that are 

the stated basis for the Restoration Agreement and are foundational to the PDARP/PEIS.  

10.3.1.1 TC	MAM	Responsibilities	

 The Trustee Council will provide direction to the Cross‐TIG MAM work group, which will 

help fulfill many of the Trustee Council’s MAM responsibilities. TC MAM responsibilities 

include: 

(1)   Maintain and update the MAM procedures and guidelines as part of these 

Trustee Council SOPs and the MAM Manual; the Cross‐TIG MAM work group will 

review the MAM provisions included in these SOP and recommend revisions, as 

needed, to the Trustee Council for future versions of these SOP. Support the TIGs 

in developing MAM SOPs compatible with these SOPs and the MAM Manual, as 

needed. 

(2)   Facilitate coordination and compatibility of MAM procedures across TIGs. 

Promotes efficiency and collaboration in addressing MAM priorities. 

(3)   Coordinate with TIGs and other science and monitoring programs in the Gulf of 

Mexico where appropriate, such as to develop compatible monitoring standards, 

procedures and guidelines, and identify and/or fill critical information gaps (see 

Sections 10.3.4 and 10.3.5). 

(4)   Develop mechanisms to engage with the broader scientific community (see 

Sections 10.3.4 and 10.3.5). 

(5)   Aggregate and synthesize monitoring data and information to evaluate collective 

progress toward meeting Restoration Type goals (see Section 10.4.2.2).  

(6)   Identify emerging unknown conditions that could influence restoration 

outcomes to inform the Trustee Council’s decisions on the timing and purpose of 

establishing the Adaptive Management and Unknown Conditions TIG (see 

Sections 10.4.2.3 and 10.5.3). 
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(7)   Provide input on the functionality of the Restoration Portal for monitoring 

information and data, including but not limited to development of interactive 

reporting and analysis tools (see Section 10.6.5–6). 

(8)   Perform programmatic reviews to evaluate the Trustees’ collective progress 

toward meeting the restoration goals described in the Final PDARP/PEIS and 

provide feedback to TIGs for consideration in future restoration decision‐making 

(see Section 10.6.7). 

(9)   Report on progress toward programmatic and Restoration Type goals (see 

Section 10.7.3–4). 

10.3.2 TIG	Responsibilities	for	MAM	

 The TIGs are responsible for addressing MAM objectives that pertain to their restoration 

activities and for communicating information to the Trustee Council or Cross‐TIG MAM 

work group. Each TIG will address the following MAM responsibilities, as appropriate to 

their restoration activities: 

(1)   Review and approve project MAM plans for compatibility with the SOPs and 

MAM Manual, for compliance with regulatory requirements, and to determine 

the MAM plans readiness for inclusion in restoration plans. 

(2)   Identify MAM priorities for the TIG’s Restoration Area and communicate 

priorities to the Cross‐TIG MAM work group. 

(3)   Ensure project monitoring data, monitoring reports, and other monitoring 

information are compatible with the MAM Manual guidelines and are submitted 

to the Restoration Portal. 

(4)   Provide aggregated and quality‐controlled MAM data, information, and 

evaluations to the Trustee Council and Implementing Trustee(s).  

(5)   Provide the Trustee Council an annual status update of project monitoring 

information and data. 

10.3.3 Implementing	Trustee	Responsibilities	for	MAM	

 Implementing Trustees will write MAM plans and conduct both project‐specific 

monitoring and other non‐project‐specific MAM activities as agreed to by the TIG, 

compatible with the procedures described herein (see Sections 9.3 and 9.5) and in the 

MAM Manual. Implementing Trustee MAM responsibilities include the following, as 

appropriate to their restoration activities: 
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(1)   Develop MAM plans for all projects other than those selected only for 

engineering and design, compatible with these SOPs and the associated MAM 

Manual, if available, and implement MAM plans. 

(2)   Identify and propose activities to the TIGs to address Restoration Type and TIG 

MAM priorities, if established. 

(3)   Conduct MAM activities, including project‐specific monitoring and other non‐

project‐specific MAM activities to support future planning and reporting, as 

appropriate. 

(4)   Evaluate restoration project progress toward restoration objectives using 

project‐specific performance criteria and identify the need for and propose 

corrective actions to the TIGs. 

(5)   Enter MAM data and project information into the Restoration Portal in 

accordance with project specific MAM Plans.  

10.3.4 Internal	Coordination	on	MAM	

 MAM activities will be coordinated both internally within the Trustee Council 

governance structure and externally with other Gulf of Mexico restoration and science 

programs and the broader scientific community, where appropriate. Internal 

coordination is a shared responsibility of the Trustee Council and the TIGs, as 

demonstrated in Figure 1 below.  
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Figure 1. Generation and flow of MAM data and information 
(represented by gray arrows) among MAM activities that occur within the 
elements of the governance structure. MAM data and information 
(including monitoring data, reports, syntheses, and more) are generated 
through MAM activities (including data collection, analysis, synthesis, 
modeling, etc.), as noted in the dark shaded boxes.  

 Figure 1 represents the generation and transfer of MAM data and information among 

Trustees. Gray arrows indicate MAM data and information transfer among MAM 

activities conducted within each element of the governance structure, as well as 

transfer of MAM data and information to and from the Trustee Council. The bullets 

below describe examples of the coordination activities represented by the gray arrows, 

from top to bottom.  

 MAM Coordination between Cross TIG MAM work group and Trustee Council: 

o The Trustee Council directs the activities of the Cross TIG MAM work group. 

o Cross TIG MAM work group supports TIG MAM activities, upon request, provides 

data, programmatic evaluations and summaries, and makes recommendations to 

the Trustee Council on MAM activities. 

o The Cross‐TIG MAM work group provides summarized MAM data and 

information case‐wide to the Trustee Council for its public reporting  

 MAM Coordination between TIGs and Cross TIG MAM work group: 

o TIGs track project data and provide quality assurance and quality control on 

project monitoring data in the Restoration Portal and communicate the TIG 

MAM priorities and important information to the Cross‐TIG work group. 

o The Cross‐TIG MAM work group provides the results of Restoration Type 

programmatic evaluations to the TIGs.  

o TIG liaisons within the Cross‐TIG MAM work group communicate TIG priorities 

and restoration activities to the Cross‐TIG MAM work group and communicate 

outputs of the Cross‐TIG MAM work group to the TIG. 

o The Cross‐TIG MAM work group also promotes efficiency and collaboration in 

addressing MAM priorities. 

 MAM Coordination between Implementing Trustees and TIGs: 

o Implementing Trustees collect and input MAM data into the Restoration Portal, 

and identify the need for and propose corrective actions on projects to the TIGs.  
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o TIGs provide feedback, including recommended corrective actions, to 

Implementing Trustees in order to inform current and future restoration 

planning and implementation activities. 

10.3.5 External	Coordination	on	MAM		

 As directed by the Trustee Council, the Cross‐TIG MAM work group will work to identify 

opportunities to leverage resources with other restoration and science programs and 

collaborate on related MAM activities. It will also develop mechanisms to engage with 

the broader scientific community on MAM topics, as directed by the Trustee Council. 

These mechanisms will be further described in the MAM Manual. Each TIG may also 

coordinate with other Gulf programs and the scientific community on MAM topics, as 

applicable to their Restoration Area. 

 The external coordination responsibilities may include the following: 

(1)   Coordinate with other applicable restoration programs on MAM issues, including 

working to identify and potentially fill critical information gaps that impact 

restoration decision‐making and developing compatible monitoring standards, as 

appropriate. 

(2)   Communicate critical MAM priorities and identified critical information gaps to 

applicable science programs.  

(3)   Participate in broader Gulf of Mexico monitoring coordination forums.  

10.4 Adaptive	Management	

At the direction of the Trustee Council, the Cross‐TIG MAM work group will support 

implementation of the adaptive management framework (as described in Chapter 5, Appendix 

E, of the PDARP/PEIS) across the Trustee Council governance structure.  

10.4.1 MAM	Activities	During	Restoration	Planning		

10.4.1.1 Planning	for	Project	MAM	

 The Cross‐TIG MAM work group may, as requested by the TIGs, support the TIGs and 

Implementing Trustees in applying the best available science to restoration project 

planning and design, including impact analyses (see Section 9.4.1.5). The Cross‐TIG 

MAM work group may help inform the planning and design of new projects by 

aggregating project monitoring results, summarizing relevant scientific information, and 

providing these summaries to the TIGs. At the request of the TIGs, the Cross‐TIG MAM 

work group will provide support to Implementing Trustees in developing project MAM 
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plans as part of restoration plans in accordance with the MAM Manual (see Sections 

9.5.1.4 and 10.6.3).  

 Where uncertainties may exist related to the implementation of a particular restoration 

technique, the Cross‐TIG MAM work group may also support the TIGs and Implementing 

Trustees in developing additional project monitoring activities and adaptive 

management approaches to mitigate the uncertainties during project implementation. 

The costs required to implement the project monitoring plan should be included in the 

project budget. In addition, any adaptive management should be considered in the 

budget development process. 

10.4.1.2 Identification	of	MAM	Priorities		

 TIG MAM priorities. Each of the TIGs will identify priorities for the use of their 

designated MAM funds, including activities to identify and possibly address critical 

science and monitoring gaps relevant to its restoration priorities. The Cross‐TIG MAM 

work group can support the TIGs, at their request, in developing these MAM priorities.  

 Restoration Type MAM priorities. At the request of the TC, MAM priorities may also be 

developed by TIGs to identify and possibly address critical information gaps for 

individual Restoration Types.  

 The Cross‐TIG MAM work group will identify potential overlap in MAM priorities 

between the TIGs and Restoration Types and encourage and support coordination of 

similar data collection efforts across geographic boundaries. The details of this process 

will be included in the MAM Manual. 

 Identification of MAM priorities for TIGs and Restoration Types will, where appropriate, 

include identification of opportunities to: 

(1)   Build upon existing/planned monitoring or research programs to the extent that 

data provided by those programs would meet the Trustees’ needs. 

(2)   Coordinate on monitoring efforts for any targeted geographic features (e.g., 

estuaries, bays) that cross TIG boundaries. 

(3)   Coordinate with other Gulf of Mexico restoration programs on planning for 

MAM activities, to the extent possible, to identify opportunities for leveraging 

and collaboration. 

(4)   Engage with subject matter experts on specific Restoration Types or Restoration 

Areas, as appropriate. 
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 The initially identified MAM priorities will be periodically re‐examined by the TIGs as 

appropriate, based on programmatic evaluations of progress toward meeting 

restoration goals, as well as any changes in information (see Sections 10.4.2.2 and 

10.4.2.4). These MAM priorities may also be revised by the TIGs, as needed, in response 

to unanticipated events, such as large‐scale disturbances (e.g. hurricanes, oil spills, etc.). 

10.4.2 Evaluation	and	Feedback	

10.4.2.1 Project	Monitoring,	Evaluation,	and	Corrective	Actions	

The Implementing Trustee will conduct project monitoring in accordance with the final project 

MAM plan (see Section 9.5.1.4 and 10.6.3). As set forth in the project MAM plan, the 

Implementing Trustee(s) will review monitoring results to track whether projects are making 

progress toward meeting the established performance criteria or whether corrective actions 

are needed to meet project objectives. The Implementing Trustee will propose potential 

corrective actions to the TIG and will also determine whether any modifications to the project 

MAM plan are required as a result of the corrective action. The Implementing Trustee will 

submit a revised project MAM plan to the TIG, if needed. 

10.4.2.2 Evaluation	of	Progress	Toward	Restoration	Goals	

 The Cross‐TIG MAM work group will establish mechanisms to aggregate and synthesize 

monitoring data and other information collected across all TIGs for each Restoration 

Type at appropriate intervals to evaluate collective progress toward meeting 

Restoration Type goals and objectives. The Cross‐TIG MAM working group may also 

support the TIGs, at their request, in aggregating and synthesizing monitoring data and 

other information collected within a TIG to assess progress within its Restoration Area. 

Procedures for evaluation of progress toward restoration goals will be described in the 

MAM Manual. This process may include: 

(1)   Ensuring monitoring data, reports, scientific support data, and other products 

uploaded to the Restoration Portal are compatible with the MAM Manual (see 

Section 10.7.1). 

(2)   Aggregating and synthesizing restoration monitoring data and the results of any 

targeted scientific study or analysis relevant to each Restoration Type or 

Restoration Area. 

(3)   Assessing the relative success of restoration approaches on a programmatic 

level. 
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(4)   Reviewing relevant outside science and monitoring information (including data 

collected by other monitoring programs, as well as updates to relevant species 

recovery or management plans prepared under other statutes).  

(5)   Identifying any environmental changes that may influence restoration within an 

individual TIG or the recovery of a particular resource. 

(6)   Engaging with subject area experts, as needed, to help evaluate progress toward 

restoration goals. 

Based on this review of current information, the Cross‐TIG MAM work group will 

communicate the results of Restoration Type evaluations and any recommended 

changes in Restoration Type MAM priorities to the TIGs to inform their future 

restoration planning. The Cross‐TIG MAM work group will also share the results of 

Restoration Type evaluations with the Trustee Council and support the Trustee Council, 

at its request, in reporting to the public on progress toward meeting the restoration 

goals in the Final PDARP/PEIS. The TIGs will review previously identified TIG MAM 

priorities and make revisions, as needed, to reflect any changes in information gaps, 

prioritization of information needs, and/or changes to the prioritization and sequencing 

of restoration approaches. 

10.4.2.3 Identification	and	Investigation	of	Unknown	Conditions	

The Cross‐TIG MAM work group will establish a process to evaluate all monitoring results across 

TIGs and Restoration Types along with other relevant scientific information (e.g., scientific 

literature, monitoring data from other programs) to identify any trends and/or unanticipated 

results that may signal the existence of emerging unknown conditions. Procedures for 

reviewing existing information to identify emerging unknown conditions will be described in the 

MAM Manual. In the event that emerging unknown conditions are discovered, the Cross‐TIG 

MAM work group may make recommendations to the Trustee Council on the prioritization of 

MAM activities to better document and characterize those conditions to inform future Trustee 

Council decisions related to the timing and purpose of establishing the Adaptive Management 

and Unknown Conditions TIG.  

10.4.2.4 Programmatic	Review	and	Feedback	

The Cross‐TIG MAM work group will synthesize monitoring information and overall 

restoration results across TIGs and Restoration Types at appropriate intervals to 

evaluate and report to the Trustee Council on the Trustees’ collective progress toward 

meeting the ecosystem goals described in the PDARP/PEIS. This programmatic review 

will support the re‐examination of the Restoration Program as described in Section 

9.4.3.4 and Programmatic MAM Reporting as described in Section 10.7.4. Procedures for 
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programmatic review will be developed by the Cross‐TIG MAM work group and will be 

included in the MAM Manual. The Cross‐TIG MAM work group may also, at the approval 

of the Trustee Council, utilize subject matter experts in support of the programmatic 

review. In performing programmatic review, the Cross‐TIG MAM work group will: 

(1)   Consider the results of evaluations of restoration progress for individual 

Restoration Types and Restoration Areas (See Section 10.4.2.2). 

(2)   Consider the outcomes of restoration conducted to date, including restoration 

activities funded through the Final PDARP/PEIS and restoration work funded 

through other restoration programs in the Gulf of Mexico, to identify potential 

synergies and/or interactions among restoration efforts. 

(3)   Consider any evidence of changing environmental conditions or previously 

unknown conditions that could influence future restoration outcomes (See 

Section 10.4.2.3). 

(4)   Communicate the results of the programmatic evaluation to the Trustee Council 

and TIGs and provide recommendations for adjustments to restoration 

implementation, if needed. 

(5)   Assist the Trustee Council in reporting to the public on the progress of NRDA 

restoration, when requested, as further described in Section 10.7.4. 

10.5 MAM	Funding		

Funding for MAM activities will be in accordance with the financial management procedures 

provided in Section 6 and Section 7.  

10.5.1 MAM	Funds	

 The “Monitoring and Adaptive Management” component of the Monitoring, Adaptive 

Management, Administrative Oversight Restoration Goal and Type (as allocated in Table 

1 of the Restoration Agreement) is intended to fund activities in accordance with TIG 

MAM priorities and programmatic activities such as addressing critical information gaps 

and evaluating progress toward meeting ecosystem goals (e.g., monitoring activities 

that address more than one restoration project), including activities across TIGs and 

Restoration Types.  

(b)   Activities that may be funded within this allocation include, but are not limited to, the 

following:  
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(1)   Resolving critical information gaps/uncertainties for restoration planning; inform 

restoration decision‐making. 

(2)   Supplementing Restoration Type monitoring activities, where needed.  

(3)   Performing cross‐resource science and monitoring activities.  

(4)   Evaluating regional restoration outcomes (beyond individual project footprints) 

within the TIG’s Restoration Area. 

(5)   Performing programmatic or operational MAM activities, such as data 

aggregation summary and synthesis; report development; and data management 

activities. 

(6)   Responsively re‐examining TIG and/or Cross‐TIGMAM priorities following a 

disturbance (e.g. hurricane, oil spill, etc.).  

(7)   Performing monitoring to inform the design and implementation of future 

restoration projects, including better characterizing ecological function. 

(8)   Conducting Cross‐TIG MAM work group operation and coordination activities. 

(c)   Activities of the Cross‐TIG MAM work group will be directed by the Trustee Council and 

funded by the MAM allocation of the Region‐wide TIG. The Region‐wide TIG will 

approve funding for the MAM work group activities. 

10.5.2 Restoration	Type	Funding	

 Support for project‐specific performance monitoring and associated project‐specific 

corrective actions will be funded from the project‐specific Restoration Type in 

accordance with final project MAM plans.  

(b)   MAM‐related activities that may be supported under Restoration Type funds include, 

but are not limited to: 

(1)   Project‐specific monitoring, evaluation, and data management. 

(2)   Implementation of project‐specific corrective actions. 

(3)   Data collection in support of planning restoration projects.  

(4)   Collection of prioritized data to address Restoration Type MAM priorities 

(described further in Section 9.4.1.1). 
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10.5.3 Adaptive	Management	and	Unknown	Conditions	Restoration	Funds	

 Adaptive Management and Unknown Conditions Restoration activities will be funded 

from the “Adaptive Management NRD Payment for Unknown Conditions” component of 

the Monitoring, Adaptive Management, Administrative Oversight Restoration Goal and 

Type, as allocated in Appendix 2, Table 1, of the Consent Decree.  

 The Adaptive Management and Unknown Conditions Restoration funding is set aside to 

address (1) injuries and/or losses to Natural Resources resulting from the Deepwater 

Horizon Incident that are unknown to the Trustees as of July 2, 2015, or (2) to adapt, 

enhance, supplement, or replace restoration projects or approaches initially selected by 

Trustees. Under the Consent Decree, the Trustees may begin seeking payment from 

BPXP for Unknown Conditions and Adaptive Management no earlier than January 1, 

2026. Decisions on utilizing funds under the Adaptive Management and Unknown 

Conditions Restoration TIG will be informed by monitoring data gathered across TIGs 

and by reviewing any available scientific and/or supporting information that documents 

unforeseen conditions or adaptive management needs. Specific procedures and criteria 

will be developed in the future to guide Trustees’ decisions on the use of the Adaptive 

Management and Unknown Conditions Restoration funds, and they are expected to be 

part of a future SOP update. Adaptive Management and Unknown Conditions 

Restoration funds would not be accessed until such time that those procedures and 

criteria are approved by the Trustee Council. 

10.6 Monitoring	and	Data	Management	

All of the processes below particularly apply to project‐specific monitoring. Although many of 

the elements also apply to other non‐project‐specific MAM activities, the Cross‐TIG MAM work 

group will need to develop further guidance on the specific processes for these types of non‐

project‐specific MAM activities. This guidance will be included in the MAM Manual. 

10.6.1 Definition	of	Monitoring	Data	and	Information	

 Monitoring data include, but are not limited to, any datasets or model results collected, 

compiled, or utilized as part of DWH NRDA restoration. Monitoring data may be 

generated during any phase or component of restoration (including, but not limited to, 

planning, compliance, engineering and design, construction, as‐built, baseline, post‐

implementation, and others), or as part of any project‐specific monitoring or non‐

project specific data collection (i.e., to address TIG, Restoration Type, or cross‐resource 

MAM priorities). Some MAM data may be protected from public disclosure under other 

regulatory authorities (personally identifiable information, Magnuson–Stevens Fishery 
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Conservation and Management Act (MSFCMA), etc.), policies, or security measures (see 

Section 11.4 for further information). 

 Monitoring information includes any descriptive activities, plans, documents, and 

reports generated outside of the Restoration Portal monitoring that support evaluations 

of progress toward restoration goals and potential needs for corrective actions. 

10.6.2 Monitoring	and	Data	Standards	

 Monitoring and data standards will be established by the Cross‐TIG MAM work group to 

increase consistency and allow for future analysis across TIGs and Restoration Types. 

Coordination with other restoration and science programs, as applicable, may be 

conducted prior to the development of these standards. Data collection protocols may 

be developed in coordination with existing monitoring programs and other Gulf of 

Mexico restoration programs, to the extent possible, to enhance compatibility with 

other existing datasets. A more in‐depth list and description of monitoring and data 

standards will be included in the MAM Manual.  

 Monitoring standards will include, but are not limited to, parameters/metrics, 

performance criteria, and data collection protocols (further described in the MAM 

Manual). 

 Data standards will include, but are not limited to, Federal Geographic Data 

Committee/International Organization for Standardization (FGDC/ISO) standard 

metadata, acceptable units, measurement precision (number of digits), a QA/QC 

process, a data dictionary, and a readme file (further described in the MAM Manual).  

10.6.3 MAM	Plan	Development	

 The Cross‐TIG MAM work group will build on conceptual monitoring plans and 

frameworks developed during Early Restoration (See PDARP Appendix 5.E) and establish 

a set of guidelines for standard project MAM plans for inclusion in the MAM Manual. 

These MAM plans will include measurable objectives with associated performance 

metrics to track progress toward restoration goals, methodologies and parameters for 

data collection, identification of key uncertainties, and potential corrective actions. If 

adjustments from the recommended monitoring standards described in the MAM 

Manual are needed, these adjustments should be described in the project‐specific MAM 

plan and agreed to by the TIG. When applicable, Trustees should include tracking of 

compliance with appropriate regulations and adaptive management protocols. During 

the development of a MAM plan, Trustees should consider relevant existing information 

sources (e.g., fisheries observer programs, marine mammal and sea turtle stranding 
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networks, regional monitoring networks, etc.) that could be leveraged to evaluate 

project performance. 

 All MAM plans will include a description of how the monitoring data will be managed 

(i.e., QA/QC procedures, metadata, data sharing, and storage). If project monitoring 

data will be provided by an outside data platform, the process for the data submission 

to the Restoration Portal should be specified within the data management section of the 

monitoring plan. If MAM data are protected from public disclosure under other 

regulatory authorities (personally identifiable information, Magnuson–Stevens Fishery 

Conservation and Management Act (MSFCMA), etc.), policies, or security measures, 

these reasons should also be explained, and any such limitations will be identified in the 

MAM plan (see Section 11.4 for further information). 

 Implementing Trustees will be responsible for ensuring that monitoring and data 

management is carried out in accordance with the MAM plan developed for each 

specific restoration project. If changes arise during implementation that will alter the 

planned monitoring activities, the project‐specific MAM plan should be updated by the 

Implementing Trustee to reflect these changes, be approved by the TIG, and re‐

uploaded to the Restoration Portal.  

10.6.4 MAM	Data	Review	and	Clearance	

Detailed guidance on verification and validation steps and data review will be built on the 

monitoring data QA/QC, clearance, and release steps developed during Early Restoration and 

included in the MAM Manual. Generally, before data is added to the Restoration Portal, the 

data should go through the appropriate QA/QC process in accordance with the data 

management section of the monitoring plan. Implementing Trustees will verify and validate 

MAM data and information. The submitting Trustee will give the other TIG members time to 

review the data before making such information publicly available. Before submitting the 

monitoring data and information package, co‐Implementing Trustees shall confirm with one 

another that the package is approved for submission. No data release can occur if it is contrary 

to federal or state laws.  

10.6.5 MAM	Data	Storage	and	Accessibility	

The Restoration Portal is the central repository for all MAM data and information (including 

plans, reports, and other associated documents) and will allow for publication of restoration 

data for public access. The Restoration Portal offers a centralized storage option for each 

Trustee that will meet data storage and accessibility (internal and public) requirements; 

however, Trustees may also maintain records on other platforms. More detailed data entry 

steps and workflows for restoration data management can be found in the Restoration Portal 
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Manual. Trustees will provide DWH NRDA MAM data and information to the Restoration Portal 

as soon as possible and no more than 1 year from when data are collected. If it will not be 

possible to add data within that time frame, an estimated time frame of when to expect data 

after it has been collected should be provided in the data management component of the MAM 

plan. If data originate from another source database, an explanation of where the data 

originated from, as well as a description of the original source data’s long‐term management 

and archiving, should be provided. Specifics should be described in the data management 

component of the MAM plan.  

10.6.6 MAM	Data	Sharing	

 The Trustees will ensure that data sharing follows standards and protocols set forth in 

the Open Data Policy, which can be found at https://www.whitehouse.gov/the‐press‐

office/2013/05/09/executive‐order‐making‐open‐and‐machine‐readable‐new‐default‐

government‐  

 MAM data and information may be added to the Restoration Portal and determined 

ready to be made publicly available via the Trustee Council website throughout the 

calendar year. At a minimum, the Trustees will update the monitoring activities at a 

frequency specified by the Trustee Council for public reporting (see Section 12.0, 

Reporting).  

10.6.7 MAM	Data	Analysis	and	Synthesis	

 Guidance on necessary data analysis and synthesis will be developed by the Cross‐TIG 

MAM work group for inclusion in the MAM Manual. Data from outside sources may be 

incorporated into analysis, but the outside sources should contain adequate metadata 

and meet minimum QA/QC standards. External scientific support may be used to 

conduct analysis and synthesis. 

 TIGs will share MAM data aggregation and analysis responsibilities with each other, 

especially when Restoration Types overlap with geographic areas, to help assess the 

combined effects of restoration projects and to improve the efficiency and overall 

effectiveness of restoration evaluation. 

10.7 MAM	Reporting	and	Tracking	

The Trustees will report and track progress toward achieving restoration goals and objectives. 
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10.7.1 Project	Monitoring	Reporting	and	Tracking	

 Implementing Trustees will report on general monitoring activities as part of the project 

reporting described in Section 12.0, Reporting.  

 Implementing Trustees will upload final MAM documents, including a final monitoring 

plan and interim and final MAM reports, to the Restoration Portal to be shared with the 

Trustee Council and the Cross‐TIG MAM work group. The documents will then be made 

publicly available.  

 Interim MAM reports will be produced by the Implementing Trustee and provided to the 

TIG at the frequency defined in the final monitoring plan. Report templates (including 

guidance on report frequency) developed during Early Restoration will be updated by 

the Cross‐TIG MAM work group and included in the MAM Manual. Interim monitoring 

reports should contain summary statistics for MAM data, an overview of progress 

toward project restoration objectives, and a determination of the need for corrective 

actions. Reports should adequately describe the method to obtain results so they can be 

replicated. 

 A final MAM report will be provided before a project is considered complete. Final 
monitoring reports should contain a final analysis of project monitoring data, a report 
on the final project outcomes, and considerations for planning future projects.  
 

10.7.2 TIG	MAM	Reporting	and	Tracking	

As part of the Trustee Council meetings that will occur at least once a year, the TIG will provide 

an annual update on the status of MAM activities, including a summary of monitoring results by 

Restoration Type and/or geographic focus areas. TIGs may also provide similar updates during 

the TIG‐specific annual meetings. TIGs will coordinate with Implementing Trustees to aggregate 

monitoring data by Restoration Type for reporting to the Trustee Council on a yearly basis (the 

Trustees may utilize the Restoration Portal to make automated reports). Further analysis, 

beyond aggregating data, may be done less frequently. Further guidance for monitoring data 

aggregation, analysis, and reporting will be included in the MAM Manual. 

10.7.3 Restoration	Type	MAM	Reporting	and	Tracking	

MAM information and data compiled and entered into the Restoration Portal by Implementing 

Trustees and TIGs for each Restoration Type across TIGs will be synthesized to document 

progress toward meeting Restoration Type goals. The synthesis will be the responsibility of the 

Cross‐TIG MAM work group. The Cross‐TIG MAM work group will determine the mechanism by 

which this synthesis occurs and describe it in the MAM Manual. 
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10.7.4 Programmatic	MAM	Reporting	and	Tracking	

The Cross‐TIG MAM work group, at the direction and approval of the Trustee Council, will 

provide programmatic summarization of MAM analysis and collective progress toward meeting 

the programmatic and Restoration Type goals. Trustees will communicate a programmatic 

update to the public approximately every 5 years, including data and analyses. This review 

could include any evidence to support the identification of the potential unknown conditions. 

Mechanisms for communication to the public will be described in more detail in the MAM 

Manual.  

11.0 DATA	MANAGEMENT	

 Multiple data systems are utilized to manage data generated by the Trustees 

throughout the duration of this NRDA. These systems are independent but 

complementary tools that help the Trustee Council meet its responsibilities. The Trustee 

Council utilizes these data management systems, coupled with a common public Web 

interface, to collect and present information on restoration implementation. The 

primary data management systems for restoration implementation include the 

following:  

(1)   Administrative Record. The Administrative Record managed by DOI stores 

decisional documents by the Trustee Council and TIGs, as described in Section 

3.3.  

(2)   Trustee Council website project submission portlet. The project submission 

portlet within the Trustee Council website provides a database for collecting 

project ideas from the public across all Restoration Areas. This is further 

described in Section 11.1 below.  

(3)   DIVER. The DIVER system contains both assessment data and restoration 

implementation information; the latter is contained within the Restoration 

Portal. This system is housed, managed, and overseen by NOAA on behalf of the 

Trustee Council and as designated by the LAT. This system is further described in 

Section 11.2.  

11.1 Restoration	Project	Submission	

The Trustees are able to receive project submissions from the public for consideration when 

developing restoration plans (pursuant to Section 9.4.1.3) through both Trustee‐specific 

websites and the Trustee Council website. Any individual, organization, or entity may submit 

project ideas through any or all of the applicable project submission websites. The procedures 
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below are only applicable to the Trustee Council website because it is inclusive of all TIGs. Each 

TIG may specify its preferred location for receiving public project ideas as part of its respective 

restoration planning. 

11.1.1 Data	Entry	

The Trustee Council website provides a variety of project idea submission methods, including 

online and downloadable PDF forms. Submission forms are designed to capture detailed project 

information, including description, location, restoration activities, habitats benefitted, cost, 

partners, and submitter contact information. Online and alternative submission forms may be 

found on the Trustee Council website 

(http://www.gulfspillrestoration.noaa.gov/restoration/give‐us‐your‐ideas/suggest‐a‐

restoration‐project/). 

11.1.2 Data	Review	and	Access	

Project submissions are reviewed by the website administrator according to the posting 

guidelines. Projects that meet the posting guidelines will be published to the website, where 

they can be accessed by Trustees and the public. To further support internal review and 

evaluation, project submission reports and any supplemental project documents provided by 

the submitters will be made available to the Trustees. Online access to project submissions can 

be found on the Trustee Council website 

(http://www.gulfspillrestoration.noaa.gov/restoration/give‐us‐your‐ideas/view‐submitted‐

projects).  

11.2 Restoration	Implementation	and	Project	Data	Management	

 The Trustee Council manages restoration implementation and project information 

through the centralized Restoration Portal platform. Data and information managed in 

the Restoration Portal are accessible to the public through the Trustee Council website.  

 The Restoration Portal provides data entry and reporting tools for the Trustee Council to 

manage, review, and publish restoration data and related information. The Restoration 

Portal collects project‐level information and aggregates information at the individual 

Trustee, TIG, and Trustee Council levels.  

 Detailed process and workflows for restoration data management can be found in the 

Restoration Portal Manual. This manual provides detailed guidance regarding data entry 

and instructions for using the Restoration Portal.  
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11.2.1 Project	and	Non‐Project‐Specific	Progress	Tracking	

11.2.1.1 Record	Creation	

A record will be created for each TIG‐approved project and non‐project‐specific initiatives (i.e., 

planning, administration and oversight, unknown conditions, and MAM activities that are not 

part of a specific project and considered project costs). Records will be established upon TIG 

funding approval for the respective activity. Records may be established before final TIG 

approval for the purpose of generating project codes and initiating compliance procedures 

discussed in Section 9.4. Each project record will contain information related to project 

description, progress, finances, environmental compliance, and monitoring, and each non‐

project‐specific record will contain financial information and a general description and status of 

that respective activity.  

11.2.1.2 Record	Updates		

The Trustees will update their records at least annually, as specified in Section 11.2.5 TIGs may 

choose to update their records more frequently and make the information publicly available via 

the Trustee Council website, using procedures agreed upon by the TIG.  

11.2.1.3 Project	Updates	

Trustees will update project records throughout the planning, execution, and post‐execution 

stages. These updates will include, but may not be limited to, the following: contracting actions, 

financial expenditures (see Section 11.2.2 below), environmental compliance, planning and 

construction milestones and outcomes, and long‐term activities, including monitoring and 

operations, management, and maintenance, as applicable. Project updates will focus on those 

activities and expenditures occurring during the reporting period discussed below.  

11.2.1.4 Non‐Project‐Specific	Updates		

Trustees will update non‐project‐specific records to include a general description of activities 

and expenditures during the reporting period. 

11.2.2 Financial	Tracking	

The Implementing Trustees will track and report their respective Trustee financial information 

that will also be aggregated by the LAT at the TIG and Trustee Council level. Financial 

information includes deposits, transfers, and withdrawals from the DOI Restoration Fund, 

budgets authorized within restoration plans and subsequent TIG resolutions, expenditures, 

interest earned, and any Trustee fund transfers. Financial reports will summarize withdrawals 

and expenditures by Trustee, Restoration Type, and TIG for both project and non‐project 

specific activities for the duration of the funded activity. The following specifically addresses the 
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data management aspects of financial data tracking (see Section 6 for procedures related to the 

DOI Restoration Fund and Section 7 for financial management and accounting procedures).  

11.2.2.1 Initial	Financial	Data	Entry	

 Upon withdrawal of funds by a Trustee, the LAT will submit financial information to the 

Restoration Portal to initiate financial tracking for the applicable project or non‐project 

records. 

 The record(s) will be updated with: 

(1)   The total authorized budget.  

(2)   Implementing Trustee(s) and the funds each has received.  

(3)   The amount of funds by TIG(s) and Restoration Type(s).  

(4)   The resolution document number. 

11.2.2.2 Updating	Financial	Records	

The Implementing Trustee's authorized financial representative will update financial records for 

expenditures and fund transfers to other Trustees or projects. At a minimum, Implementing 

Trustees’ authorized financial representatives will report actual expenses for each of their 

respective records annually, as specified in Section 7.0. These expenses will be reported for the 

reporting period and will be reported by Trustee agency, TIG, and Restoration Type.  

11.2.2.3 Tracking	Interest	Earned	

The LAT will submit the amount of DOI Restoration Fund interest earned by TIG to the 

Restoration Portal annually. Similarly, each Trustee will annually report interest earned in its 

respective agency account by TIG to the Restoration Portal.  

11.2.3 Compliance	Tracking	

The Trustee Council will track and report project environmental compliance information in a 

timely manner within the Restoration Portal. This includes consultations, progress, and 

outcomes, as discussed above in Sections 9.4.7 and 9.4.8. Trustees will also provide updates on 

compliance milestones as part of the project reports to the Trustee Council and public 

discussed in Section 12.0.  
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11.2.4 MAM	Tracking	

 The Trustee Council will be responsible for tracking, analyzing, and reporting restoration 

monitoring information and data, as described in Section 10. Monitoring activities, 

including metrics, data collection frequency, and performance criteria, is tracked in the 

Restoration Portal. Monitoring data, per provisions specified in Section 10 of these 

SOPs, will be provided to the public through the Trustee Council website. Resolutions 

may be required at the discretion of the TIGs for data releases to the public. 

 The Trustee Council, through the Cross‐TIG MAM work group, will provide a standard 

information management approach for Trustee submission and reporting of monitoring 

activities (see Section 10). The Restoration Portal serves as the central repository for all 

MAM data and information (including plans, reports, project photos, and other 

associated documents) and will allow for publication of restoration data for public 

access. Monitoring data will be accessible to all Trustees.  

11.2.5 Restoration	Data	Submission	and	Review	

 Implementing Trustees will be responsible for entering the data on their restoration 

projects and activities into the Restoration Portal. At a minimum, project information 

will be entered into the Restoration Portal once a year to support annual reporting. 

During the annual reporting period, each Trustee will submit its project information to 

the Restoration Portal no later than 75 days after the close of the calendar year. This 

does not include monitoring data, which will be submitted pursuant to the guidelines 

discussed in Section 10.5. The LAT will coordinate with the Restoration Portal 

administrators to generate the project‐level and aggregated reports for Trustee review. 

Each Trustee will have 20 days to review the reports, coordinate with its TIG members, 

and provide edits to the Restoration Portal administrators prior to public posting on the 

Trustee Council website by April 20 of each year. 

 Trustees are encouraged to enter project progress and monitoring data more frequently 

than once a year, as available, and to post to the Trustee Council website to support 

public transparency. Each TIG will agree upon a process for notifying the other TIG 

Trustees before a Trustee posts new or modified project information. Due to the 

financial data being aggregated at the Trustee Council level, comprehensive financial 

information will be published only once a year, as prescribed above.  

11.3 Assessment	Data	Management	

 The majority of the environmental data collected to support the NRDA may be found in 

DIVER and the Environmental Response Management Application (ERMA) Deepwater 

Gulf Response mapping tool, which may be accessed on the Trustee Council website. 
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 The DIVER data warehouse and query tool is a publicly accessible application that 

houses environmental data collected to support the NRDA. The DIVER application 

integrates data from many sources, including Trustee and historical data. The DIVER 

Explorer query tool can be used to filter, map, and download data and results. 

 ERMA Deepwater Gulf Response is a publicly accessible online mapping tool that 

displays spatial data layers and analysis from the DWH Response and Natural Resource 

Damage Assessment and Restoration effort.  

 The Administrative Record refers directly to both DIVER and ERMA for data and analysis 

supporting Chapter 4 of the PDARP/PEIS.  

 If assessment is continued, environmental data collection will follow standards and 

procedures established during the assessment phase.  

11.4 Public	Data	Sharing	

 The Trustee Council will make data and informational products available to the public. 

The information published to the public domain will be approved by the Trustees prior 

to publishing. Available information includes, but is not limited to, project descriptions 

and activities, finances, and monitoring data, subject to any limitations applicable to 

disclosing certain monitoring data identified above in Section 10.  

(1)   Information about how to access data will be provided to the public through the 

Trustee Council’s website at http://www.gulfspillrestoration.noaa.gov. 

(2)   Data requests will be addressed by exporting the applicable reviewed/published 

data from the DIVER database and sending the exported data directly to the 

requestor. If the requestor applies their own interpretations or reformatting of 

the original data, those data modifications will not be reviewed by the DWH 

NRDA Trustees or Data Management Team. 

(3)   The DIVER application will provide a portal for public access to filter, map, and 

download Trustee‐approved restoration project information and environmental 

data.  

(4)   Data collected through Trustee restoration activities may also be sent to the 

federal open data repository, Data.gov, and other sites as determined by the 

Trustee Council. 
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(5)   The Trustees will endeavor to use industry standards for metadata (such as 

FGDC/ISO metadata standards), particularly with environmental and spatial data, 

to facilitate data sharing. 

(6)   The Trustees will ensure that data sharing follows standards and protocols set 

forth in the Open Data Policy, which can be found at 

https://www.whitehouse.gov/the‐press‐office/2013/05/09/executive‐order‐

making‐open‐and‐machine‐readable‐new‐default‐government‐. 

12.0 REPORTING	

The Trustee Council will provide reports to the public that contain updates on 

restoration activities and expenditures, as well as reports resulting from programmatic 

reviews (see Section 10.4.2.4). Annual reports will include expenditures, the status of 
restoration activities conducted to date, and progress made since the last reporting 

period. These reports will be posted on the Trustee Council website and will include 

both detailed and aggregated information across TIGs. Additionally, the Restoration 

Portal has the capacity to generate a variety of internal data summaries and reports to 

inform the Trustees on restoration progress or other specific queries. 

The Trustee Council will provide the reports described below to the public each year. 

These reports will be generated by the LAT through the Restoration Portal in a 

consistent format based on the data submitted by the Implementing Trustees for those 

activities. The LAT will facilitate report generation in collaboration with the Restoration 

Portal administrator. 

The Trustee Council will provide the reports described below to the public around April 

20 of each year. 

12.1 Annual	Project	and	Non‐Project	Progress	Reports	

Project reports will include: a summary of progress; available monitoring and as‐built data, 

POCs, and financial status; including an accounting of both that year’s expenditures and a 

cumulative financial balance. Non‐project reports will include a summary of progress and 

financial status for that activity.  

12.2 Annual	Financial	Report	

This report will provide a summary of expenditures, receipts, and balances per TIG and 

per Restoration Type as a means to track progress relative to the allocation table 

contained in Appendix 2 of the Restoration Agreement.  
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 Financial summaries for each Trustee, TIG, and the full Trustee Council may be furnished 

by the Restoration Portal administrator as needed.  

 Additionally, the Restoration Portal may generate various internal reports and data 

queries to assist the Trustees, including interim monitoring data and progress reports, 

TIG and Restoration Type progress summaries, and other ad hoc reports requested by 

the Trustees.  

13.0 PUBLIC	AFFAIRS	AND	OUTREACH		

13.1 Public	Affairs	

13.1.1 Media	Contacts	

Each federal agency and state will have at least one designated media contact. These media 

contacts will be posted on the Trustee Council website.  

13.1.2 Media	Inquiries	

 A media inquiry regarding a TIG’s activities will be handled by the media contact(s) 

designated by the TIG. The TIG‐designated media contact(s) will provide the media 

inquiry to all TIG members; the response will be coordinated and approved by all TIG 

Trustees. 

 A media inquiry regarding Trustee Council matters will be handled by the Trustee 

Council’s designated media contact(s). The inquiry will be provided to all Trustee Council 

members. The proposed response will be provided to the members for review and 

approval.  

13.1.3 Press	Releases	

 All Trustee Council press releases must be approved by all Trustee Council members 

prior to distribution. 

 All TIG press releases must be approved by all TIG members prior to distribution. 

13.2 Public	Information	Materials		

 The Trustee Council may develop any number of public information materials to inform 

and educate the public about its activities. For consistency, the Trustee Council may 

create templates and guidance for developing informational materials to be used by the 

Trustee Council and TIGs.  
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(b)   Trustee Council members or their designated media contact(s) will work collaboratively 

to determine content for templates or public information materials. Unless released in 

response to a public information request, any public information materials developed by 

the Trustee Council shall be approved by the Trustee Council before they are released to 

the public. 

(c)   TIGs may also develop public information materials and templates and guidance for the 

development of informational materials. TIG members or their representatives shall 

work collaboratively to determine content for these materials. Unless released in 

response to a public information request, the materials shall be approved by the TIG 

members before they are release to the public. 

13.3 Event	Calendar	

The Trustee Council will maintain a public meeting and event calendar on its website. The 

calendar will list both TIG and Trustee Council events and meetings.  

13.4 Website	Postings	

 The Trustee Council will maintain its public website (currently 

http://www.gulfspillrestoration.noaa.gov/), which contains information on restoration 

activities.  

 The Trustee Council website will provide public access to restoration information in one 

central location, including regular updates from the Trustee Council, the TIGs, and 

individual Trustee agencies. 

 Trustee Council web pages—including the home page and pages that describe 

restoration, planning, damage assessment, data and monitoring, media, and the Trustee 

Council—will be maintained and updated by the LAT. All changes to the Trustee Council 

web pages must be reviewed and approved by all Trustees before being posted. 

 The Trustee Council website will contain web pages for each of the five state TIGs and 

the Open Ocean and Region‐wide TIGs. All changes to the TIG web pages must be 

reviewed and approved by all TIG members for the respective TIG before being posted 

by the Trustee Council website administrator.  

 The Trustee website will also contain updates from the Trustee Council and the TIGs in 

the form of stories posted to the home page or individual TIG pages. All Trustee Council‐

level stories will be reviewed and approved by all Trustees before being posted. All TIG‐

level stories will be drafted by the TIG members, in coordination with the PA contact, 

and approved by all the TIG members before being posted to the TIG web page. 
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 Information that will be posted on the Trustee Council’s website – including the TIG 

pages—will include, but not be limited to, draft and final restoration plans; project 

monitoring information; informational fact sheets; project details, status reports, and 

other activity tracking information; restoration progress updates and reports; notices 

and information regarding upcoming outreach/public participation activities; Trustee 

contact information; links to individual Trustee websites; and link(s) to the 

Administrative Record(s). 

13.5 Public	Engagement	

13.5.1 Trustee	Council	Public	Meetings	

The Trustee Council may hold public meetings related to Trustee Council or restoration 

activities. At least once a year, the Trustee Council will conduct a public meeting during which 

each TIG will provide an update on the status of its restoration planning, implementation, and 

monitoring/adaptive management, and where there will be opportunity for public input. When 

the Trustee Council determines that one or more public meetings are needed to facilitate public 

engagement, it shall identify the timeframe during which public meetings will be held, 

considering various factors, including but not limited to, the availability of Trustee 

representatives for attendance at the meetings and the availability of venues that are 

determined to be suitable by the Trustee Council.  

13.5.2 TIG	Public	Meetings	

TIGs may host public meetings related to public engagement, restoration plan review, or 

project scoping, and they may develop additional forums for general information exchange and 

dialogue. TIGs will hold at least one public meeting per year, unless a TIG planning cycle calls for 

more frequent meetings, to discuss the status of its restoration planning, upcoming restoration 

planning (including the Restoration Type[s] that TIG will focus on for a specified timeframe), 

and where there will be an opportunity for public input. These TIG meetings for public input 

may be coordinated with other restoration meetings. When a TIG determines that one or more 

public meetings are needed to facilitate plan development and review or other public 

engagement, the TIG shall identify the timeframe during which public meetings will be held, 

considering various factors, including but not limited to, the length of any public comment 

period that may be required by law, availability of TIG Trustee representatives for attendance at 

the meetings, and the availability of venues that are determined to be suitable by the TIG.  

13.5.3 Notice	of	Trustee	Council	and	TIG	Public	Meetings		

Notices of public meetings will be made available to the public in a form deemed appropriate 

by the Trustee Council and the TIGs, respectively. These notices may be in forms that include, 
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but are not limited to, advertisements, legal notices, and web postings. Notices of meetings 

shall be developed and approved by each body, respectively.  

14.0 APPENDICES	

The following appendices are referenced in the SOPs. As noted with an * below, at the time of 

adoption of these SOPs, certain of these appendices have not been created and/or approved by 

the Trustee Council. Such appendices will be effective upon review and approval of the Trustee 

Council. 

A) Consent Decree Among Defendant BP Exploration & Production Inc. (“BPXP”), the 

United States of America, and the States of Alabama, Florida, Louisiana, Mississippi, 

and Texas  

B) Restoration Agreement Among the United States and the Gulf States Relating to 

Natural Resource Restoration 

C) Trustee Council Memorandum of Understanding 

D) Financial Appendices 

1) Audit Scope of Work 

2) Trustee account detail 

E) Monitoring and Adaptive Management (MAM) Manual* 

F) Environmental Compliance Manual 

G) Restoration Implementation Administrative Record Guidance 

H) Administrative Functions Funding Table 

I) Trustee Implementation Group SOPs* (optional—see 3.1.2(b)) 

 



Appendix A. Consent Decree Among Defendant BP 
Exploration & Production Inc. (“BPXP”), the 
United States of America, and the States of 
Alabama, Florida, Louisiana, Mississippi, 
and Texas* 

*  This Appendix includes the main body of the Consent Decree, but not  the 
attendant appendixes.  Those appendixes may be found at:
https://www.justice.gov/enrd/deepwater-horizon
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A. This Consent Decree addresses civil claims arising from the Deepwater Horizon 

Incident asserted by the United States and/or the Gulf States (Alabama, Florida, Louisiana, 

Mississippi, and Texas) against BPXP and BP Entities, including claims for civil penalties, 

natural resource damages, response costs, and other damages. The Gulf States and BPXP have 

also entered into a separate settlement agreement addressing economic damages and other claims 

arising from the Deepwater Horizon Incident asserted by each Gulf State against BP Entities 

(“Settlement Agreement”). 

B. The United States of America filed a complaint on December 15, 2010, captioned 

United States v. BP Exploration & Production Inc., et al., No. 10-4536 in MDL 2179 (E.D. La.), 

relating to the Deepwater Horizon Incident alleging, among other things, that BPXP violated the 

CWA and is liable without limitation under OPA for removal costs and damages, including for, 

inter alia, injuries to, destruction of, loss of, or loss of use of natural resources and net loss of 

taxes, royalties, rents, fees, and net profit shares due to the injury to, destruction of, and loss of 

real property, personal property, and natural resources. 

C. The State of Alabama filed a first amended complaint on April 7, 2011, captioned 

State of Alabama v. BP p.l.c., Case No. 2:10-CV-04182 (E.D. La.), that was transferred to MDL 

2179 (E.D. La.). Alabama’s complaint alleges, among other things, that BPXP and certain other 

BP Entities violated the Alabama Water Pollution Control Act, Ala. Code § 22-22-1 et seq., the 

Alabama Air Pollution Control Act, Ala. Code § 22-28-1 et seq., the Alabama Hazardous Wastes 

Management Act, Ala. Code § 22-30-1 et seq., and the Alabama Solid Waste and Recyclable 

Materials Management Act, Ala. Code § 22-27-1 et seq., and therefore are liable for civil 

penalties under those statutes. Alabama’s amended complaint also sought costs associated with 
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oil spill response actions, punitive damages and compensatory damages, including, without 

limitation, damages to natural resources and State properties, lost tax, and other revenues, under 

the Alabama Water Pollution Control Act, OPA, general maritime law, and common law.  

D. The State of Louisiana filed a first amended complaint on April 19, 2011, 

captioned State of Louisiana v. BP Exploration & Production, Inc., Case Nos. 11-cv-0516 and 

10-cv-03059 in MDL 2179 (E.D. La.). Louisiana’s amended complaint alleges, among other 

things, that BPXP and certain other BP Entities violated the Louisiana Environmental Quality 

Act/Water Control Law, La. R.S. § 30:2011 et seq., § 30:2071 et seq., and are therefore liable for 

civil penalties under that statute. Louisiana’s amended complaint also sought costs associated 

with oil spill response actions and damages, including, without limitation, damages to natural 

resources, State property, costs of increased public services, and lost revenues, pursuant to OPA, 

and the Louisiana Oil Spill Prevention and Response Act, La. R.S. § 30:2451 et seq. 

E. The State of Texas filed a complaint on May 17, 2013, captioned State of Texas v. 

BP Exploration & Production Inc., et al., Case No. 1:13-cv-315 (E.D. Tex.), that was transferred 

to MDL 2179, where Texas filed an amended complaint on June 18, 2013, captioned State of 

Texas v. BP Exploration & Production Inc., et al., Case No. 13-cv-4677 (E.D. La.). Texas’ 

amended complaint alleges, among other things, that BPXP, certain other BP Entities, and other 

parties are liable for civil penalties under Texas’ Oil Spill Prevention and Response Act, Tex. 

Nat. Res. Code § 40.001 et seq., and the Texas Water Code, Tex. Water Code § 26.001 et seq. 

Texas’ amended complaint also sought cost recovery and damages, including, without limitation, 

for injury to natural resources, lost tax revenues, lost state park revenues, and other economic 

damages, under OPA, the Comprehensive Environmental Response, Compensation, and Liability 
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Act (“CERCLA”), 42 U.S.C. § 9601 et seq., Texas’ Oil Spill Prevention and Response Act, Tex. 

Nat. Res. Code § 40.001 et seq., and the Texas Water Code, Tex. Water Code § 26.001 et seq. 

F. The State of Mississippi filed a complaint on April 18, 2013, captioned Hood v. 

BP Exploration & Production, Inc., et al., Case No. 1:13-cv-00158 (S.D. Miss.), that was 

transferred to MDL 2179 (E.D. La.) on May 9, 2013. Mississippi’s complaint alleges, among 

other things, that BPXP, certain other BP Entities, and other parties are liable for damages to the 

State, including for injury to natural resources, economic losses, and costs of providing increased 

public services under OPA and general maritime law, and for punitive damages under general 

maritime law. The State of Mississippi filed an additional complaint in the Circuit Court for the 

First Judicial District of Harrison County, Mississippi, on April 19, 2013, captioned Hood v. BP 

Exploration & Production, Inc., et al., bearing case number A2401-13-93 on the docket of said 

court. The aforesaid action was removed to the U.S. District Court for the Southern District of 

Mississippi, Case No. 1:13-cv-00206 on May 3, 2013, and was transferred to MDL 2179 (E.D. 

La.) on May 20, 2013. Mississippi’s additional complaint alleges, among other things, that 

BPXP, certain other BP Entities, and other parties violated the common law, Mississippi Air and 

Water Pollution Control Law, Miss. Code Ann. § 49-17-1 et seq., the Antiquities Law of 

Mississippi, Miss. Code Ann. § 39-7-1 et seq., the Solid Waste Disposal Law of 1974, Miss. 

Code Ann. § 17-17-1 et seq., and Miss. Code Ann. § 29-1-19, and therefore are liable for civil 

penalties under those statutes. Mississippi’s additional complaint also sought costs associated 

with economic, compensatory, and punitive damages, including, without limitation, damages to 

natural resources and State properties, and lost tax and other revenues under Mississippi law. 

G. The State of Florida filed a first amended complaint on April 20, 2013, captioned 
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State of Florida v. BP Exploration & Production, Inc., et al., Case No. 5:13-cv-00123 (N.D. 

Fla.), that was transferred to MDL 2179 (E.D. La.). Florida’s amended complaint alleges, among 

other things, that BPXP and certain other BP Entities are liable for damages, including, but not 

limited to, loss of taxes, under OPA, common law, and general maritime law, and punitive 

damages under general maritime law and Florida law. The Trustees for the natural resources of 

the State of Florida filed a complaint on March 5, 2014, captioned Vinyard et al. v. BP 

Exploration & Production, Inc., et al., Case. No. 3:14-cv-00112 (N.D. Fla.), that was transferred 

to MDL 2179 (E.D. La.) on March 24, 2014. The Trustees for the State of Florida’s complaint 

alleges, among other things, that BPXP and certain other BP Entities are liable for removal costs 

and natural resource damages under OPA. 

H. On February 22, 2012, the Court entered an order granting partial summary 

judgment and finding BPXP liable for civil penalties under Section 311(b)(7) of the CWA, 33 

U.S.C. § 1321(b)(7), in an amount to be determined by the Court. In the same order, the Court 

issued a declaratory judgment against BPXP, holding BPXP jointly and severally liable for 

removal costs and damages under Section 1002 of OPA, 33 U.S.C. § 2702. See In re Oil Spill by 

the Oil Rig “Deepwater Horizon” in the Gulf of Mexico, on April 20, 2010, 844 F. Supp. 2d 746 

(E.D. La. 2012), aff’d in part sub nom. In re Deepwater Horizon, 753 F.3d 570 (5th Cir. 2014), 

rehearing en banc denied 775 F.3d 741 (5th Cir. 2015), cert. denied 135 S. Ct. 2893 (2015). 

I. On November 14, 2011, the Court entered an order dismissing Alabama’s and 

Louisiana’s claims under state law, including for civil penalties, as being preempted by federal 

law. In re Oil Spill by the Oil Rig “Deepwater Horizon” in the Gulf of Mexico, on April 20, 

2010, No. 10-3059, 2011 WL 5520295 (E.D. La. Nov. 14, 2011).  
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J. On October 12, 2011 and December 7, 2011, the DOI, on behalf of BSEE issued 

BPXP notifications of incidents of noncompliance, alleging, among other things, violations of 

the OCSLA, 43 U.S.C. § 1301 et seq., and its implementing regulations 30 C.F.R. Part 250, 

Subparts A, C, D, and Q. The alleged violations occurred while BPXP and its contractors 

conducted drilling and temporary abandonment procedures at the Macondo Well. BPXP filed 

administrative appeals of the incidents of noncompliance with the IBLA (IBLA 2012-0050 and 

IBLA 2012-0085), which appeals have been stayed pending resolution of this action. Subject to 

the right to an appeal, BSEE has authority to assess civil penalties for incidents of 

noncompliance, as well as seek other appropriate relief, pursuant to 43 U.S.C. § 1350(b)(1) & 

(b)(2). 

K. On July 15, 2010, the DOI, on behalf of the Bureau of Ocean Energy 

Management, Regulation and Enforcement, issued a letter regarding BPXP’s obligations 

pursuant to OCSLA and the Federal Oil and Gas Royalty Management Act, 30 U.S.C. § 1756. 

BPXP filed an administrative appeal of this letter to the IBLA (IBLA 2010-0236), which appeal 

has been suspended.  

L. The U.S. Coast Guard, NOAA, DOI, EPA, USDA, and other federal agencies 

have incurred costs, including response, removal, and natural resource damages assessment 

costs, as a result of the discharges of oil into the waters of the United States relating to the 

Deepwater Horizon Incident. 

M. Each of the Gulf States, including their respective State Trustees, has incurred 

costs, including response, removal, and natural resource damages assessment costs, as a result of 

the discharges of oil into the waters of the United States and/or the Gulf States relating to the 
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Deepwater Horizon Incident. 

N. On January 30, 2013, the Court in U.S. v. BP Exploration & Production, Inc., 

Case No. 2:12-cr-00292 (E.D. La.) approved a criminal Plea Agreement between the United 

States and BPXP pursuant to which BPXP pled guilty to an information charging it with eleven 

counts of violations of 18 U.S.C. § 1115 (Misconduct or Neglect of Ship Officers), one count of 

violation of 18 U.S.C. § 1505 (Obstruction of Congress), one misdemeanor count of a violation 

of 33 U.S.C. §§ 1319(e)(1)(A) and 1321(b)(3) (CWA), and one misdemeanor count of a 

violation of 16 U.S.C. §§ 703 and 707(a) (Migratory Bird Treaty Act), relating to the Deepwater 

Horizon Incident. 

O. On November 28, 2012, EPA issued a notice of suspension to BP p.l.c., BP 

America, Inc., BPXP, and other BP Entities from participating in federal contracts and other 

covered transactions. On February 1, 2013, EPA issued a notice of statutory disqualification to 

BPXP stating that BPXP cannot receive federal contracts or benefits if any part of the work will 

be performed at its Houston headquarters. 

P. On March 13, 2014, BP p.l.c., BPCNA, BPXP, and certain other BP Entities 

entered into an Administrative Agreement with EPA to resolve all suspension and debarment 

matters arising from the Deepwater Horizon Incident. The Administrative Agreement 

incorporates requirements of both the Plea Agreement and a Securities and Exchange 

Commission Judgment Order entered against BP p.l.c. on December 10, 2012 (Securities and 

Exchange Comm’n v. BP p.l.c., Case No. 2:12-cv-02774 (E.D. La.)).  

Q. Trial has concluded on the United States’ CWA claims, No. 10-4536. After the 

first phase of trial, on September 9, 2014, the Court issued its amended Findings of Fact and 
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Conclusions of Law finding that the discharge of oil was the result of BPXP’s gross negligence 

and willful misconduct within the meaning of Section 311(b)(7)(D) of the CWA. See In re Oil 

Spill by the Oil Rig “Deepwater Horizon” in the Gulf of Mexico, on April 20, 2010, 21 F. Supp. 

3d 657 (E.D. La. 2014). BPXP has disputed and appealed this decision to the U.S. Court of 

Appeals for the Fifth Circuit. 

R. After the second phase of trial, on January 15, 2015, the Court issued its Findings 

of Fact and Conclusions of Law with respect to the Phase Two Trial (Doc. No. 14021), finding, 

inter alia, that 4.0 million barrels of oil were released from the Macondo Reservoir (Rec. Doc. 

14021 ¶ 273); and that, for purposes of calculating the maximum civil penalty under the CWA, 

3.19 million barrels of oil discharged into the Gulf of Mexico.  

S. The Court conducted the third phase of the trial regarding the United States’ civil 

penalty claim filed under the CWA between January 20 and February 2, 2015. The Court has not 

yet issued its findings of fact or conclusions of law regarding this third phase of the CWA trial. 

T. The Parties agree, and the Court by entering this Consent Decree finds, that this 

Consent Decree, (i) has been negotiated at arm’s length, in good faith, and will limit, avoid and 

resolve litigation between the Parties, and (ii) is fair, reasonable, and furthers the objectives of 

the statutes listed in the covenants not to sue. 

NOW, THEREFORE, without further adjudication, findings or admissions of any issue 

of fact or law in connection with the Deepwater Horizon Incident, other than those expressly set 

forth in this Consent Decree, and with the consent of the Parties, 

IT IS HEREBY ADJUDGED, ORDERED, AND DECREED as follows: 
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I. JURISDICTION AND VENUE 

1. Jurisdiction. This Court has jurisdiction over the subject matter of this action,

pursuant to, inter alia, 33 U.S.C. §§ 1321(b), 1327, and 2717(b) and 28 U.S.C. §§ 1327, 1331, 

1333, 1345, and 1355, and over the Parties for the purposes of the entry and enforcement of this 

Consent Decree.  

2. Venue. Venue lies in the Eastern District of Louisiana pursuant to, inter alia, 33

U.S.C. §§ 2717(b) and 1321(b)(7)(E), and 28 U.S.C. §§ 98(a),1391, and 1395. 

3. Findings Regarding Jurisdiction and Venue.

a. Solely for purposes of this Consent Decree or any action to enforce this

Consent Decree, the Court finds and the Parties acknowledge and agree that: (a) the Court has 

exclusive jurisdiction over this Consent Decree and any action to enforce it; and (b) venue is 

proper in the Eastern District of Louisiana. 

b. This Court finds and the Parties agree that the Court has authority to enter

this Order as to all claims addressed herein, including those transferred to MDL 2179 pursuant to 

28 U.S.C. § 1407. 

4. Retention of Jurisdiction. Consistent with the terms of this Consent Decree,

including its Appendices, the Court shall retain jurisdiction over this case for the purpose of 

resolving disputes arising under this Consent Decree and effectuating or enforcing compliance 

with the terms of this Consent Decree. 

II. APPLICABILITY

5. Persons Bound. The obligations of this Consent Decree apply to and are binding

upon the United States, each of the Gulf States, and BPXP and, for the limited purposes set forth 

   Case 2:10-cv-04536-CJB-SS   Document 15   Filed 04/04/16   Page 11 of 90



9 

in Paragraph 6, BP p.l.c. and BPCNA, and each of their successors, assigns, or other entities or 

persons otherwise bound by law to comply with this Consent Decree.  

6. Participation of BP p.l.c. and BPCNA. BP p.l.c. and BPCNA are entering into this

Consent Decree for the limited purpose of guaranteeing the payment obligations of BPXP, 

providing financial assurance, and granting and receiving covenants not to sue, as set forth in this 

Consent Decree. 

7. Liability of Successors and Assigns.

a. Any legal successor or assign of BPXP, BPCNA, or BP p.l.c. shall be liable

for the payment and other performance obligations of BPXP, BPCNA, or BP p.l.c., as applicable 

hereunder, and an agreement to be so liable shall be included by BPXP, BPCNA, or BP p.l.c., as 

applicable, in the terms of any sale, acquisition, or merger of BPXP, BPCNA, or BP p.l.c., as 

applicable, with appropriate terms for the retention or transfer of financial assurances for BPXP’s 

payment obligations under the Consent Decree. 

b. No change in the ownership or control of BPXP, BPCNA, or BP p.l.c.

shall alter the obligations of BPCNA or BP p.l.c. as guarantors without the express written 

agreement of the United States and the Gulf States. 

c. In the event of the sale, assignment, or transfer of some but not all of

BPXP’s assets to an unaffiliated third party pursuant to an arm’s-length transaction, such third 

party shall not be liable for BPXP’s obligations under this Consent Decree. 

III. DEFINITIONS

8. Terms Defined in Statute or Regulation. Capitalized terms used in this Consent

Decree that are defined in the CWA, OPA, or the OCSLA, or in regulations promulgated 
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pursuant to the CWA, OPA, or OCSLA, shall have the meanings assigned to them in such law or 

regulations, unless otherwise provided in this Consent Decree. In the case of a conflict between a 

defined term in this Consent Decree and any such term in OPA, CWA, OSCLA, or other law, the 

Consent Decree shall govern.  

9. Terms Defined in this Consent Decree. For purposes of this Consent Decree,

whenever the terms set forth below are used, the following definitions shall apply: 

a. “Act of Insolvency” means any one of the following: the presentation of a

winding-up petition in respect of BP p.l.c., the making of an application for an administration 

order in respect of BP p.l.c., an application to court for an order convening meetings of creditors 

of BP p.l.c. to consider a scheme of arrangement under the Companies Act 2006 that would 

materially alter the United States’ or any Gulf State’s rights against BP p.l.c. under this Consent 

Decree, the summoning of meetings of the creditors of BP p.l.c. (including the United States and 

the Gulf States) to consider a proposal for a company voluntary arrangement or other 

composition under the Insolvency Act 1986 that would materially alter the United States’ or any 

Gulf State’s rights against BP p.l.c. under this Consent Decree, or the appointment of an 

administrative receiver, administrator, or liquidator in respect of BP p.l.c. If in the case of a 

petition presented or application made by a creditor, contributory or other third party, such 

petition or application is stayed, dismissed, or withdrawn within 60 Days of its filing, such a 

petition or application shall not constitute an Act of Insolvency. For the purposes of this 

Paragraph, the term “materially alter” means an alteration to the United States’ or any Gulf 

State’s rights against BP p.l.c. under the Consent Decree which reduces the amounts owed or 
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payable, or extends the time at which payments are to be made, to the United States or any Gulf 

State or is otherwise materially prejudicial to the United States or any Gulf State. 

b. “Administrative Agreement” means the agreement reached on March 13,

2014, between BP p.l.c., BPCNA, BPXP, and certain other BP Entities and the EPA, as 

amended, to resolve all suspension and debarment matters arising from the Deepwater Horizon 

Incident and which is attached as Appendix 4 to this Consent Decree.  

c. “BP Entity” or “BP Entities” means one or more of the following: BP

p.l.c., BPCNA, and BPXP, and any parents, subsidiaries, successors, assigns, and all entities 

identified in Appendix 7 to this Consent Decree, and, for each of the preceding, all of their 

current, future, and former officers, directors, and employees in their official capacities.  

d. “BP p.l.c.” means BP p.l.c., a company incorporated in England whose

registered office is at 1 St. James’s Square, London, SW1Y 4PD, England. 

e. “BPCNA” means BP Corporation North America Inc., incorporated in the

State of Indiana, with its current principal place of business in Houston, Texas. 

f. “BPXP” means BP Exploration & Production Inc., incorporated in the

State of Delaware, with its current principal place of business in Houston, Texas. 

g. “BSEE” means the the Bureau of Safety and Environmental Enforcement

in the Department of the Interior. 

h. “Change of Control” means change of control of BP p.l.c. in the form of

a takeover bid, tender offer or other merger transaction (however effected), that has become 

unconditional in all respects or otherwise effective, under which a third party or group of parties 
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acting together acquires such number of shares in BP p.l.c. (or an interest in such shares) so as to 

carry more than 50% of the voting rights in BP p.l.c. 

i. “Consent Decree” means this Consent Decree, including all its

appendices. 

j. “Court” means the United States District Court for the Eastern District of

Louisiana. 

k. “CWA” means the Federal Water Pollution Control Act, 33 U.S.C.

§§ 1251-1388. 

l. “Date of Lodging” means the date upon which the United States submits

this Consent Decree to the Court, prior to soliciting public comment on the Consent Decree or 

the PDARP. 

m. “Day” means a calendar day unless expressly stated to be a business day.

In computing any period of time under this Consent Decree, where the last day would fall on a 

Saturday, Sunday, or federal holiday, the period shall run until 5 p.m. Central Time of the next 

business day. 

n. “Deepwater Horizon” means the mobile offshore drilling unit Deepwater

Horizon, including its engines, gear, tackle, apparel, riser, and appurtenances. 

o. “Deepwater Horizon Incident” means (1) all discharges of hydrocarbons

or other substances from the Macondo Well, including discharges from, through, or into the 

Deepwater Horizon, occurring on or after April 20, 2010, but prior to the Date of Lodging of the 

Consent Decree, regardless of any subsequent movement, migration, resuspension, or resurfacing 
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of such hydrocarbons or other substances; (2) the installation, drilling, construction and blowout 

of the Macondo Well; (3) the explosion and fire on the Deepwater Horizon; (4) the loss of the 

Deepwater Horizon; (5) containment efforts related to the Macondo Well; (6) construction of the 

relief wells within the meaning of the Macondo Well; and (7) cleanup, removal, and remediation 

efforts, and all other response or restoration actions, including the application of dispersants, in 

connection with the foregoing events. 

p. “Deepwater Horizon Oil Spill NRD Fund” means the incident-specific

subaccount within the NRDAR Fund established for the Deepwater Horizon Incident. 

q. “DOI” means the U.S. Department of the Interior.

r. “DOJ ENRD” means the U.S. Department of Justice’s Environment and

Natural Resources Division. 

s. “Effective Date” means the date upon which the Court enters this Consent

Decree. 

t. “EFT” means a FedWire Electronic Funds Transfer.

u. “EPA” means the U.S. Environmental Protection Agency.

v. “Exhibit B” means Exhibit B to the Plea Agreement made enforceable by

the Order of Special Conditions of Probation.  A copy of Exhibit B is attached to Appendix 5 to 

this Consent Decree.  

w. “Federal Trustees” means any and all federal officials designated by the

President under Section 1006(b)(2) of OPA, 33 U.S.C. § 2706(b)(2), or authorized under any 

other applicable law, to act as trustees on behalf of the public for Natural Resources in 
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connection with the Deepwater Horizon Incident, including the Secretary of Commerce, the 

Secretary of the Interior, the Secretary of Agriculture, and the Administrator of the U.S. 

Environmental Protection Agency, and their respective delegates. 

x. “Framework Agreement” means the agreement between BPXP, the

United States, and the States of Alabama, Florida, Louisiana, Mississippi, and Texas titled the 

Framework for Early Restoration Addressing Injuries Resulting from the Deepwater Horizon Oil 

Spill, dated April 20, 2011. 

y. “Gulf State” or “Gulf States” means one or more of the States of

Alabama, Florida, Louisiana, Mississippi, and Texas. 

z. “IBLA” means the Interior Board of Land Appeals in the Department of

the Interior. 

aa. “Implementation Plan” means “the detailed implementation plan” 

required by paragraph 32 of Exhibit B. The approved Implementation Plan, redacted to remove 

certain information in conformance with the standard provided by Paragraph 39.b., is attached as 

Appendix 6 to this Consent Decree. 

bb. “Indemnified Parties” means those entities identified in Appendix 3 and 

any indemnified related parties with whom any of the BP Entities has entered into agreements to 

indemnify, hold harmless, or reimburse the party with respect to U.S. Covered Matters or State 

Covered Matters, prior to July 2, 2015. 

cc.  “Macondo Well” means (a) Macondo Well 1 (including MC-252#1, Well 

No. 001ST00BP00, MC-252#1 ST1, Well No. 001ST00BP01), Macondo Well 2 (including MC-
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252#2, Well No. 003ST00BP00), and Macondo Well 3 (including MC-252#3, Well No. 

002ST00BP00) within Block 252, Mississippi Canyon, OCS Official Protraction Diagram, NH 

16 16-10 existing on or before the Date of Lodging of the Consent Decree; (b) the Deepwater 

Horizon; (c) a coffer dam used in the course of removal work conducted during the discharge of 

oil from Block 252 of the Mississippi Canyon that began April 20, 2010; (d) “the Macondo 

Well” as defined in the United States’ Complaint in MDL 2179; and (e) the eight aliquots within 

Block 252, Mississippi Canyon, OCS Official Protraction Diagram, NH 16-10, three of which 

were owned or operated by BPXP or a BP Entity as of July 2, 2015. 

dd. “Natural Resource” and “Natural Resources” means land, fish, wildlife, 

biota, air, water, ground water, drinking water supplies, sediment, habitat, supporting ecosystem, 

and/or any other such resources at any time belonging to, managed by, held in trust by, 

appertaining to, regulated by, assessed as part of the Deepwater Horizon Natural Resource 

Damages assessment, or otherwise controlled by the United States (including resources of the 

exclusive economic zone; “system unit resources” as defined by 54 U.S.C. § 100721(3); “park 

system resources” as defined by 16 U.S.C. § 19jj(d); and marine “sanctuary resources” as 

defined by 16 U.S.C. § 1432(8)), any Gulf State, and/or any Trustee.  

ee. “Natural Resource Damages” means any costs or damages recoverable 

by the United States or any of the Gulf States (including the Trustees) as trustees or parens 

patriae on behalf of the public under Section 1002(b)(2)(A) of OPA, 33 U.S.C. § 2702(b)(2)(A), 

the Park System Resource Protection Act, 54 U.S.C. § 100722 and the former 16 U.S.C. § 19jj-1 

(repealed Dec. 19, 2014), the National Marine Sanctuaries Act, 16 U.S.C. § 1443, Section 

311(f)(4) and (5) of the CWA, 33 U.S.C. §§ 1321(f)(4) and (5), Section 107(a)(4)(C) of 
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CERCLA, 42 U.S.C. § 9607(a)(4)(C), any other federal law, state law, common law, or any 

federal, state, or local regulation, rule, guidance or ordinance, as compensation to the public for 

injury to, destruction of, loss of, or loss of use of Natural Resources, including any natural 

resource services they provide, resulting from a release or threat of release of oil or a hazardous 

substance or any removal or response action (including any diversion of freshwater). Natural 

Resource Damages include, without limitation: (i) the costs of assessing injury, destruction, loss 

of, or loss of use of Natural Resources and the resulting damages; (ii) the costs of restoration, 

rehabilitation, or replacement of injured, destroyed, or lost Natural Resources and natural 

resource services or of acquisition of equivalent resources; (iii) the costs of planning and 

monitoring such restoration activities; and (iv) any other compensation for diminution in value or 

loss of use or non-use values of Natural Resources. 

ff. “NOAA” means the National Oceanic and Atmospheric Administration. 

gg.  “NRDAR Fund” means the DOI’s Natural Resource Damage 

Assessment and Restoration Fund. 

hh. “OCSLA” means the Outer Continental Shelf Lands Act, 43 U.S.C. 

§§ 1331-1356. 

ii. “OPA” means the Oil Pollution Act, 33 U.S.C. §§ 2701-2762.

jj. “OSLTF” means the Oil Spill Liability Trust Fund established pursuant to 

26 U.S.C. § 9509 and 33 U.S.C. § 1321(s). 

kk. “Paragraph” means a portion of this Consent Decree identified by an 

Arabic numeral or a lower case letter. 
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ll. “Party” or “Parties” means any or all of the United States, the Gulf 

States, BPXP, BPCNA, and BP p.l.c. 

mm. “PDARP” means the Programmatic Damage Assessment and Restoration 

Plan for the Deepwater Horizon Oil Spill. 

nn. “Plea Agreement” means the agreement approved by the District Court 

for the Eastern District of Louisiana on January 29, 2013, which is attached as Appendix 5 to this 

Consent Decree.  

oo. “Project Stipulation” means a stipulation entered into pursuant to the 

Framework Agreement. 

pp. “RESTORE Act” means the Resources and Ecosystems Sustainability, 

Tourist Opportunities and Revived Economies of the Gulf Coast States Act of 2012, Public Law 

112-141, Subtitle F.  

qq. “Section” means a portion of this Consent Decree denoted by a capitalized 

Roman numeral. 

rr. “Settling Local Entity” means any local governmental entity that has, in 

the past, present, or future, settled claims for economic and other damages arising from the 

Deepwater Horizon Incident. 

ss. “State Covered Matters” means the claims to which the covenant not to 

sue provided in Paragraph 61 applies. 

tt. “State Trustees” means any and all state and local officials designated by 

any governor of any Gulf State under Section 1006(b)(3) of OPA, 33 U.S.C. § 2706(b)(3), or 
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authorized under any other applicable law, to act as a trustee on behalf of the public for Natural 

Resources in connection with the Deepwater Horizon Incident, including officials from the 

Alabama Department of Conservation and Natural Resources, the Geological Survey of 

Alabama, the Florida Department of Environmental Protection, the Florida Fish and Wildlife 

Conservation Commission, the Louisiana Coastal Protection and Restoration Authority, the 

Louisiana Oil Spill Coordinator’s Office, the Louisiana Department of Environmental Quality, 

the Louisiana Department of Wildlife and Fisheries, the Louisiana Department of Natural 

Resources, the Mississippi Department of Environmental Quality, the Texas Parks and Wildlife 

Department, the Texas General Land Office, and the Texas Commission on Environmental 

Quality, and their respective delegates. 

uu. “Trustee” or “Trustees” means one or more Federal Trustees and/or State 

Trustees. 

vv. “U.S. Covered Matters” means the claims to which the covenant not to

sue provided in Paragraph 60 applies. 

ww. “USDA” means the U.S. Department of Agriculture. 

xx. “United States” means the United States, its agencies, and

instrumentalities. 

IV. CIVIL PENALTY

10. Civil Penalty Amount. BPXP shall pay the United States the sum of $5.5 billion

as a civil penalty pursuant to 33 U.S.C. § 1321, and subject to the RESTORE Act. 
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11. Civil Penalty Payment Schedule. BPXP shall pay the civil penalty in

accordance with the schedule set forth in Table 1. The Assumed Year presented in Table 1 

shall be adjusted, if necessary, so that the first payment is due on the first anniversary after 

the Effective Date and each subsequent payment is due, respectively, on the subsequent 

anniversary of the Effective Date. 

Table 1: Payment Schedule for Civil Penalty 
Payment Date Assumed Year Amount 

Anniversary of the Effective Date 2017 $379,310,345
Anniversary of the Effective Date 2018 $189,655,172
Anniversary of the Effective Date 2019 $379,310,345
Anniversary of the Effective Date 2020 $379,310,345
Anniversary of the Effective Date 2021 $379,310,345
Anniversary of the Effective Date 2022 $379,310,345
Anniversary of the Effective Date 2023 $379,310,345
Anniversary of the Effective Date 2024 $379,310,345
Anniversary of the Effective Date 2025 $379,310,345
Anniversary of the Effective Date 2026 $379,310,345
Anniversary of the Effective Date 2027 $379,310,345
Anniversary of the Effective Date 2028 $379,310,345
Anniversary of the Effective Date 2029 $379,310,345
Anniversary of the Effective Date 2030 $379,310,345
Anniversary of the Effective Date 2031 $379,310,343

Total: $5,500,000,000

12. Interest on the Civil Penalty. Interest shall accrue on all unpaid portions of the

civil penalty in accordance with the requirements of Section VII and shall be paid to the United 

States on the anniversary of the Effective Date occurring in the year 2032. Such interest and 

any interest or stipulated penalties due under Paragraphs 44 and 51 for failure to timely pay the 

civil penalty shall be treated as a civil penalty payment pursuant to the CWA and the RESTORE 

Act.  
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13. Civil Penalty Payment Procedure. BPXP shall pay the civil penalty and the

interest on the civil penalty through EFT pursuant to instructions that shall be provided upon 

request to BPXP by the Financial Litigation Unit of the Office of the United States Attorney, 

Eastern District of Louisiana. BPXP shall cause payment to be accompanied by a transmittal 

letter that shall specify that the payment is a civil penalty under Section 311(b) of the CWA and 

is being made pursuant to this Consent Decree, in connection with the Deepwater Horizon 

Incident. BPXP also shall cause the transmittal letter to specify the civil number assigned to this 

case (10-4536), along with DJ No. 90-5-1-1-10026. 

14. Tax Treatment. No BP Entity may capitalize into inventory or basis or take as a

tax deduction any portion of the civil penalty payments, including interest, due under this Section 

IV or any penalties or interest due under Paragraphs 44 and 51 for failure to timely pay the civil 

penalty. 

V. NATURAL RESOURCE DAMAGES 

15. Natural Resource Damages Amount. BPXP shall pay $7.1 billion, plus any of the

$1 billion and accrued interest not yet paid by BPXP under the Framework Agreement, to the 

United States and the Gulf States for Natural Resource Damages resulting from the Deepwater 

Horizon Incident. 

16. Natural Resource Damages Payment Schedule. BPXP shall pay the $7.1 billion in

accordance with the schedule set forth in Table 2. The Assumed Year presented in Table 2 

shall be adjusted, if necessary, so that the first payment is due one calendar year after the 

Effective Date and each subsequent payment is due, respectively, on the subsequent 

anniversary of the Effective Date. The payments required by this Paragraph shall be 
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distributed to subaccounts within the Deepwater Horizon Oil Spill NRD Fund as set forth in 

Section 2.4 of Appendix 2. Interest on all unpaid portions of the Natural Resource Damages 

payments required under this Paragraph shall accrue in accordance with Section VII and shall 

be paid as provided in Paragraph 21.a.  

Table 2: Payment Schedule for $7.1 Billion Payment for Natural Resource 
Damages 

Payment Date Assumed Year Amount 
Anniversary of the Effective Date 2017 $489,655,172
Anniversary of the Effective Date 2018 $244,827,586
Anniversary of the Effective Date 2019 $489,655,172
Anniversary of the Effective Date 2020 $489,655,172
Anniversary of the Effective Date 2021 $489,655,172
Anniversary of the Effective Date 2022 $489,655,172
Anniversary of the Effective Date 2023 $489,655,172
Anniversary of the Effective Date 2024 $489,655,172
Anniversary of the Effective Date 2025 $489,655,172
Anniversary of the Effective Date 2026 $489,655,172
Anniversary of the Effective Date 2027 $489,655,172
Anniversary of the Effective Date 2028 $489,655,172
Anniversary of the Effective Date 2029 $489,655,172
Anniversary of the Effective Date 2030 $489,655,172
Anniversary of the Effective Date 2031 $489,655,178

Total: $7,100,000,000

17. Final Payment of Early Restoration Funds. As of the Effective Date, the

Framework Agreement and the Project Stipulations entered into under that agreement shall be 

void as to undertakings between BPXP and the Trustees, provided, however, that the Trustees 

shall use the amounts paid or committed by BPXP under each Project Stipulation for the 

project(s) and in the manner specified in each such Project Stipulation and the corresponding 

early restoration plan adopted by the Trustees, except that decisions concerning any project 

modification(s), the selection and implementation of any replacement project(s), and the use of 
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any unexpended early restoration project funds shall be made in accordance with the relevant 

provisions of Appendix 2. No later than 30 days after the Effective Date, BPXP shall pay all then-

unpaid amounts that BPXP agreed to pay under the Project Stipulations and the balance 

remaining under the Framework Agreement (i.e., any portion of the $1 billion not previously 

paid under a Project Stipulation plus accrued interest) to Federal and/or State Trustees in 

accordance with Paragraph 18. 

18. Payment Procedure for Natural Resource Damages. BPXP shall make the

payments required under Paragraphs 15, 17, and 21 into the Deepwater Horizon Oil Spill NRD 

Fund, to be managed by DOI for the joint benefit and use of the Trustees in accordance with the 

requirements of Paragraph 19. 

19. Use of Natural Resource Damages Payments. The Trustees shall use the amounts

paid by BPXP pursuant to Paragraphs 15, 17, and 21 to address injuries and/or losses to Natural 

Resources (including services provided by Natural Resources) resulting from the Deepwater 

Horizon Incident, including for Natural Resource Damage assessment and planning activities of the 

Trustees after the Effective Date; for restoration, rehabilitation, replacement, or acquisition of the 

equivalent of injured or lost Natural Resources or natural resource services as provided in one or 

more restoration plans adopted by the Trustees consistent with 15 C.F.R. Part 990; for 

monitoring, information management, oversight, coordination, public education, and 

administrative activities related to the restoration plans and programs; and for addressing unknown 

conditions and undertaking adaptive management. The Trustees shall expend such funds in 

accordance with the provisions of Appendix 2. 
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20. Role of BP Entities. BPXP and the other BP Entities had and will have no role in

developing the content of Appendix 2 beyond that established by law for members of the public. 

21. Additional Payments for Unknown Conditions and Adaptive Management. As

described in this Paragraph, BPXP shall pay additional funds, not to exceed $700 million, for use 

by the Federal and State Trustees (1) to address injuries and/or losses to Natural Resources 

(including services provided by Natural Resources) resulting from the Deepwater Horizon 

Incident that are unknown to the Trustees as of July 2, 2015, including for any associated Natural 

Resource Damage assessment and planning activities, or (2) to adapt, enhance, supplement, or 

replace restoration projects or approaches initially selected by the Trustees. The payments 

required under this Paragraph shall consist of the following:  

a. From the Effective Date, interest shall accrue, as set forth in Section VII,

on the unpaid balance of the $7.1 billion required under Paragraph 15. At any time between 

January 1, 2026 and the anniversary of the Effective Date in the assumed year 2032, the United 

States and all of the Gulf States may jointly demand payment of all or a part of the accrued and 

previously unpaid interest on the amount required under Paragraph 15. BPXP shall pay the requested 

amount of accrued and previously unpaid interest within 60 Days of receipt of the joint demand in 

accordance with joint instructions provided by the United States and the Gulf States. On the 

anniversary of the Effective Date in assumed year 2032, BPXP shall pay any remaining unpaid 

accrued interest as required under Paragraphs 15 and 16 to the Federal and/or State Trustees in 

accordance with joint instructions provided by the United States and the Gulf States.  
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b. In addition to the payment(s) of interest under Paragraph 21.a., on the 16th

anniversary of the Effective Date, BPXP shall pay $232 million to the United States for the joint 

use of the Federal and State Trustees. 

c. The payments required by this Paragraph shall be distributed to

subaccounts within the Deepwater Horizon Oil Spill NRD Fund in accordance with Section 2.3.3 

of Appendix 2. 

22. Reimbursement of Assessment Costs. BPXP shall pay a total of $350 million for

previously unreimbursed Natural Resource Damages assessment costs incurred by the Trustees 

or paid by the OSLTF in connection with the Deepwater Horizon Incident prior to the Effective Date 

and for the publicly-available data management system described in Paragraph 23.f. The $10 

million payment made by BPXP to DOI on July 14, 2015 shall be credited against the $350 

million total payment. Thereafter, BPXP shall pay the remaining $340 million in accordance 

with the schedule set forth in Table 3. The Assumed Year presented in Table 3 shall be 

adjusted, if necessary, so that the first payment is due 60 Days after the Effective Date and 

each subsequent payment is due, respectively, on the subsequent anniversary of the Effective 

Date. 

Table 3: Schedule for Payment of Past Federal and State Natural Resource Damages 
Assessment Costs 

No. Date Assumed Year Amount
1 July 14, 2015 2015 $10,000,000
2 60 Days After the Effective Date 2016 $50,000,000
3 Anniversary of the Effective Date 2017 $50,000,000
4 Anniversary of the Effective Date 2018 $35,000,000
5 Anniversary of the Effective Date 2019 $35,000,000
6 Anniversary of the Effective Date 2020 $40,000,000
7 Anniversary of the Effective Date 2021 $40,000,000
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Eastern District of Louisiana. BPXP shall cause payment to be accompanied by a transmittal 

letter that states that the payment is being made pursuant to Paragraph 23.f. of this Consent 

Decree. BPXP also shall specify the civil number assigned to this case (10-4536), along with DJ 

No. 90-5-1-1-10026. Of the amount paid to the United States, $37 million shall be available to 

NOAA to establish, populate, manage, and maintain a Gulf-wide environmental data 

management system that shall be readily accessible to all Trustees and the public. 

VI. OTHER PAYMENTS BY BPXP AND RELATED TERMS

24. Amount of Other Payments. BPXP shall pay the United States a total of $250

million, allocated as follows: 

a. $167.4 million to pay unreimbursed response or removal costs related to the

Deepwater Horizon Incident, paid or obligated by the OSLTF or incurred by the United States, prior to 

July 2, 2015; and  

b. $82.6 million in settlement of the United States’ claims under the False

Claims Act, 31 U.S.C. § 3729 et seq., and the Federal Oil and Gas Royalty Management Act, 

30 U.S.C. § 1756. This amount includes and resolves the share of royalty owed by BPXP and MOEX 

Offshore 2007 LLC for oil lost from the Macondo Well between April 2010 and July 2010 (a total 

share of 75%), but does not resolve or impair, in any way, any claims of the United States against 

Anadarko Petroleum Corporation or its affiliates for the remaining 25% share of that royalty, for which 

the United States alleges that Anadarko Petroleum Corporation or its affiliates are liable. This Consent 

Decree prohibits use or application of any of the proceeds secured hereunder – from this $82.6 million 

or otherwise – to address in any way the claims of the United States against Anadarko Petroleum 

Corporation or its affiliates for royalties related to the Macondo Well 
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25. Schedule for Payment of Other Amounts. BPXP shall pay the $250 million required

by Paragraph 24 in accordance with the schedule set forth in Table 4 on the respective 

anniversary of the Effective Date. The Assumed Year presented in Table 4 shall be adjusted, 

if necessary, so that the first payment is due 60 Days after the Effective Date and each 

subsequent payment is due, respectively, on the subsequent anniversary of the Effective 

Date.  

Table 4: Schedule for Payment of $250 Million 
Date Assumed Year Amount

60 Days After the Effective Date 2016 $40,000,000
Anniversary of the Effective Date 2017 $30,000,000
Anniversary of the Effective Date 2018 $30,000,000
Anniversary of the Effective Date 2019 $30,000,000
Anniversary of the Effective Date 2020 $30,000,000
Anniversary of the Effective Date 2021 $30,000,000
Anniversary of the Effective Date 2022 $30,000,000
Anniversary of the Effective Date 2023 $30,000,000

Total: $250,000,000

26. Payment of Other Amounts. BPXP shall make payments of the amounts due to

the United States pursuant to Paragraph 24 through EFT pursuant to instructions that shall be 

provided upon request to BPXP by the Financial Litigation Unit of the Office of the United 

States Attorney, Eastern District of Louisiana. BPXP shall cause payment to be accompanied by 

a transmittal letter that identifies the allocation of the payment set forth in Paragraph 24 and 

specifies the payment is being made pursuant to this Consent Decree in connection with the 

Deepwater Horizon Incident. BPXP also shall specify the civil number assigned to this case (10-

4536), along with DJ No. 90-5-1-1-10026. 
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VII. INTEREST

27. Accrual of Interest. Interest on the unpaid balances due pursuant to Paragraphs 10

and 15 shall accrue from the Effective Date through the date of payment and shall be 

compounded annually on each anniversary of the Effective Date and shall be calculated on an 

actual/actual day basis. In the event of a payment of interest pursuant to Paragraph 21 or Section 

VIII of this Consent Decree that occurs after an anniversary date, the interest shall be calculated 

from the Effective Date through the date of payment.  

28. Interest Rate. Interest shall accrue at the rate calculated by taking the average

market yield on U.S. Treasury securities at 2-year and 3-year constant maturities, quoted on an 

investment basis by the U.S. Federal Reserve (H.15 Release), for the period from May 28, 2014 to 

May 27, 2015, rounded to two decimal places.  

VIII. ACCELERATION OF PAYMENTS

29. BPXP Option for Acceleration. BPXP shall have the option (at its sole discretion)

to pay any of the amounts required in Sections IV, V, or VI before they are due. Any such 

prepayment of an installment shall include the accrued but unpaid interest, if applicable 

(calculated in accordance with Section VII).  

30. Acceleration Upon Change of Control. If there has been a Change of Control, the

United States and all Gulf States may jointly elect to accelerate the schedule for all or any of the 

payments required in Sections IV, V and/or VI. If the United States and all Gulf States jointly 

elect to accelerate all or any of the payments due under Sections IV, V and/or VI, such 

accelerated payments shall become due and owing 120 Days after service of notice of such 

election, or any other time that the Parties may jointly agree upon.  
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31. Acceleration Upon Insolvency. If there has been an Act of Insolvency, the United

States and all of the Gulf States may jointly elect to accelerate the schedule for all or any of the 

payments required in Sections IV, V, and/or VI. If the United States and all of the Gulf States 

jointly elect to accelerate all or any of the payments due under Sections IV, V, and/or VI, such 

accelerated payments shall become due and owing 120 Days after service of notice of such 

election, or any other time that the Parties may agree upon.  

IX. FINANCIAL ASSURANCE

32. Commitment of Guarantors.

a. As set forth in the Primary Guaranty in Appendix 8, BPCNA hereby

absolutely and irrevocably guaranties the payments of all kinds due from BPXP under this 

Consent Decree in the event that BPXP defaults on such payments. 

b. As set forth in the Secondary Guaranty in Appendix 9, BP p.l.c. hereby

absolutely and irrevocably guaranties the payments of all kinds due from BPXP under this 

Consent Decree in the event that BPXP defaults on such payments and BPCNA defaults on its 

obligation to serve as primary guarantor.  

c. For purposes of any action to enforce the guaranty obligations set forth

herein, BPCNA and BP p.l.c. waive all defenses or other arguments based in whole or part on the 

nature of the payments guarantied, the nature of the claims from which those payment 

obligations arose, or the nature of this Consent Decree. 

33. Standard for Default.

a. For the purposes of Paragraph 32, BPXP shall be considered in default of

a payment required under this Consent Decree if any of the following conditions has been met: 
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i. BPXP has failed to make such payment within 60 Days after such

payment has become due under the Consent Decree;  

ii. BPXP has filed for bankruptcy under the United States Bankruptcy

Code or other applicable statute(s) or code(s) pertaining to insolvency; or 

iii. any third party has petitioned a court to place BPXP in bankruptcy

under the United States Bankruptcy Code or other applicable statute(s) or code(s) pertaining to 

insolvency, an order for relief is entered, and any such filing or petition is not dismissed within 

60 Days of such order for relief.  

b. For the purposes of Paragraph 32, BPCNA shall be considered in default

on its guaranty of a payment required under this Consent Decree if BPXP has defaulted on such 

payment and any of the following conditions has been met: 

i. BPCNA has failed to make such payment within 60 Days after

BPXP has defaulted pursuant to Paragraph 33.a.; or 

ii. BPCNA has filed for bankruptcy under the United States

Bankruptcy Code or other applicable statute(s) or code(s) pertaining to insolvency; or 

iii. any third party has petitioned a court to place BPCNA in

bankruptcy under the United States Bankruptcy Code or other applicable statute(s) or code(s) 

pertaining to insolvency, an order for relief is entered, and any such filing, or petition is not 

dismissed within 60 Days of such order for relief.  
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X. INJUNCTIVE RELIEF 

34. Prior Agreements. Various BP Entities and the United States have previously

entered into certain agreements setting forth injunctive relief and other requirements of 

performance related to the Deepwater Horizon Incident, as described generally in this Paragraph: 

a. On January 29, 2013, the United States District Court for the Eastern

District of Louisiana approved BPXP’s Plea Agreement which included injunctive relief set forth 

in Exhibit B. Exhibit B requires BPXP to implement specific improvements related to deep water 

drilling safety, including, e.g.: (1) third party verification of blowout preventers; 

(2) improvements in its cement design and competency; (3) the maintenance of a real-time, 

drilling operations monitoring center in Houston; (4) completion of additional oil spill response 

training and drills; (5) audits of the Safety and Environmental Management Systems of BPXP-

contracted drilling rigs and BPXP-operated platforms, including BPXP-owned platform rigs; (6) 

development and implementation of a well control competency assessment plan for those it uses 

as Well Site leaders; (7) in collaboration with industry and government, initiation of at least four 

pilot projects to evaluate technology enhancements intended to improve operational safety with 

respect to deep water drilling and make available any resulting data or technology to anyone on 

commercially reasonable terms; and (8) requirements related to the use of two blind-shear rams 

on blowout preventers. Pursuant to Exhibit B, BPXP has submitted a detailed Implementation 

Plan for accomplishing these and other measures related to safe deep water drilling operations.  

b. Exhibit B also requires appointment of both a process safety monitor and

an ethics monitor. In brief, the process safety monitor’s duties are to review, evaluate, and 

provide recommendations for the improvement of BPXP’s process safety and risk management 
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procedures. In brief, the ethics monitor’s duties are to review and provide recommendations for 

improvement of BPXP’s code of conduct and its implementation and enforcement for the 

purpose of preventing future criminal and ethical violations with respect to dealings with 

regulatory and enforcement authorities. Exhibit B also requires appointment of an independent, 

third party auditor to sample or test compliance with various portions of Exhibit B. Exhibit B to 

the Plea Agreement and its Implementation Plan are attached to the Consent Decree as part of 

Appendices 5 and 6, respectively.  

c. On March 13, 2014, BP p.l.c., BPCNA, BPXP, and certain other BP

Entities entered into an Administrative Agreement with the EPA to resolve all suspension and 

debarment matters arising from the Deepwater Horizon Incident. The Administrative Agreement 

incorporates terms and conditions of both the Plea Agreement noted above and of a Securities 

and Exchange Commission Judgment Order entered against BP on December 10, 2012 

(Securities and Exchange Commission v. BP p.l.c., E.D. La.). The Administrative Agreement 

also requires actions related to maintenance or improvement of ethics and compliance programs 

and good corporate governance activities, such as: code-of-conduct training, the operation of an 

employee concerns hotline, and maintenance of risk-based compliance standards and procedures 

for BP Entities based in the United States. The Administrative Agreement also contains certain 

other specific additional provisions targeted to deep water drilling safety in the United States, 

including provisions related to contractor oversight and audits of safety and environmental 

management systems. The ethics monitor under the Plea Agreement also serves as an ethics 

monitor under the Administrative Agreement. A copy of the Administrative Agreement is 

attached to the Consent Decree as Appendix 4.  

   Case 2:10-cv-04536-CJB-SS   Document 15   Filed 04/04/16   Page 36 of 90



34 

35. Acknowledgement of Compliance. BPXP acknowledges that it is in material

compliance with the injunctive relief provisions set forth in Exhibit B and the requirements of 

the Implementation Plan and the Administrative Agreement.  

36. Compliance with Exhibit B and the Administrative Agreement. BPXP’s and the

other BP Entities’ obligations under Exhibit B, including the Implementation Plan, and under the 

Administrative Agreement continue and remain enforceable under the Plea Agreement or 

Administrative Agreement, as applicable, and not under this Consent Decree. 

37. Submissions to DOJ ENRD. BPXP shall provide to DOJ ENRD copies of those

documents specifically identified in Appendix 10. BPXP shall provide each document identified 

in Appendix 10 in the time and manner and format required by Appendix 10. To the extent that 

BPXP asserts that a document in Appendix 10 being submitted to DOJ ENRD contains 

confidential business information, BPXP shall mark or otherwise identify the document as 

confidential. 

38. Information to be Made Publicly Available.

a. BPXP shall post to a publicly-available web site:

i. The Consent Decree;

ii. Annual reports submitted to the EPA Suspension and Debarment

Office pursuant to Section X, Paragraph 1 of the Administrative Agreement and the annual 

reports submitted to the Department of Justice Criminal Division pursuant to Paragraph 23 of 

Exhibit B and Section E of the Implementation Plan; 

iii. Formal written notices or warnings that any BP Entity receives

from an instrumentality of the United States under the applicable agreement asserting a material 
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violation, deficiency, or non-compliance of either Exhibit B, including the Implementation Plan, 

or the Administrative Agreement;  

iv. A description (including necessary context) of the changes that are

required of BPXP by operation of either Exhibit B or the Administrative Agreement, as specified 

by the entries in Appendix 11; and 

v. Final findings of deficiencies from auditors retained under the

Administrative Agreement or Exhibit B.  

b. Solely for the purposes of this Paragraph, a “final finding of deficiency”

means that recommendation or finding of deficiency, as the case may be, that exists after all 

objections and/or appeals have been finally resolved pursuant to the applicable process under 

either the Administrative Agreement or Exhibit B and the Implementation Plan.  

c. Those items that are required to be posted pursuant to Paragraphs 38.a.ii

through 38.a.v, and the manner of posting, are specifically identified in Appendix 11.  

39. Protocol for Redaction Before On-Line Posting.

a. With respect to those documents to be posted pursuant to Paragraph 38,

BPXP shall have 60 Days from either BPXP’s submission of the final document to the relevant 

agencies (under the Administrative Agreement or Exhibit B) or BPXP’s receipt of the final 

monitor recommendations or final auditor findings of deficiency, whichever is applicable, to post 

a redacted version of the document to the publicly-available web site. BPXP may redact: 

i. Information that would reveal the identity of an individual or

personal or private information about an individual; 

ii. Trade secrets; and
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iii. Confidential business information too sensitive to BPXP’s or

another BP Entity’s competitive position to allow public disclosure. 

b. At any time following posting of a document to the publicly-available web

site, EPA (for documents under the Administrative Agreement), or the Department of Justice 

Criminal Division and/or BSEE (for documents under Exhibit B and the Implementation Plan) 

may in their discretion review BPXP’s redacted version of any document for consistency with 

the requirements of this Paragraph for redacting. If the relevant agency believes that any material 

should not have been redacted under the applicable agency’s standards for protection of trade 

secrets, confidential business information, and/or personally identifying information, such 

agency shall informally notify BPXP of the objection and initiate informal discussions 

concerning the redacted material. In the event the parties are unable to informally resolve the 

objection, the relevant agency may in its discretion withdraw the objection, or seek to resolve the 

objection pursuant to the provisions of Section XII of this Consent Decree (Dispute Resolution). 

40. Expiration of Requirement to Provide Documents. The requirements of Paragraph

37 shall terminate with respect to documents required by the Administrative Agreement when 

the Administrative Agreement terminates and with respect to documents required by Exhibit B 

(including the Implementation Plan) when the Plea Agreement terminates.  

41. Limited Duration of Postings. The Consent Decree shall remain posted until

termination of the Consent Decree. All postings stemming from Exhibit B shall remain posted 

until two years after the last such posting required. All postings stemming from the 

Administrative Agreement shall remain posted until two years after the last such posting is 

   Case 2:10-cv-04536-CJB-SS   Document 15   Filed 04/04/16   Page 39 of 90



37 

required. Any posting not covered by the prior sentences of this Paragraph shall remain posted 

until all requirements for posting have been satisfied, save for posting of the Consent Decree. 

XI. STIPULATED PENALTIES

42. Liability for Stipulated Penalties. BPXP shall be liable for stipulated penalties to

the United States and the Gulf States for violations of this Consent Decree as specified below.  

43. Definition of Violation. A violation includes failing to perform any payment

obligation required by the terms of this Consent Decree or failing to perform any of the 

obligations set forth in Paragraphs 37 and 38, according to all applicable requirements of this 

Consent Decree and within the specified time schedules established by this Consent Decree. 

44. Failure to Make Timely Payments. In addition to the interest that would be due

and any other available remedy, if BPXP fails to make any payment required by Sections IV, V, 

or VI, BPXP also shall be liable to the United States and all of the the Gulf States for a per Day, 

stipulated penalty as follows: 

Period of Delay or Non-Compliance Per Violation per Day 

5th through 30th Day after accrual date $ 50,000 
31st through 45th Day after accrual date $100,000 
Beyond 45th Day after accrual date $200,000  

45. Stipulated Penalties for Other Violations. The following stipulated penalties shall

accrue per violation per Day for each violation of the requirements of Paragraphs 37 and 38 of 

this Consent Decree: 

Period of Delay or Non-Compliance Per Violation per Day 

1st through 30th Day after accrual date $ 7,500 
31st through 45th Day after accrual date $20,000 
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Beyond 45th Day after accrual date $25,000  

46. Accrual Date of Stipulated Penalties. The stipulated penalties provided for in

Paragraph 44 shall begin to accrue 5 Days after the payment is due and continue to accrue each 

Day until full payment is made. The stipulated penalties provided for in Paragraph 45 shall begin 

to accrue the Day after the deadline for compliance and shall continue to accrue until 

performance is completed or until the violation ceases. Stipulated penalties shall accrue 

simultaneously for separate violations of this Consent Decree. 

47. Schedule for Payment of Stipulated Penalties. Subject to Paragraph 49, BPXP

shall pay any stipulated penalty within 30 Days of receiving a written demand and payment 

instructions by the United States. 

48. Discretion to Waive Stipulated Penalties.

a. The United States may, in the unreviewable exercise of its discretion,

reduce or waive any applicable stipulated penalties due for violations of Sections IV, VI, or X of 

this Consent Decree. 

b. The United States and all of the Gulf States may, in the joint exercise of

their unreviewable discretion, reduce or waive any applicable stipulated penalties due for 

violations of Section V, VII, VIII, or IX of this Consent Decree. 

49. Effect of Dispute Resolution. Stipulated penalties shall continue to accrue as

provided in Paragraph 46 during any dispute resolution pursuant to Section XII of this Consent 

Decree, but need not be paid until the following: 
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a. If the dispute is resolved by agreement of the Parties or by a decision of

the United States (after consultation with all of the Gulf States for disputes arising under 

Sections V, VII, VIII, or IX) that BPXP does not appeal to the Court, BPXP shall pay accrued 

penalties determined to be owing, together with interest, to the United States within 30 Days of 

the effective date of the agreement or the receipt of decision of the United States. 

b. If the dispute is decided by the Court, BPXP shall pay all accrued

penalties determined by the Court as owing, together with interest, within 60 Days of receiving 

the Court’s decision or order, except as provided in Paragraph 49.c. 

c. If any Party appeals the Court’s decision, BPXP shall pay all accrued

penalties determined as owing, together with interest (calculated in accordance with Paragraph 

51), within 30 Days of receiving the final appellate court decision. 

50. Payment of Stipulated Penalties. Each separate violation shall give rise to a single

penalty per Day in the amount specified above. That single penalty shall be allocated in 

accordance with this Paragraph. 

a. For violations of Paragraphs 37 or 38, BPXP shall pay the stipulated

penalty to the United States in accordance with the payment instructions provided by the United 

States with the demand. 

b. For violations of Section V, VII, VIII, or IX, BPXP shall pay the

stipulated penalty in the following manner: 

i. BPXP shall pay 10% of the stipulated penalty to the State of

Alabama by wire transfer as follows: 

Financial Institution: 
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vi. BPXP shall pay 50% of the stipulated penalty to the United States

in accordance with the payment instructions provided by the United States with the demand. 

51. Interest on Late Payments of Stipulated Penalties. If BPXP fails to pay stipulated

penalties according to the terms of this Consent Decree, BPXP shall be liable for interest as 

provided for in 28 U.S.C. § 1961, accruing as of the date payment became due. Nothing in this 

Paragraph shall be construed to limit the United States from seeking any remedy otherwise 

provided by law for BPXP’s failure to pay any stipulated penalties. BPXP shall pay any interest 

due under this Paragraph in accordance with the instructions and proportions set forth in 

Paragraph 50. 

52. No Effect on Obligation to Comply. The payment of penalties and interest

pursuant to this Section shall not alter in any way BPXP’s obligation to complete the 

performance of the requirements of this Consent Decree. 

53. No Effect on Other Remedies. Subject to the covenants provided by the United

States and Gulf States in Section XIII, the stipulated penalties provided for in this Consent 

Decree shall be in addition to any other rights, remedies, or sanctions available to the United 

States or Gulf States for BPXP’s violation of this Consent Decree. 

XII. DISPUTE RESOLUTION

54. Exclusivity of Remedy.

a. Unless otherwise expressly provided for in this Consent Decree, the

dispute resolution procedures of this Section shall be the exclusive mechanism to resolve 

disputes arising under this Consent Decree. BPXP’s failure to seek resolution of a dispute under 
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this Section shall preclude it from raising any such issue as a defense to an action by the United 

States or the Gulf States to enforce any obligation of BPXP arising under this Consent Decree. 

b. The dispute resolution procedures set forth in this Section shall not apply

to disputes among the United States and Gulf States, including, but not limited to, disputes 

arising under Appendix 2. Such disputes shall be subject to the provisions of Appendix 2 and any 

Memoranda of Understanding developed pursuant to Appendix 2. 

55. Informal Dispute Resolution. If any Party determines that there is a dispute

subject to the Dispute Resolution provisions of this Consent Decree, that Party shall send a 

written notice of dispute to all other Parties outlining the nature of the dispute and requesting 

informal negotiations to resolve the dispute. The Parties shall endeavor to resolve the dispute 

through good faith negotiations, but if the Parties cannot resolve a dispute by informal 

negotiations, then the position advanced by the United States, after consultation with any 

affected Gulf State, shall be considered binding unless BPXP invokes formal dispute resolution 

procedures as set forth below. 

56. Formal Dispute Resolution.

a. To invoke formal dispute resolution, BPXP shall, within 10 Days after the

conclusion of informal dispute resolution, serve on the United States and any affected Gulf State 

a written Statement of Position regarding the matter in dispute. The Statement of Position shall 

include, but need not be limited to, any factual data, analysis, or opinion supporting BPXP’s 

position and any supporting documentation relied upon by BPXP. 

b. The United States, after consultation with any affected Gulf State, shall

serve its Statement of Position within 20 Days of receipt of BPXP’s Statement of Position. The 
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United States’ Statement of Position shall include, but is not limited to, any factual data, 

analysis, or opinion supporting that position and any supporting documentation relied upon by 

the United States.  

c. The United States’ Statement of Position shall be binding on BPXP unless

BPXP files a motion for judicial review of the dispute in accordance with the following 

Paragraph. 

57. Judicial Review. BPXP may seek judicial review of the dispute by filing with the

Court and serving on the United States and each of the affected Gulf States in accordance with 

Section XIX of this Consent Decree, a motion requesting judicial resolution of the dispute.  

a. BPXP’s motion must be filed within 20 Days of receipt of the United

States’ Statement of Position pursuant to the preceding Paragraph. The motion shall contain a 

written statement of BPXP’s position on the matter in dispute, including any supporting factual 

data, analysis, opinion, or documentation, and shall set forth the relief requested and any 

schedule within which the dispute must be resolved for orderly implementation of this Consent 

Decree.  

b. The United States and any affected Gulf State shall respond to BPXP’s

motion within the time period allowed by the Local Rules of this Court. 

58. Burden of Proof. Except as otherwise provided herein, BPXP shall bear the

burden of demonstrating by a preponderance of the evidence that its position complies with this 

Consent Decree. With respect to disputes arising under Section XIII, including the application of 

any defined terms for purposes of Section XIII, the burden of proof shall be in accordance with 

applicable principles of law.  
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59. No Effect on Deadlines. The invocation of dispute resolution procedures under

this Section shall not, by itself, extend, postpone, or affect in any way any obligation of BPXP 

under this Consent Decree, unless and until final resolution of the dispute so provides.  

XIII. COVENANTS NOT TO SUE AND RESERVATIONS

60. United States’ Covenants to BP Entities. Subject only to the reservations of rights

in Paragraphs 64 and 65, the United States covenants not to sue BPXP and/or other BP Entities 

for any and all civil or administrative claims arising from the Deepwater Horizon Incident, 

including but not limited to any and all such claims under (a) OPA; (b) the CWA; (c) OCSLA; 

(d) the Endangered Species Act § 11(a)(1), 16 U.S.C. § 1540(a)(1); (e) the Marine Mammal 

Protection Act, 16 U.S.C § 1361 et seq.; (f) the National Marine Sanctuaries Act § 306, 

16 U.S.C. § 1436; (g) the Federal Oil and Gas Royalty Management Act, 30 U.S.C. § 1719(a); 

(h) the False Claims Act, 31 U.S.C. § 3729 et seq.; (i) CERCLA, 42 U.S.C. § 9601 et seq.; (j) the 

National Historic Preservation Act, 54 U.S.C. § 300101 et seq. and the former 16 U.S.C. § 470 et 

seq. (repealed Dec. 19, 2014); (k) the Clean Air Act, 42 U.S.C. § 7401 et seq.; (l) the Emergency 

Planning and Community Right-to-Know Act, 42 U.S.C. § 11001 et seq.; (m) any claims 

asserted by the United States in Civ. No.2:10-cv-04536 (E.D. La.) and MDL 2179; or (n) any 

other statute or cause of action for civil damages or civil penalties that the Civil Division of the 

Department of Justice or DOJ ENRD has actual and present authority to assert and compromise 

pursuant to 28 C.F.R. § 0.45 or § 0.65. Subject only to the reservations of rights in Paragraphs 64 

and 65, the United States also covenants not to sue BPXP and/or other BP Entities for (a) past, 

present, or future Natural Resource Damages, whether known or unknown, including assessment 
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costs, resulting from the Deepwater Horizon Incident; and (b) costs of response or removal 

related to the Deepwater Horizon Incident.  

61. Gulf States’ Covenants to BP Entities. Subject only to the reservation of rights in

Paragraph 64, each of the Gulf States fully, finally, and forever release and waive any and all 

claims against BPXP and/or the BP Entities arising from the Deepwater Horizon Incident and 

further, the Gulf States covenant not to sue BPXP and/or BP Entities for any and all civil or 

administrative claims arising from the Deepwater Horizon Incident, including but not limited to 

claims under any and all of the following: (a) OPA; (b) the CWA; (c) OCSLA; (d) the Endangered 

Species Act § 11(a)(1), 16 U.S.C. § 1540(a)(1); (e) the Marine Mammal Protection Act, 16 U.S.C 

§ 1361 et seq.; (f) the National Marine Sanctuaries Act § 306, 16 U.S.C. § 1436; (g) the Federal Oil

and Gas Royalty Management Act, 30 U.S.C. § 1719(a); (h) the False Claims Act, 31 U.S.C. 

§§ 3729 et seq.; (i) CERCLA, 42 U.S.C. § 9601 et seq.; (j) the National Historic Preservation Act, 

54 U.S.C. § 300101 et seq. and the former 16 U.S.C. § 470 et seq. (repealed Dec. 19, 2014); 

(k) the Clean Air Act, 42 U.S.C. § 7401 et seq.; (l) the Emergency Planning and Community 

Right-to-Know Act, 42 U.S.C. § 11001 et seq.; (m) any state statutes corresponding to or 

containing causes of action similar to those provided to the United States government under (a) 

through (l) above; and (n) any other claims or causes of action for damages, costs, fines, or 

penalties arising under any state statute, ordinance, regulation or common law related to protection 

or restoration of the environment or Natural Resources or historic preservation arising from the 

Deepwater Horizon Incident. Subject only to the reservation of rights in Paragraph 64, the Gulf 

States also covenant not to sue BPXP and/or BP Entities for (a) past, present or future Natural 

Resource Damages, whether known or unknown, including assessment costs, resulting from the 
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Deepwater Horizon Incident; and (b) costs of response or removal related to the Deepwater 

Horizon Incident.  

62. Covenants Concerning Natural Resource Damages. The United States and Gulf

States agree that the payments provided under Sections V and VII, together with the payments 

previously provided under the Framework Agreement, will fully resolve their claims for Natural 

Resource Damages, whether known or unknown, resulting from the Deepwater Horizon 

Incident. 

63. Covenants Concerning Indemnified Parties. The United States and the Gulf

States, including any future-designated Natural Resource Trustees, shall not assert claims against 

any and all Indemnified Parties to the same extent that the United States or Gulf States have 

covenanted not to sue BPXP and/or BP Entities in Paragraphs 60 and 61, as applicable. For all 

such Indemnified Parties this covenant excludes penalties, and for Anadarko this covenant also 

excludes royalties that the United States alleges are owed to DOI on oil from the Macondo Well 

that was discharged during the Deepwater Horizon Incident. 

64. Reservations of Rights by the United States and Gulf States. Notwithstanding any

other provision of this Consent Decree, the United States and the Gulf States each reserve the 

following claims against BPXP or any other person: 

a. Claims based on a failure to meet a requirement of the Consent Decree;

b. Claims based on past, present, or future discharges or releases of oil or a

hazardous substance outside the definition of “Deepwater Horizon Incident”; 

c. Claims based on any discharge or release of oil or a hazardous substance

from the Macondo Well after the Date of Lodging of the Consent Decree; and  
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d. Claims based on any violation of federal or state law that occurs after the

Date of Lodging of the Consent Decree. 

65. Additional Reservations of Rights Solely by the United States. Notwithstanding

any other provision of this Consent Decree, the United States reserves the following claims 

against BPXP or any other person: 

a. Claims for response or removal costs related to the Deepwater Horizon

Incident that are incurred on or after July 2, 2015 and have been paid by the OSLTF, provided 

that where oil is addressed in such a response or removal, the oil is found to be from the 

Macondo Well based on either: (i) a positive chemical fingerprinting test; or (ii) a preponderance 

of the evidence, including chemical testing and other factors, taking into consideration any 

evidence provided by any BP Entity that disputes liability. BPXP and the BP Entities reserve all 

their rights to assert any factual or legal defenses against claims asserted by the United States 

under this subparagraph. 

b. All subrogated rights under OPA, 33 U.S.C. § 2715, with respect to any

claims for damages other than Natural Resource Damages resulting from the Deepwater Horizon 

Incident that are (i) brought by parties other than the United States or any of its agencies, 

departments, or branches, the Gulf States or any of the Gulf States’ agencies, departments, 

branches, or any Settling Local Entity, and (ii) are paid by the OSLTF after July 2, 2015. The BP 

Entities reserve all their rights to assert any factual or legal defenses against subrogated claims 

asserted by the United States under this subparagraph. 

66. Data Sharing and Related Agreements Voided. As of the Effective Date of this

Consent Decree, any and all Natural Resource Damages assessment agreements related to the 
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Deepwater Horizon Incident between any Trustee and BPXP, including any commitments in 

work plans or other formal or informal agreements, written or oral, to (i) provide data, analysis 

or any other material or information related to the Deepwater Horizon Incident natural resource 

damages assessment or restoration planning or (ii) to share or preserve any tangible things or 

information, shall be void. Each BP Entity will keep confidential and not make public 

information as provided under the following data sharing agreements: Sea Turtle Data Sharing 

Agreement; Marine Mammal Data Sharing Agreement; and the Sea Turtle Carcass Drift Study. 

67. Savings Provision. Except as provided in Paragraph 66, other than the Project

Stipulations entered into pursuant to the Framework Agreement, these covenants not to sue do 

not affect rights under any written agreement or settlement, existing as of July 2, 2015 to which 

any instrumentality of the United States and any of the BP Entities are both a party. 

68. BP Entities’ Covenants to the United States and the Gulf States. BPXP and the BP

Entities each covenant not to sue the United States or any of the Gulf States for, or to maintain in 

any administrative proceeding, any claim or defense that any of them has asserted in MDL 2179 

and any other claims asserted or that could be asserted by any of the BP Entities against the 

United States and/or the Gulf States arising from the Deepwater Horizon Incident, including, but 

not limited, to claims pursuant to OPA §§ 1007, 1008, 1012, 1013, or 1015(a), 33 U.S.C. 

§§ 2707, 2708, 2712, 2713, or 2715(a), or before the IBLA, based on transactions or occurrences 

prior to July 2, 2015. 

69. Treatment in Federal Contracts. In their capacities as federal contractors and

lessees, each BP Entity agrees not to charge the United States, such as through a “cost plus” 

contract, for any payments made or costs incurred in connection with U.S. Covered Matters or 
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State Covered Matters and the Plea Agreement.  Nothing in this Paragraph shall require any BP 

Entity to change its ordinary accounting practice for overhead expenses in contracts that are not 

“cost plus” contracts. 

70. Gulf States’ Covenants to the United States. Each of the Gulf States covenants not

to sue or otherwise assert any claims against the OSLTF arising from the Deepwater Horizon 

Incident. 

71. Attorney’s Fees and Costs. Except as otherwise ordered by the Court, no Party or

BP Entity shall seek from another Party or any BP Entity any costs within the meaning of 28 

U.S.C. § 1920 or attorney fees arising from MDL 2179 (including any matters transferred to 

MDL 2179), State Covered Matters or U.S. Covered Matters. 

72. Dismissal of Appeals. Upon the Effective Date of the Consent Decree, BPXP and

the United States agree to file with the U.S. Court of Appeals for the Fifth Circuit in appeal 

docket number 14-31374 a joint stipulation stating that they have settled their dispute regarding 

the CWA and accordingly that BPXP is no longer seeking Fifth Circuit review of the Court 

orders at issue in that appeal with respect to the United States, but will continue to seek review of 

those orders to the extent that those orders relate to any ongoing disputes between the BP Entities 

and other parties to that appeal and/or in other pending proceedings. The BP Entities also agree 

that in the remaining appeal they will not assert any legal arguments interpreting the standard for 

determining gross negligence under the CWA or OPA, provided, however, that nothing in this 

Paragraph shall be construed to limit the BP Entities’ ability to advance, or respond to, any legal 

arguments regarding the standard for gross negligence or recklessness under general maritime 

law. 
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73. Dismissal of IBLA Appeals. By no later than 15 Days after the Effective Date,

BPXP shall withdraw with prejudice its appeals IBLA 2012-50, IBLA 2012-85, and IBLA 2010-

0236, and the incidents of noncompliance issued by BSEE on October 12, 2011 and December 7, 

2011, as described in Paragraph J, are then fully and finally resolved.  

74. Instrumentalities. All references to the Gulf States in this Section XIII and

Paragraph 5 shall include each and every of the five Gulf States and, respectively, all State 

Trustees, all branches, agencies, associations, authorities, boards, bureaus, councils, departments, 

educational institutions or systems, components, public benefits corporations, or other 

instrumentalities of any kind, administrators, elected or unelected officials, officers or delegates 

(other than in their individual capacities), attorneys, or other agents of any kind of each of the 

Gulf States, provided however that a reference to a Gulf State shall not include counties, 

parishes, municipalities, or any other local governmental or local political subdivisions 

authorized by law to perform local governmental functions.  

XIV. ADDITIONAL CONDITIONS

75. Resolution of Other Gulf States Claims. This settlement, and the entry of the

Consent Decree, are conditioned upon the Settlement Agreement between the Gulf States and 

BPXP fully and finally resolving the Gulf States’ remaining claims arising from the Deepwater 

Horizon Incident being executed and effective. 

76. Limitation on Naming Trustees.

a. The Trustees designated by the United States and each of the Gulf States

with respect to the Deepwater Horizon Incident are set forth in Appendix 1. No Gulf State shall 
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designate any new Trustee for the purpose of asserting a claim for Natural Resource Damages 

resulting from the Deepwater Horizon Incident. 

b. The Trustees will negotiate a revised Memorandum of Understanding

among them which will, among other things, reflect USDA and EPA membership in the Trustee 

Council. 

77. Final Judgment. Upon approval and entry of this Consent Decree by the Court,

this Consent Decree shall constitute a final judgment of the Court as to the United States, each of 

the Gulf States, BPXP, BPCNA, and BP p.l.c. The Court finds that there is no just reason for 

delay and therefore the Court enters this Consent Decree as a final judgment under Federal Rules 

of Civil Procedure 54(b) and 58. 

78. Integration. Except as expressly provided in Pararaph 75, this Consent Decree

constitutes the final, complete, and exclusive agreement and understanding among the Parties 

with respect to the settlement embodied in this Consent Decree and supersedes all prior 

agreements and understandings, whether oral or written, concerning the settlement embodied 

herein. No other document, or any representation, inducement, agreement, understanding, or 

promise, shall constitute any part of this Consent Decree or the settlement it represents. 

79. No Admissions.

a. Except as expressly provided in this Consent Decree, nothing in this

Consent Decree shall constitute an admission of any fact or law by any Party except for the 

purpose of enforcing the terms or conditions set forth herein. 

b. The Parties agree that Appendix 2 and the PDARP, and any amendments

or modifications thereto, shall not constitute an admission of fact or law by BPXP or any BP 
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Entity. BPXP and the BP Entities reserve their right to object to any statements, data, findings, 

methods, or calculations in the PDARP or future restoration plans related to the Deepwater 

Horizon Incident, in any proceeding, forum, or matter other than a proceeding to challenge the 

legal sufficiency or validity of the Consent Decree or the PDARP or any such future plan. 

XV. PUBLIC PARTICIPATION

80. Public Comment Procedure. This Consent Decree will be lodged with the Court to

allow for a period of not less than 60 Days for public notice and comment using the procedures 

of 28 C.F.R. § 50.7, 42 U.S.C. § 6973(d), La. R.S. 30:2050.7, and Texas Water Code § 7.110.  

81. The United States’ and Gulf States’ Right to Withdraw Consent. At any time prior

to the Effective Date, the United States and each Gulf State may withdraw or withhold consent 

to the proposed Consent Decree if comments received during the public comment procedure 

disclose facts or considerations indicating that the proposed Consent Decree or any of its terms is 

inappropriate, improper, or inadequate.  

82. Effect of Withdrawal by the United States or One of the Gulf States. If the

United States or any Gulf State withdraws from the proposed Consent Decree, the proposed 

Consent Decree shall become null and void as to all other Parties. 

83. Consent to Entry. BPXP, BPCNA, and BP p.l.c. each consent to entry of the

proposed Consent Decree without further notice and agree not to withdraw from or oppose entry 

of the proposed Consent Decree by the Court or to challenge any provision of the proposed 

Consent Decree, unless the United States or one of the Gulf States withdraws from the 

proposed Consent Decree pursuant to Paragraph 81.  
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XVI. LIMITS AND EFFECTIVE DATE OF CONSENT DECREE

84. Requirement to Comply with Other Law. Nothing in this Decree excuses BPXP

from securing any applicable permits or complying with applicable law. 

85. Effective Date of Consent Decree. This Consent Decree takes effect upon the

Effective Date. 

86. Payment Dates. If any payment date provided herein falls on a Saturday, Sunday,

or federal holiday, the payment obligation shall extend until the close of business of the next 

business day. 

XVII. MODIFICATION

87. Modification of Consent Decree. The terms of this Consent Decree, including any

Appendix other than Appendix 2, may be modified only by a subsequent written agreement 

signed by all the Parties. Where any such modification constitutes a material change to this 

Consent Decree, it shall be effective only upon approval by the Court. 

88. BP Entities’ Consent to Modifications of Appendix 2. The Trustees will provide a

period for public comment on the proposed PDARP consistent with OPA regulatory 

requirements, including 15 C.F.R. § 990.23, and other legal requirements. Revisions to the 

proposed PDARP that the Trustees, in their discretion, decide to make in response to public 

comments may require the United States and the Gulf States to make conforming modifications 

to Appendix 2 to this Consent Decree. The BP Entities consent to modifications to Appendix 2 

without further notice. 
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XVIII. TERMINATION

89. Request for Termination. BPXP may serve upon the United States and each of the

Gulf States a request for termination, after BPXP has completed the requirements of Sections IV, 

V, VI, VII, VIII, IX, X, and XI (including all payments required by those Sections). 

90. Motion for Termination. Following receipt by the United States and each of the

Gulf States of BPXP’s request for termination, the Parties shall confer informally concerning the 

request and any disagreement that the Parties may have as to whether BPXP has complied with 

the requirements for termination of this Consent Decree. If the United States, after consultation 

with the Gulf States, agrees that the Consent Decree may be terminated, the United States and 

BPXP shall submit, for the Court’s approval, a joint stipulation terminating the Consent Decree.  

91. Effect of Termination. Any termination of this Consent Decree shall not modify

or diminish the Covenants Not to Sue and Reservations set forth in Section XIII, and any related 

definitions, all of which shall survive any termination of this Consent Decree. Appendix 2 of this 

Consent Decree also shall survive the termination of this Consent Decree and become a separate, 

freestanding agreement among the Trustees after such termination. 

XIX. NOTICES AND SERVICE OF PROCESS

92. Identification of Recipients for Notices. Unless otherwise specified in this

Consent Decree, whenever notifications, submissions, or communications are required by this 

Consent Decree, they shall be made in writing and addressed as follows, using both U.S. Mail 

and electronic mail where such addresses are provided: 
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As to the United States: 

EES Case Management Unit 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Washington, D.C. 20044-7611 
Re: DJ # 90-5-1-1-10026 

Sharon D. Smith 
Assistant United States Attorney 
United States Attorney’s Office, E.D. Louisiana 
650 Poydras Street, Suite 1600  
New Orleans, Louisiana 70130 
Fax: (504) 589-4510 
Email: sharon.d.smith@usdoj.gov 

Director, Water Enforcement Division 
U.S. Environmental Protection Agency 
1200 Pennsylvania Avenue, NW 
Washington, DC 20460 

Assistant Administrator, Office of Water 
U.S. Environmental Protection Agency 
1200 Pennsylvania Avenue, NW 
Washington, DC 20460 

Chief, Office of Claims and Litigation (CG-LCL) 
United States Coast Guard Stop 7213 
2703 Martin Luther King Jr. Ave. SE 
Washington, DC 20593-7213 

Bureau of Safety and Environmental Enforcement 
Regional Director 
1201 Elmwood Park Blvd. 
New Orleans, LA 70125-2394 

With a copy to: 

Bureau of Safety and Environmental Enforcement 
Office of the Director 
1849 C Street, NW 
Washington, DC 20240 
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General Counsel 
National Oceanic and Atmospheric Administration 
U.S. Department of Commerce 
1401 Constitution Avenue, N.W. 
Washington DC 20230 
Fax: 202-482-4893 
Phone: 202-482-4080 
Attn: Chief, Natural Resources Section 

Michele N. Laur 
Senior Advisor 
USDA, NRCS, Gulf Coast Ecosystem Restoration Team (GCERT) 
7578 Old Canton Road 
Madison, MS 39110 

Primary: 202-579-0585 
Secondary: 601-607-3131 ext. 109  
Fas: 844-325-7065 

As to the State of Alabama: 

Governor of Alabama 
Attn: BP Litigation 
State Capitol 
600 Dexter Avenue 
Montgomery, AL 36130 

Attorney General 
Office of the Attorney General 
c/o BP Litigation 
501 Washington Avenue 
Montgomery, AL 36130  

Commissioner  
Alabama Department of Conservation and Natural Resources 
Attn: BP Litigation 
64 North Union Street, Room 468 
Montgomery, AL 36130 

As to the State of Florida: 

General Counsel 

   Case 2:10-cv-04536-CJB-SS   Document 15   Filed 04/04/16   Page 60 of 90



58 

Florida Department of Environmental Protection 
3900 Commonwealth Blvd., M.S. 35 
Tallahassee, FL 32399-3000 

Deputy General Counsel for Enforcement 
Florida Department of Environmental Protection 
3900 Commonwealth Blvd., M.S. 35 
Tallahassee, FL 32399-3000 

General Counsel 
Florida Fish & Wildlife Conservation Commission 
620 South Meridian St. 
Tallahassee, FL 32399-1600 

Office of Attorney General 
State of Florida 
107 W. Gaines St 
Tallahassee, FL 32301-2301 

As to the State of Louisiana: 

Office of Attorney General 
State of Louisiana 
Attn: Section Chief - Environmental 
State of Louisiana 
P.O. Box 94005 
Baton Rouge, LA 70804-9005 

1885 N. Third Street 
6th Floor 
Baton Rouge, LA 70802-5159 

And  

Executive Director 
Louisiana Coastal Protection and Restoration Authority 
P.O. Box 44027 
Baton Rouge, LA 70804-4027 

450 Laurel Street 
Suite 1501 
Baton Rouge, LA 70801 
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As to the State of Mississippi: 

The Honorable Jim Hood 
Attorney General State of Mississippi 
Post Office Box 220 
Jackson, MS 39205 

As to the State of Texas: 

Chief, Environmental Protection Division 
(Attn: Thomas Edwards, AAG and Jane Atwood, AAG) 
Office of the Attorney General (MC-066) 
P.O. Box 12548 
Austin, TX 78711-2548 

Wm. P. Clements State Office Building 
300 W. 15th St., Floor 10 
Austin, TX 78701-1649 

Phone: (512) 463-2012 
Email: Thomas.Edwards@TexasAttorneyGeneral.gov and 
 Jane.Atwood@TexasAttorneyGeneral.gov 

As to BPXP: 

BP Exploration & Production Inc. 
501 Westlake Park Boulevard  
Houston, Texas 77079 
Attention: U.S. Company Secretary  

with copies to each of the following: 

BP Exploration & Production Inc. 
501 Westlake Park Boulevard  
Houston, Texas 77079 
Attention: Gulf of Mexico, Regional President 

BP America 
501 Westlake Park Boulevard  
Houston, Texas 77079 
Attention: U.S. General Counsel 
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As to BPCNA: 

BP Corporation North America Inc. 
501 Westlake Park Boulevard  
Houston, Texas 77079 
Attention: Company Secretary 

with copies to each of the following: 

BP Corporation North America Inc. 
501 Westlake Park Boulevard  
Houston, Texas 77079 
Attention: President 

BP America 
501 Westlake Park Boulevard  
Houston, Texas 77079 
Attention: U.S. General Counsel 

As to BP p.l.c.: 

BP p.l.c. 
1 St James’s Square 
London, SW1Y 4PD 
United Kingdom  
Attention: Company Secretary 

with copies to each of the following: 

BP p.l.c. 
1 St James’s Square,  
London, SW1Y 4PD 
United Kingdom  
Attention: Group General Counsel 

BP America 
501 Westlake Park Boulevard  
Houston, Texas 77079 
Attention: U.S. General Counsel 

93. Change of Recipients for Notices. Any Party may, by written notice to the other

Parties, change its designated notice recipient or notice address provided above. 
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94. Date of Service. Notices submitted pursuant to this Section shall be deemed

served or submitted upon mailing, unless otherwise provided in this Consent Decree or by 

mutual agreement of the Parties in writing. 

95. Acceptance of Service of Process. The Parties agree to accept service of process

as by delivery at the addresses specified in Paragraph 92 or in accordance with Paragraph 93 

with respect to all matters arising under or relating to this Consent Decree.  

XX. SIGNATURES

96. Authority of Signatories. Each of the undersigned representatives certifies that he

or she is fully authorized to enter into the terms and conditions of this Consent Decree, to 

execute this Consent Decree, and to legally bind to this Consent Decree the Party, affiliate or 

entity he or she represents. 

97. Counterparts. This Consent Decree may be executed in counterparts, and its

validity shall not be challenged on that basis.  

98. Electronic and Facsimile Signatures. For purposes of this Consent Decree a

signature page that is transmitted electronically (e.g., by facsimile or e-mailed “PDF”) shall have 

the same effect as an original. 

IT IS SO ORDERED: 

Dated and entered in New Orleans, Louisiana, this 4th day of April, 2016. 

_______________________________ 
HONORABLE CARL J. BARBIER 
UNITED STATES DISTRICT JUDGE 
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Appendix B. Restoration Agreement Among the United 
States and the Gulf States Relating to 
Natural Resource Restoration 



Appendix 2-1 

Appendix 2: Agreement Among the United States and the Gulf States Relating to Natural 
Resource Restoration 

Restoration to be performed through this Appendix 2 addresses the following 
Restoration Goals, which also were identified in the Gulf Coast Ecosystem Restoration Task 
Force Strategy (December 2011): Restore and Conserve Habitat; Restore Water Quality; 
Replenish and Protect Living Coastal and Marine Resources; Enhance Community Resiliency 
(Provide and Enhance Recreational Opportunities); and Provide for Monitoring, Research, and 
Adaptive Management.  The restoration work and terms specified in this Appendix 2 are in 
conjunction with a Programmatic Restoration Plan that will be adopted by the Trustees prior to 
entry of this Consent Decree.   

SECTION 1: MONEY AVAILABLE FOR RESTORATION PROJECTS 

Monies available for restoration consist of all payments by BPXP to the Trustees for 
natural resource damages (hereafter, “NRD Monies”).  NRD Monies include NRD payments by 
BPXP required by Paragraphs 15, 16, and 21 and the $1 billion made available by BPXP under 
the Framework Agreement, the unspent portion of which is paid to the Trustees pursuant to 
Paragraph 17.   

SECTION 2: ALLOCATION OF NRD MONIES TO RESTORATION AREAS AND TYPES OF

RESTORATION ACTIVITIES

The restoration work addressed by this Appendix 2 will be performed by the Trustees, 
acting through the Trustee Council, using best available science.  The Trustees will use NRD 
Monies for their restoration activities.  The restoration work to be done by the Trustees shall be 
consistent with a Programmatic Restoration Plan adopted by the Trustees.  The Programmatic 
Restoration Plan shall set forth, among other things, how the proposed restoration will address 
the injuries to natural resources caused by the Deepwater Horizon Incident. 

2.1. NRD Monies received from BPXP shall be allocated among the following Restoration 
Areas: 

2.1.1. “Open Ocean” consists of restoration activities for resources primarily in the 
ocean and Federal Trustee administrative and preliminary planning activities 
across Restoration Areas. 

2.1.2. “Region-wide” consists of categories of restoration projects that will benefit 
resources across the Gulf.  It also contains funding for Gulf-wide needs such as 
monitoring, research, oversight, and planning.  
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2.1.3. “Restoration in Alabama” consists of restoration activities to benefit resources 
within the geographic jurisdiction of the State of Alabama. 

2.1.4. “Restoration in Florida” consists of restoration activities to benefit resources 
within the geographic jurisdiction of the State of Florida. 

2.1.5. “Restoration in Louisiana” consists of restoration activities to benefit resources 
within the geographic jurisdiction of the State of Louisiana. 

2.1.6. “Restoration in Mississippi” consists of restoration activities to benefit resources 
within the geographic jurisdiction of the State of Mississippi. 

2.1.7. “Restoration in Texas” consists of restoration activities to benefit resources 
within the geographic jurisdiction of the State of Texas. 

2.1.8. “Adaptive Management & Unknown Conditions Restoration” consists of 
restoration activities funded by BPXP’s additional payments for unknown 
conditions and adaptive management that are in addition to the $7.1 billion on the 
NRD payment schedule.   

2.2. For each Restoration Area, the Restoration Area Amount shall be the amount of 
NRD Monies to be made available to that Restoration Area.  The Restoration Area 
Amounts for each Restoration Area are: 

Restoration Area Restoration Area Amounts

Region-Wide $   349,851,678
Open Ocean $1,240,697,916
Restoration in Alabama $   295,589,305 
Restoration in Florida $   680,152,643 
Restoration in Louisiana $5,000,000,000 
Restoration in Mississippi $   295,557,000 
Restoration in Texas $   238,151,458 
Adaptive Mgmt. & Unknown Conditions Restoration up to $   700,000,000

TOTAL: $8,800,000,000

2.3. Distribution of NRD Payments.   

2.3.1. Early Restoration Payments.  Early Restoration Framework Agreement monies 
paid by BPXP after entry of the Consent Decree pursuant to Paragraph 17 will be 
distributed to NRDAR sub-accounts for the Restoration Areas as follows: 
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2.3.1.1. Agreed-upon projects.  For early restoration projects previously approved 

in a stipulation or a term sheet, funding for those projects will be distributed to 
the Restoration Area to which the project pertains.  A listing of previously 
approved early restoration projects for each Restoration Area is in Table 2. 
 

2.3.1.2. The remaining early restoration NRD Monies that BPXP must pay within 
30 days of the Effective Date will be distributed so that the total early 
restoration funding distributed to each Restoration Area equals the Total 
Early Restoration Distribution shown in the following table:  

 
 
Restoration Area 

Total Early Restoration 
Distribution 

Region-wide $34,079,283
Open Ocean $76,700,409
Restoration in Alabama $129,027,405
Restoration in Florida $149,878,130
Restoration in Louisiana $371,437,300
Restoration in Mississippi $131,000,000
Restoration in Texas $107,877,473
Adaptive Mgmt. & Unknown Conditions Restoration $0
TOTAL: $1,000,000,000

 
2.3.1.3. The accrued interest paid by BPXP pursuant to Paragraph 17 will be 

distributed to the NRDAR sub-account for the Region-wide Restoration Area. 
 

2.3.2. Distribution of the NRD payments on NRD Payment schedule in Paragraph 16.  
Beginning one year after entry of the Consent Decree, BPXP will make a series of 
payments pursuant to Paragraph 16 for NRD totaling $7.1 billion (not including 
interest and an additional payment for unknown conditions and adaptive 
management).  Those payments will be distributed each year to NRDAR sub-
accounts for each of the seven Restoration Areas in the amounts shown on 
Appendix 2 Table 3.  Within each Restoraton Area, the distributed funds will be 
allocated proportionate to the Restoration Type amounts in Table 1, taking into 
account early restoration project allocations.  The Trustee Implementation 
Group for each Restoration Area may agree on a different allocation of funds to 
the Restoration Types, consistent with fully funding all of the Restoration Type 
allocations over the life of the payment schedule. 
 

2.3.3. Distribution of Payments for Unknown Conditions and Adaptive Management.  
NRD payments received pursuant to Paragraph 21 will be distributed to the 
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Adaptive Management & Unknown Conditions Restoration NRDAR sub-
account. 

2.4. The chart attached as Table 1 specifies the Restoration Types on which the Trustees 
shall expend NRD Monies from each Restoration Area, subject to the process for 
revisions in Section 3.6.  
 

2.5. The rows in Table 1 identify Restoration Types organized by Restoration Goals. 
 

2.6. For each Restoration Type, Table 1 identifies the amount of NRD Monies to be spent 
on restoration projects of that Restoration Type for each Restoration Area, subject to 
the process for revisions in Section 3.6.   

 
2.7. NRD Monies in each Restoration Area not dedicated to a particular Restoration Type 

in Table 1 will be spent on restoration projects as determined by the Trustee 
Implementation Group (defined in Section 3 below) for that Restoration Area.  It is 
anticipated that adaptive management will be used to implement restoration projects, 
and NRD Monies dedicated to any Restoration Type also may be used for that purpose. 

 
 
SECTION 3: TRUSTEE DECISION-MAKING  

3.1. A Trustee Implementation Group will administer NRD Monies for each Restoration 
Area.  Each Trustee Implementation Group shall develop, select, and implement 
restoration projects using NRD Monies available for its Restoration Area. 
 

3.2. The Trustee Implementation Groups shall be constituted for each Restoration Area 
as follows: 

 
3.2.1. Restoration in Alabama: the Federal Trustees and the natural resource 

Trustees for the State of Alabama.   
 

3.2.2. Restoration in Florida: the Federal Trustees and the natural resource 
Trustees for the State of Florida.   

 
3.2.3. Restoration in Louisiana: the Federal Trustees and the natural resource 

Trustees for the State of Louisiana.   
 

3.2.4. Restoration in Mississippi: the Federal Trustees and the natural resource 
Trustee for the State of Mississippi.   

 
3.2.5. Restoration in Texas: the Federal Trustees and the natural resource 

Trustees for the State of Texas.   
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3.2.6. Region-wide: all State and Federal Trustees. 

 
3.2.7. Open Ocean: the Federal Trustees.   

 
3.2.8. Adaptive Management & Unknown Conditions Restoration: all State 

and Federal Trustees.  
 

3.3. Developing, selecting, and implementing projects.  Each Trustee Implementation 
Group shall develop procedures for developing projects, in accordance with the OPA 
regulations and other applicable requirements.   
 

3.3.1. Each Trustee Implementation Group shall develop, select, and implement 
projects on a consensus basis.  For the five Trustee Implementation Groups for 
each of the five Gulf States, consensus requires that a proposed restoration action 
be supported by both the United States (as decided by the federal Trustees as a 
group) and the State (as decided by the State trustees as a group).  The Federal 
Trustees will develop a Memorandum of Understanding (MOU) setting forth an 
approach and procedures pursuant to which the Federal Trustees will speak with a 
single voice on decisions made by the five Trustee Implementation Groups for 
each of the five Gulf States; the State Trustees for each State will develop a 
Memorandum of Understanding (MOU) setting forth an approach and procedures 
pursuant to which the State Trustees will speak with a single voice on decisions 
made by the five Trustee Implementation Groups for each of the five Gulf 
States. For the full Trustee Council and the Trustee Implementation Groups for 
the Region-wide and Adaptive Management and Unknown Conditions 
Restoration Areas, consensus requires that a proposed restoration action be 
supported by all non-abstaining Federal Trustees and all non-abstaining Gulf 
States (as decided for each Gulf State by the State trustees as a group).  For the 
Open Ocean Restoration Area, consensus requires that a proposed restoration 
action be supported by all non-abstaining Federal Trustees.  
 
 

3.3.2. The process of developing, selecting, and implementing restoration projects will 
require Trustee Implementation Groups to regularly develop, propose, and 
decide upon restoration plans, pursuant to the applicable OPA regulations.  Those 
regulations require an opportunity for public review and comment on proposed 
restoration plans.  Many restoration plans for specific projects will not require 
modifications to the Programmatic Restoration Plan; however, some restoration 
decisions may require modifications to the Programmatic Restoration Plan.   

  
3.4. At any point in the development, selection, or implementation of a restoration project, 

the applicable Trustee Implementation Group may designate a lead implementing 
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Trustee for that project.  As appropriate, different Trustees may be designated as lead 
for different portions of a project.  All decision-making will be as set forth in 
Paragraphs 3.1, 3.2, and 3.3. 
 

3.5. Project Modification and Replacement.  If construction or implementation is terminated 
on a project selected by a Trustee Implementation Group, the funds that would have 
been spent on that project remain dedicated to the same Restoration Type within the 
same Restoration Area.  The applicable Trustee Implementation Group must then 
select another project(s). With regard to approved early restoration projects, decisions 
regarding project modifications, selection and implementation of any replacement 
project(s), and the use of any unexpended early restoration project funds shall be made 
by the appropriate Trustee Implementation Group for that project. 

 
3.6. Changes to the amount of funding to be spent on a Restoration Type within a 

Restoration Area may be made after the Trustee Implementation Group proposes a 
revised restoration plan, which is subject to public review and comment pursuant to the 
OPA regulations, but only with the consensus (as defined in Section 3.3.1) of the 
Trustees in the Trustee Implementation Group for that Restoration Area.  Any such 
changes will follow the applicable OPA requirements for changes to a restoration plan.  
In addition, any modifications to shift funding designated for one Restoration Goal to 
another Restoration Goal may be made only with the consensus (as defined in Section 
3.3.1) of the Trustees in the Trustee Implementation Group(s) affected, and only with 
court approval, through a motion to the court setting forth the basis for the requested 
change.   

 
3.7. Should there be an unresolved dispute about a substantial matter in one of the five 

Trustee Implementation Groups for the Gulf States, a trustee in that group may seek 
guidance from the full Trustee Council through a non-binding, non-voting Executive 
Session discussion. 

 
3.8. Changes of less than $50,000 to the amount of funding to be spent on a Restoration 

Type within a Restoration Area are not changes to the restoration plan and do not 
require either (1) public review and comment or (2) court approval before the change is 
put into effect.  Public notice of such a change is required.  

 
3.9. The Trustees shall revise their Memorandum of Understanding for operation of the 

Trustee Council in accordance with this Consent Decree. 
 
 
SECTION 4: GENERAL PROVISIONS 

4.1. Standard Operating Procedures.  The Trustee Council will develop standard operating 
procedures (SOP) for the long-term management, implementation, and administration 
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of settlement funds.  The SOP will include, but not be limited to: a) Trustee Council 
structure and management; b) decision-making and delegation of authority; c) funding; 
d) administrative procedures; e) project reporting; f) conflict resolution; g) consultation 
opportunities among the Trustees; and h) administrative accounting, and independent 
auditing systems for use by each Trustee Implementation Group.  The independent 
financial audits shall be conducted on a regular basis with respect to funds disbursed to 
each Trustee Implementation Group as specified in the SOP, and shall include, but shall 
not be limited to, review of accounting policies and procedures for holding and tracking 
disbursed funds and review of actual expenditures disbursed for restoration activities.  
The results of these independent audits shall be made available to the public.  In 
selecting and implementing projects, including the administration of NRD Monies, 
each Trustee Implementation Group will conform to the Standard Operating 
Procedures set by the Trustee Council. 
 

4.2. Administration of Restoration Funds. 
 

4.2.1. NRD Monies paid pursuant to this Consent Decree shall be deposited into a 
Natural Resource Damage Assessment and Restoration (NRDAR) account, 
managed by the Department of the Interior (DOI) for the Deepwater Horizon Oil 
Spill.  Sub-accounts for each Restoration Area shall be created to fund the 
work in that Restoration Area.  Disbursements from an account shall be made 
upon application by all Trustees in the appropriate Trustee Implementation 
Group to the appropriate NRDAR account or sub-account.  
 

4.2.2. Each Trustee Implementation Group shall implement the administrative and 
accounting systems for funds disbursed from the applicable NRDAR account or 
sub-account. 

 
4.3. No BP role.  BP Entities had no role in the negotiation of Appendix 2, including Tables 

1-3.  BP Entities shall have no role in deciding how restoration monies are spent or in 
other decisions concerning restoration.  BP Entities shall not challenge or object to any 
actions or analyses conducted by the Trustees, or on behalf of the Trustees, relating to 
developing, selecting, or implementing restoration work. 
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Restoration Goals and Restoration Types
Unknown 
Conditions Region‐wide Open Ocean

Restoration in 
Alabama

Restoration in 
Florida

Restoration in 
Louisiana

Restoration in 
Mississippi

Restoration in 
Texas

1. Restore and Conserve Habitat
  Wetlands, Coastal and Nearshore Habitats 65,000,000 5,000,000 4,009,062,700 55,500,000 100,000,000

   Habitat projects on Federally Managed Lands 3,000,000 17,500,000 50,000,000 5,000,000

Early Restoration (thru phase IV)   28,110,000 15,629,367 259,625,700 80,000,000
2. Restore Water Quality

     Nutrient reduction (nonpoint source) 5,000,000 35,000,000 20,000,000 27,500,000 22,500,000

Water Quality (e.g. stormwater treatments, 
hydrologic restoration, reduction of 

sedimentation, etc.) 
300,000,000

3. Replenish and Protect Living Coastal and 
Marine Resources

Fish and Water Column Invertebrates 380,000,000
Early Restoration Fish  20,000,000

Sturgeon 15,000,000

Sea Turtles 60,000,000 55,000,000 5,500,000 20,000,000 10,000,000 5,000,000 7,500,000
Early Restoration Turtles  29,256,165 19,965,000

SAV 22,000,000

 Marine Mammals 19,000,000 55,000,000 5,000,000 5,000,000 50,000,000 10,000,000

Birds 70,400,000 70,000,000 30,000,000 40,000,000 148,500,000 25,000,000 20,000,000
Early Restoration Birds  1,823,100 145,000 2,835,000 71,937,300 20,603,770

Mesophotic Reefs & Deep Benthic Habitats 273,300,000

Oysters 64,372,413 10,000,000 20,000,000 26,000,000 20,000,000 22,500,000
Early Restoration Oyster   3,329,000 5,370,596 14,874,300 13,600,000

4. Provide and Enhance Recreational 
Opportunities

25,000,000 63,274,513 38,000,000 5,000,000
Early Restoration of Recreational Loss  22,397,916 85,505,305 120,543,167 22,000,000 18,957,000 18,582,688

5. Monitoring, Adaptive Management, 
Administrative Oversight

Monitoring and Adaptive Management 65,000,000 200,000,000 10,000,000 10,000,000 225,000,000 7,500,000 2,500,000

Administrative Oversight and Comprehensive 
Planning

40,000,000 150,000,000 20,000,000 20,000,000 33,000,000 22,500,000 4,000,000

Adaptive Management NRD Payment for 
Unknown Conditions

700,000,000

TOTAL NRD FUNDING $700,000,000 $349,851,678 $1,240,697,916 $295,589,305 $680,152,643 $5,000,000,000 $295,557,000 $238,151,458

Appendix 2 Table 1: Natural Resource Damages Final Allocation
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Sea turtles (Eco)
(TX, DOI, & NOAA) $25,035,000

 Bike & Ped Lane, 
GUIS MS (RU) $6,996,751 Gulf State Park (RU) $85,505,305

Bob Sikes Pier Parking 
and Trail Restoration 

(RU) $1,023,990 Fish Hatchery (RU) $22,000,000
Pascagoula Beach 
Promenade (RU) $3,800,000

Sea Rim State Park 
(RU) $210,100

 Sea Turtles Total $25,035,000
 Bon Secour NWR 

Trail, AL (RU) $545,110
Rec Loss Restoration 

Total $85,505,305

Perdido Key State Park 
Boardwalk 

Improvements (RU) $588,500
Rec Loss 

Restoration Total $22,000,000

Popp's Ferry 
Causeway Park 

Project (RU) $4,757,000
Galveston State 

Park (RU) $10,745,060

Beach Enhancement 
G.I. National 

Seashore (RU) $10,836,055
Shell Point Beach 
Nourishment (RU) $882,750

INFINITY Science 
Center (RU) $10,400,000

Artificial Reef 
(mid/upper coast 

option) (RU) $1,919,765
FL Avian Breeding 

Habitat (Eco)*
(FL & DOI) $1,823,118

Gulf Islands National 
Seashore Ferry 

Project (RU) $4,020,000 AL Marsh (Eco)* $11,280,000

Big Lagoon State Park 
Boat Ramp 

Improvements (RU) $1,483,020

Barrier Island Projects 
(Eco)

(LA, DOI, & NOAA) $49,925,700
Rec Loss 

Restoration Total $18,957,000
Artificial Reef 

(Freeport) (RU) $2,155,365

Birds Total $1,823,118
Rec Loss 

Restoration Total $22,397,916
AL Living Shoreline (Eco) 

(AL & NOAA) $5,000,080
Phase I Boat Ramp 

(RU)* $5,067,255
Lake Hermitage 

(Eco)*** $13,200,000
Artificial Reef 

(Matagorda)  (RU) $3,552,398

AL Dune (Eco)* $1,480,000
Scallop Enhancement 

(RU) $2,890,250
LA Barrier Island (Eco) 

(LA, DOI, & NOAA) $32,500,000
Living Shoreline (Eco)

(MS & NOAA) $35,000,000
Rec Loss 

Restoration Total $18,582,688

Restoring the Night 
Sky, turtle (Eco)
(AL, FL, & DOI) $725,000

 Pelagic Long Line 
(Eco) $20,000,000

AL Shell Belt & Coden 
Belt Roads LS (Eco) $8,050,000 Artificial Reef (RU) $11,463,587

LA Barrier Island 
Projects (Eco) $164,000,000

Phase IV Living 
Shoreline (Eco) $30,000,000

Restoring the Night 
Sky, turtle (Eco)
(AL, FL, & DOI) $3,496,165

Fish and Water 
Column 

Invertibrates Total $20,000,000
AL Point aux Pinx LS 

(Eco) $2,300,000 Fish Hatchery (RU) $18,793,500
Wetlands and 

Coastal Habitats $259,625,700
MS Living Shoreline 
(Eco) (MS & NOAA) $15,000,000

Sea turtles (Eco)
(TX, DOI, & NOAA) $15,087,527

Sea Turtles Total $4,221,165
Wetlands and Coastal 

Habitats $28,110,080
Strategic Boat Access 
Along FL coast (RU) $3,248,340

Wetlands and 
Coastal Habitats $80,000,000

Sea turtles (Eco)
(TX, DOI, & NOAA) $4,877,473

Opean Ocean ER 
Total $42,397,916

Walton Cty Boardwalks 
& Dune Crossovers 

(RU) $386,291
Oyster Cultch 

(Eco)*** $14,874,300 Sea Turtles Total $19,965,000
Region‐wide ER 
Total $31,079,283 AL Oyster Cultch (Eco) $3,239,485

Gulf Cty Rec Projects 
(RU) $2,118,600 Oyster Total $14,874,300 Oyster Cultch (Eco)* $11,000,000

Oyster Total $3,239,485
Bald Point State Park 

Rec Areas (RU) $470,800 Artificial Reef (Eco)* $2,600,000
Bird Rookery 
Islands (Eco) $20,603,770

Enhancement of 
Franklin Cty Parks & 

Boat Ramps (RU) $1,771,385
LA Breton Island 
Component (Eco) $36,000,000 Oyster Total $13,600,000 Birds Total $20,603,770

Restoring the Night Sky, 
turtle (Eco)

(AL, FL, & DOI) $100,000

Apalachicola River 
Wildlife & Environ Area 

Fishing Access (RU) $262,989

Breton Island 
Component (Eco)
(LA, DOI, & NOAA) $35,937,300

AL Osprey Nests (Eco $45,000

Navarre Beach Park 
Gulfside Walkover 

Complex (RU) $1,221,847 Birds Total $71,937,300
Restoration in 
Mississippi ER Total $112,557,000

Restoration in 
Texas ER Total $59,151,458

Birds Total $145,000
Navarre Beach Park 
Coastal Access (RU) $614,630

Gulf Breeze Wayside 
Park Boat Ramp (RU) $309,669

Restoration in 
Louisiana ER Total $368,437,300

Restoration in 
Alabama ER Total $116,999,870

Developing Enhanced 
Rec Opportunities 

Escribano Point (RU) $2,576,365
Norriego Point 

Restoration & Rec 
Project (RU) $10,228,130

Appendix 2‐9

Appendix 2 Table 2: Early Restoration Projects for each Restoration Area

(Note: Dollar amounts for each early restoration project are estimates.  Actual payments received for each early restoration project will be determined after receipt of the final early restoration payment pursuant to Paragraph 17.)

Open Ocean Restoration in TexasRestoration in Louisiana Restoration in MississippiRestoration in Alabama Restoration in FloridaRegion‐wide
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Deer Lake State Park 
Development (RU) $588,500

City of Parker‐Oak 
Shore Drive Pier (RU) $993,649
Panama City Marina 

Fishing Pier, Boat Ramp 
& Docks (RU) $2,000,000

Wakulla Marshes Sands 
Park Improvements 

(RU) $1,500,000
NW FL Estuarine 

Habitat Restoration, 
Protect & Edu (RU) $4,643,547
$300M FL ‐ Coastal 

Access (RU) $45,415,573
Lost Rec Use Total $120,543,167

Phase I Dune 
(Pensacola Beach) 

Restoration (Eco)** $585,898

FL Pensacola Beach 
Living Shoreline (Eco)

(FL & NOAA) $8,090,468
Cat Point Living 
Shoreline (Eco) $775,605

Dune (Perdido Key) 
Dune Restoration (Eco) $611,234
Living Shoreline (Eco) 

(FL & NOAA) $2,737,595
Florida Seagrass 
Recovery (Eco) $2,691,867

Seagrass Recovery 
GUIS FL (Eco) $136,700

Wetlands and 
Coastal Habitats $15,629,367

Avian Breeding Habitat 
(Eco)*

(FL & DOI) $2,835,000
Birds Total $2,835,000

FL Oyster Cultch 
Placement(Eco) $5,370,596
Oysters Total $5,370,596

Restoration in 
Florida ER Total $144,378,130

Restoration in Florida

Appendix 2‐10
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Payment Date Assumed Year
Total Payment 

Amount Region‐wide Open Ocean
Restoration in 

Alabama
Restoration in 

Florida
Restoration in 
Louisiana

Restoration in 
Mississippi

Restoration in Texas

Anniversary of the Effective Date 2017 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2018 $244,827,586 $10,888,704 $40,137,845 $5,743,514 $18,285,328 $159,605,610 $5,674,379 $4,492,206

Anniversary of the Effective Date 2019 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2020 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2021 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2022 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2023 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2024 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2025 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2026 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2027 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2028 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2029 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2030 $489,655,172 $21,777,406 $80,275,690 $11,487,028 $36,570,656 $319,211,220 $11,348,759 $8,984,413

Anniversary of the Effective Date 2031 $489,655,178 $21,777,413 $80,275,692 $11,487,022 $36,570,657 $319,211,230 $11,348,754 $8,984,410

TOTALS: $7,100,000,000 $315,772,395 $1,163,997,507 $166,561,900 $530,274,513 $4,628,562,700 $164,557,000 $130,273,985

Appendix 2 Table 3: Distribution of Paragraph 16 NRD Payments to Restoration Area Sub‐Accounts

Appendix 2‐11
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Appendix D1. Audit Scope of Work



Scope of Work 

Contract Audit Services for  

Deepwater Horizon Restoration Funds  

The (Name of Trustee) is soliciting proposals from qualified firms of certified public accountants to 

conduct an audit of the Deepwater Horizon Restoration funds received by the (Name of Trustee) as a 

result of the Deepwater Horizon Oil Spill for the period April 20, 2011 through December 31, 2016, for 

the purpose of expressing an opinion on the project(s) Statement of Receipts and Expenditures and 

compliance with the Restoration agreements and procedures listed below.   The resulting contract may 

include the option of performing additional audits for subsequent calendar years.   

Related  Documents  and  Guidelines  

1.    Framework for Early Restoration Addressing  Injuries Resulting from the Deepwater Horizon Oil 
Spill; 

2.  Project  Stipulation  Agreement(s)  Regarding  Early  Restoration  of  Natural  Resource  Damages 
Resulting from the Deepwater Horizon Oil Spill;  

3.  Resolutions  signed  by  the  Trustee  Council  or  Trustee  Implementation  Groups  that  involve 
financial approvals or transactions; and 

4.  Trustee Council Standard Operating Procedures for Implementation of the Natural Resource 

Restoration for the Deepwater Horizon Oil Spill 

The auditing services will be made in conformity with the standards for financial audits set forth in the 

U.S. Government Accountability Office’s Government Auditing Standards, which includes auditing 

standards generally accepted in the United States of America as set forth by the American Institute of 

Certified Public Accountants. 

The contractor will conduct an audit, on a test basis, of  evidence supporting the information reported 

by the Trustee in the  project reports prepared by the Trustee, and will ensure that the audit is 

conducted in  compliance with guidelines and documents listed above. 

As part of the procedures, the contractor will examine (Name of Trustee)’s internal control over project 

and non‐project financial reporting and compliance in order to determine audit procedures for the 

purpose of expressing an opinion on the Trustees’ Statement of Receipts and Expenditures and 

compliance with the guidelines and documents listed above, as well as any applicable state and federal 

regulations. The contractor will not issue an opinion on an Agency’s internal controls except to the 

extent they have a material effect on the applicable financial statements. Significant deficiencies and 

material weaknesses shall be included in the Independent Auditor’s Report on the internal control over 

project reporting and project compliance in accordance with Government Auditing Standards. 

 
The Trustee acknowledges that while effective internal control reduces the likelihood that significant 

deficiencies and material weaknesses may occur and remain undetected, it does not eliminate that 

possibility.  For that reason and because the contractor uses selective testing in its audit, the contractor 

cannot guarantee that material misstatements, if present, will be detected. 

The quarterly (where applicable) and annual financial reports generated by the Restoration 

Management Portal are the responsibility of the Trustee.  In this regard, the Trustee is responsible for 
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compiling cost documentation and reconciling cost documentation with the quarterly and annual 

financial reports.  The Trustee is also responsible for making available to the contractor, upon request, 

the cost documentation and personnel to whom the contractor may direct inquiries. 

As required by applicable auditing standards, the contractor will make specific inquiries of the Trustee 

and others about the representations embodied in the Statement of Receipts and Expenditures and the 

effectiveness of internal control structures.  Auditing standards generally accepted in the United States 

of America also require that the contractor obtain a representation letter covering the information 

reported by the Trustee in the Statement of Receipts and Expenditures from certain members of the 

Trustee’s management.  The results of the audit tests, the responses to the contractor’s inquiries, and 

the written representations comprise the evidential matter the contractor will rely upon in forming an 

opinion on the Statement of Receipts and Expenditures and compliance with Restoration agreements 

and procedures.   

Background: 
 
On April 20, 2011, the Deepwater Horizon Natural Resource Trustees and BP Exploration and 

Productions Inc. (BP) executed an agreement, which established a $1 billion fund for early restoration 

projects in the Gulf to address injuries to natural resources caused by the Deepwater Horizon (DWH) Oil 

Spill (the Spill). This early restoration agreement, entitled “Framework for Early Restoration Addressing 

Injuries Resulting from the Deepwater Horizon Oil Spill” (the Framework Agreement), represented an 

initial step toward the restoration of natural resources injured by the Spill. On or about August 6, 2010, 

BP established a trust account, the Deepwater Horizon Oil Spill Trust (the Trust), as a repository for 

certain funds potentially owed by BP as a result of the Spill.  A separate subaccount within the Trust was 

established for the holding and disbursement of early restoration funds (the Early Restoration 

Subaccount).   

Funds from the Early Restoration Subaccount were deposited into individual trustee account(s) specified 

by the implementing trustee(s).  Under the Framework Agreement, early restoration funds were 

disbursed from the Early Restoration Subaccount to the designated Trustee account or accounts after 

project‐specific agreements/stipulations were signed and filed with the DWH Multi‐District Litigation 

Court (the MDL Court; 2:10‐md‐02179 In re: Oil Spill by the Oil Rig “Deepwater Horizon” in the Gulf of 

Mexico) and the requirements/triggers set forth in those agreements/stipulations were completed.   

On April 4, 2016, a global settlement agreement between the United States, the five Gulf States, and 

BPXP was approved.  Appendix 2 to the Consent Decree, which is the Restoration Agreement Among the 

United States and the Gulf States Relating to Natural Resource Restoration (Restoration Agreement), the 

parties agreed to develop Standard Operating Procedures (SOP) for the long‐term management, 

implementation, and administration of settlement funds for natural resource restoration.  These SOPs 

include (but are not limited to) funding, administrative procedures, project reporting, administrative 

accounting and independent auditing.  

With entry of the Consent Decree, the Framework Agreement has been terminated and replaced by the 

Restoration Agreement. These restoration projects are now part of the general portfolio of Trustee‐

approved restoration projects and are subject to these SOPs. As described in the Restoration 



3 
 

Agreement, previously undisbursed Early Restoration funding was distributed to the appropriate 

Restoration Areas.  

Audit Objective and Purpose:   

The objective of the audit is to determine whether the information reported by the Trustee in the 

Statement of Receipts and Expenditures is presented fairly, in all material respects, and in compliance 

with any applicable state and federal regulations. The contractor should report all findings related to 

noncompliance with any provisions of the established restoration agreements or procedures in 

accordance with Government Auditing Standards.  

Location of Financial Records:    

Cost Documentation is located (address of where the contractor will need to go to review the financial 

documentation). The Trustee will provide cost documentation covering the time period of the 

engagement and will provide access to the Restoration Management Portal if needed. 

Pre‐Audit and Exit Conference: 

A Pre‐Audit Conference will be held to establish the audit liaison for the Trustee Agency.  The following 

source documents will be provided to the contractor before the pre‐audit conference:  The Early 

Restoration Framework Agreement; the project stipulation agreement(s); applicable resolutions; and 

the Trustee Council Standard Operating Procedures for Implementation of the Natural Resource 

Restoration for the Deepwater Horizon Oil Spill.  The contractor is to provide a preliminary schedule of 

documents and records needed by the contractor based on the contractor’s assessment of the 

documents listed above.  Arrangements for work space and any other needs of the contractor will be 

discussed at this time.   

An Exit Conference will be held once the audit is complete by the contractor to summarize the results of 

the audit and to discuss findings and any corrective action needed by the Trustee. 

Description of Required Services: 

1. Audit receipts to verify they are in compliance with the Restoration and Framework Agreements, 

stipulation agreement(s), resolutions, and the SOP. 

2. Audit expenditures to verify they are in compliance with the Restoration and Framework 

Agreement, stipulation agreement(s), resolutions, and the SOP. 

3. Audit cost documentation compiled by the Trustee to verify it meets the minimum documentation 

set forth in the SOP. 

4. Audit financial information recorded in the Restoration Management Portal to verify it is accurate, 

complete, and adequately supported in the corresponding cost documentation. 

Deliverables: 

Upon completion of the audit, the contractor will issue a report that will include the following: 
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1. Independent Auditor’s Report (opinion) on Project(s) Statement of Receipts and Expenditures; 

2. Independent Auditor’s Report on the internal control over project reporting and project compliance 

in accordance with Government Auditing Standards; 

3. Schedule of Findings, including all significant findings financial in nature and all significant items of 

noncompliance with established requirements of the applicable Early Restoration agreements and 

procedures.  

 

 



Appendix C. Trustee Council Memorandum of 
Understanding 



TRUSTEE COUNCIL MEMORANDUM OF UNDERSTANDING 
RELATING TO THE NATURAL RESOURCE DAMAGE ASSESSMENT AND 

RESTORATION RESULTING FROM THE 
DEEPWATER HORIZON MOBILE OFFSHORE DRILLING UNIT AND THE 

SUBSEA MACONDO WELL 
 

I. INTRODUCTION 
 
This Memorandum of Understanding (“MOU”) is among the United States Department of the 
Interior (on behalf of the Fish and Wildlife Service, the National Park Service, and the Bureau of 
Land Management)(“DOI”); the National Oceanic and Atmospheric Administration (“NOAA”) 
(on behalf of the United States Department of Commerce); the United States Department of 
Agriculture (“USDA”); the United States Environmental Protection Agency (“EPA”); the 
Louisiana Coastal Protection and Restoration Authority, the Louisiana Oil Spill Coordinator’s 
Office, the Louisiana Department of Environmental Quality, the Louisiana Department of 
Wildlife and Fisheries, and the Louisiana Department of Natural Resources, for the State of 
Louisiana; the Mississippi Department of Environmental Quality, for the State of Mississippi; 
the Alabama Department of Conservation and Natural Resources and the Geological Survey of 
Alabama, for the State of Alabama; the Florida Department of Environmental Protection and the 
Florida Fish and Wildlife Conservation Commission, for the State of Florida; and the Texas 
Parks and Wildlife Department, Texas General Land Office, and the Texas Commission on 
Environmental Quality, for the State of Texas (collectively referred to as the “Trustees” and 
each, individually, as a “Trustee”). This MOU is entered into to promote the coordination and 
cooperation of the Trustees in the restoration of natural resources for the incident or incidents 
known as the Deepwater Horizon Oil Spill that began on April 20, 2010 in the Gulf of Mexico, 
Mississippi Canyon Block 252, and which includes all associated response actions (“the Oil 
Spill”).  The overall goal of this MOU is to support restoring the natural resources that were 
injured as a result of the Oil Spill to the condition they would have been in but for the Spill and 
to compensate the public for the diminished quality and lost use of those natural resources until 
they are restored as provided in the Oil Pollution Act.  
 
 
II. AUTHORITIES 
 
Certain Trustees entered into an earlier MOU related to the natural resource damage assessment 
(“NRDA”) for the Oil Spill circa November 2010 and which they later amended (“2010 MOU”).  
As required by Appendix 2 to the Consent Decree Among Defendant BP Exploration & 
Production Inc., the United States of America, and the States of Alabama, Florida, Louisiana, 
Mississippi, and Texas, entitled Agreement Among the United States and the Gulf States 
Relating to Natural Resource Restoration (the “Restoration Agreement”), this MOU supersedes 
and replaces the 2010 MOU, which has no further effect as of the effective date of this MOU.  
 
The Trustees enter into this MOU pursuant to the authority provided to Natural Resource 
Trustees by the Oil Pollution Act (“OPA”) (33 U.S.C. §§ 2701 et seq.); the Federal Water 
Pollution Control Act (33 U.S.C. §§ 1251 et seq.); and the Natural Resource Damage 
Assessment Regulations (15 C.F.R. Part 990) promulgated pursuant to OPA (“OPA NRDA 
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Regulations”). In addition, NOAA, DOI, USDA, and EPA enter into this MOU pursuant to the 
authorities provided in Subpart G of the National Contingency Plan (40 C.F.R. §§ 300.600 et 
seq.); Executive Order 12580 (52 Fed. Reg. 2923 (January 23, 1987)), as amended by Executive 
Order 12777 (56 Fed. Reg. 54757 (October 19, 1991)); and Executive Order 13626 (77 Fed. Reg. 
178 (September 13, 2012)).  The State of Florida enters into this MOU pursuant to the Florida 
Pollutant Discharge Prevention and Control Act (Florida Statutes, 376.011 et seq.). The State of 
Louisiana enters into this MOU pursuant to the Louisiana Oil Spill Prevention and Response Act 
(La. R.S. 30:2451 et seq.) and accompanying regulations (La. Admin. Code 43:101 et seq.). The 
State of Mississippi enters into this MOU pursuant to the Mississippi Air and Water Pollution 
Control Law (Miss. Code Ann. §§ 49-17-1 through 49-17-43). The Texas General Land Office, 
Texas Parks and Wildlife Department, and the Texas Commission of Environmental Quality, for 
Texas, enter into this MOU pursuant to the Texas Oil Spill Prevention and Response Act of 1981 
(Tex. Nat. Res. Code Ann. ch. 40) and applicable provisions of the Texas Water Code. The State 
of Alabama enters into this MOU pursuant to Alabama Code §§9-2-1 et seq. and 9-4-1 et seq. 
 
 
III. DEFINITIONS 
 
When used in this MOU, the terms “Federal Trustees,” “Gulf States,” “State Trustees,” "natural 
resources,” and “natural resource damages” (or “NRD”), whether or not capitalized, shall have 
the same meanings provided in the Consent Decree.  The terms “natural resource damage 
assessment” or “assessment”, “restoration” or “restore,” “restoration plan,” and “natural resource 
services” or “services,” shall have the same meanings provided in OPA or the OPA NRDA 
Regulations.  
 
“Consent Decree” refers to the Consent Decree Among Defendant BP Exploration & Production 
Inc. (“BPXP”), the United States of America, and the States of Alabama, Florida, Louisiana, 
Mississippi, and Texas in Multidistrict Litigation Case No. 2179, In re: Oil Spill by the Oil Rig 
“Deepwater Horizon” in the Gulf of Mexico, on April 20, 2010 (E.D. La.). Its effective date is 
listed on the last page of this document. 
 
“Restoration Agreement” refers to the Consent Decree’s Appendix 2, titled Agreement Among 
the United States and the Gulf States Relating to Natural Resource Restoration.  
 
Consistent with the Restoration Agreement, the terms below are defined as follows for purposes 
of this MOU: 
 
“Federal MOU” means that Memorandum of Understanding required by the Restoration 
Agreement to be developed by the Federal Trustees setting forth an approach and procedures 
pursuant to which the Federal Trustees will speak with a single voice (i.e., reach a single federal 
position) on decisions made by the Trustee Implementation Groups (TIGs) for state-specific 
Restoration Areas.  In the discretion of the Federal Trustees, the Federal MOU may also address 
coordinated decision-making and dispute resolution among the Federal Trustees in connection 
with their participation in the other TIGs and the Trustee Council.  
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“State MOU” or “State MOUs” means one or more of the Memoranda of Understanding required 
by the Restoration Agreement to be developed by the State Trustees for each Gulf State with 
multiple Trustees setting forth an approach and procedures pursuant to which those Trustees will 
speak with a single voice (i.e., reach a single position) for their respective State on decisions 
made by the TIGs and the Trustee Council. 
 
“NRD Monies” means monies paid by BP for restoration by the Trustees pursuant to the Consent 
Decree or the Framework for Early Restoration Addressing Injuries Resulting from the 
Deepwater Horizon Oil Spill (“Framework Agreement”), dated April 20, 2011. As set forth in 
the Restoration Agreement, and especially Table 2, NRD Monies are allocated among the 
following “Restoration Areas”: 
 

“Open Ocean” consists of restoration activities for resources primarily in the ocean and 
Federal Trustee administrative and preliminary planning activities across Restoration 
Areas. 
  
“Region-wide” consists of categories of restoration projects that will benefit resources 
across the Gulf.  It also contains funding for Gulf-wide needs such as monitoring, 
research, oversight, and planning. 
 
“Restoration in Alabama" consists of restoration activities to benefit resources within the 
geographic jurisdiction of the State of Alabama. 
 
“Restoration in Florida” consists of restoration activities to benefit resources within the 
geographic jurisdiction of the State of Florida. 
 
“Restoration in Louisiana” consists of restoration activities to benefit resources within the 
geographic jurisdiction of the State of Louisiana. 
 
“Restoration in Mississippi” consists of restoration activities to benefit resources within 
the geographic jurisdiction of the State of Mississippi. 
 
“Restoration in Texas” consists of restoration activities to benefit resources within the 
geographic jurisdiction of the State of Texas. 
 
“Adaptive Management and Unknown Conditions Restoration” consists of restoration 
activities funded by BP’s additional payments for unknown conditions and adaptive 
management that are in addition to the payments on the Payment Schedule for $7.1 
Billion Payment for Natural Resource Damages (Table 2 of the Consent Decree). 

 
“Restoration Goal” means one of the five objectives of restoration work under the Consent 
Decree set forth in the first paragraph (and, with minor variations, in Table 1) of the Restoration 
Agreement, specifically:  Restore and Conserve Habitat; Restore Water Quality; Replenish and 
Protect Living Coastal and Marine Resources; Enhance Community Resiliency (Provide and 
Enhance Recreational Opportunities); and Provide for Monitoring, Research, and Adaptive 
Management (including Administrative Oversight). 
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“Restoration Type” means one of the 15 categories of restoration projects or other restoration-
related activities within the Restoration Goals, as set forth in Table 1 (“Natural Resource 
Damages Final Allocation”) of the Restoration Agreement.  
 
“Trustee Council” means the body established pursuant to Section VI of this MOU. 
 
“Trustee Council SOPs” means those standard operating procedures (“SOPs”) required by the 
Restoration Agreement to be developed for the long-term management, implementation, and 
administration of settlement funds. 
 
 
IV. PURPOSE 
 
The Trustees recognize that they have common interests in sharing information, ideas and 
expertise necessary to provide for the restoration, replacement, rehabilitation, or acquisition of 
natural resources and services equivalent to those injured or lost as a result of the Oil Spill. To 
serve those common interests, the Trustees have entered into this MOU to promote 
communication, coordination and cooperation among the Trustees throughout the natural 
resource damage assessment and restoration process for this Oil Spill. Such cooperation is 
intended to limit unnecessary duplication of effort, enhance the efficient use of limited financial 
and personnel resources, and increase the probability of success in achieving natural resource 
restoration that will make the public and the environment whole. 
 
 
V. DEEPWATER HORIZON OIL SPILL TRUSTEES 
 
A. Designated Natural Resource Trustee Officials. The following officials (“Designated Natural 
Resource Trustee Officials” or “Designated Officials”) have been duly designated to act on 
behalf of the public as State or Federal natural resource trustees. These Designated Officials, or 
their duly designated successors or representatives, will provide the primary policy guidance for 
NRDA activities undertaken on behalf of the public by the State and Federal natural resource 
trustees under this MOU.  
 

1. Secretary, the U.S. Department of the Interior.  
 

2. Secretary, the U.S. Department of Commerce. 
 

3. Secretary, the U.S. Department of Agriculture. 
 

4. Administrator, the U.S. Environmental Protection Agency. 
 
 5. Commissioner, the Alabama Department of Conservation and Natural Resources. 
 

6. State Geologist, the Geological Survey of Alabama. 
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7. Secretary, Florida Department of Environmental Protection. 
 

8. Executive Director, Florida Fish and Wildlife Conservation Commission. 
 

9. Chairman, Louisiana Coastal Protection and Restoration Authority. 
 

10. Director, the Louisiana Oil Spill Coordinator's Office. 
 

11. Secretary, the Louisiana Department of Environmental Quality. 
 

12. Secretary, the Louisiana Department of Wildlife and Fisheries. 
 

13. Secretary, the Louisiana Department of Natural Resources. 
 

14. Executive Director, the Mississippi Department of Environmental Quality. 
 

15. Executive Director, Texas Parks and Wildlife Department. 
 

16. Deputy Land Commissioner & Chief Clerk, Texas General Land Office. 
 

17. Executive Director, Texas Commission on Environmental Quality. 
 
B. Roles of Other Agencies. As determined to be appropriate by the Trustees, the Trustees may 
coordinate with and seek input and counsel from other federal and state governmental agencies 
and other bodies with responsibilities that may affect the Trustees’ natural resource restoration 
goals, including, but not limited to: 
 

1. Attorneys General for the Gulf States; 
2. The U.S. Department of Justice; 
3. The U.S. Coast Guard; 
4. The U.S. Department of Defense (“DOD”), as trustee of natural resources on DOD-
managed land adjacent to the Gulf of Mexico; 
5. The Gulf Coast Ecosystem Restoration Council (“RESTORE Council”) established 
under the Resources and Ecosystem Sustainability, Tourist Opportunities, and Revived 
Economies of the Gulf Coast States Act of 2012; and 
6. The National Fish and Wildlife Foundation, as administrator of the restoration funds 
paid by BP Exploration & Production, Inc. and Transocean Ltd. under the Guilty Plea 
Agreements that resolved criminal charges filed by the United States against those 
companies in connection with the Oil Spill. 

 
C.  Lead Administrative Trustee. The Trustee Council will designate a Lead Administrative 
Trustee (“LAT”) by written consensus from each Federal agency and each State represented on 
the Trustee Council. Such written LAT designation shall be included in the Administrative 
Record.  The Trustee Council may change the designation of the LAT by the same process.  The 
duties of the LAT will be specified in the Trustee Council Standard Operating Procedures. 
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VI. DEEPWATER HORIZON OIL SPILL TRUSTEE COUNCIL 
 
A.  To assist the Trustees in implementing this MOU, there is hereby created the Deepwater 
Horizon Trustee Council (“Trustee Council”). The Trustee Council is the executive body 
supporting the work of the Trustees when acting collectively, consistent with the Restoration 
Agreement, in coordinating and cooperating with respect to natural resources restoration. The 
Trustee Council will support and help coordinate the efforts of the TIGs, so that restoration is 
achieved with financial accountability and the obligations set forth in OPA, the Consent Decree, 
the Programmatic DARP, and future restoration plans are met.  

B.  Subject to the decision-making procedures in the Restoration Agreement and Section VII of 
this MOU, each Designated Official may directly participate in Trustee Council meetings or 
assign a designee, and an alternate designee, to do so.  In general, for each State with multiple 
Designated Officials, those Designated Officials should designate a common representative and 
alternate representative to represent the position of the State as primary and alternate members of 
the Trustee Council.  The Designated Officials for a State may, if so provided in their State 
MOU, authorize different primary and alternate representatives to speak for the State on different 
issues before the Trustee Council.  A designated alternate Trustee Council member may act in 
the absence of the primary member.    

C.  Within ten (10) business days after the Effective Date of this MOU, each Designated Official 
shall notify the other Designated Officials of the names, addresses, email addresses, and 
telephone numbers of their designee and alternate designee. Any Designated Official may 
change his or her designees at any time by written notice to the other Designated Officials who 
are parties to this MOU.   

 
VII. DECISION MAKING AND ADMINISTRATION 
 
A. Within the Trustee Council, a TIG will administer NRD Monies for each Restoration Area as 
set forth in the Restoration Agreement. Trustee representation for each TIG by Restoration Area 
is as follows: 
  

For Restoration in Alabama:  the Federal Trustees and the Trustees for the State of 
Alabama. 

 
For Restoration in Florida:  the Federal Trustees and the Trustees for the State of Florida. 

 
For Restoration in Louisiana:  the Federal Trustees and the Trustees for the State of 
Louisiana. 

     
For Restoration in Mississippi: the Federal Trustees and the Trustee for the State of 
Mississippi.  

 
For Restoration in Texas:  the Federal Trustees and the Trustees for the State of Texas.   
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For Region-Wide Restoration:  all State Trustees and all Federal Trustees. 
 
For Open Ocean Restoration:  all Federal Trustees. 

 
For Adaptive Management and Unknown Conditions Restoration:  all State Trustees and 
all Federal Trustees. 

 
B.  Each TIG will develop, select, and implement projects on a consensus basis as defined below 
and in the Restoration Agreement.  
 
The Federal Trustees will enter into a Federal MOU that will be effective within ten (10) 
business days of the Effective Date of the Consent Decree. 
 
The Designated Officials of each state with multiple State Trustees will enter into a State MOU 
that will be effective within ten (10) business days of the Effective Date of the Consent Decree.      
 
For each of the five TIGs for a State Restoration Area:  Decisions related to developing, 
selecting and implementing restoration projects will be made on a consensus basis, requiring that 
a proposed restoration action be supported by both the United States (in accordance with the 
Federal MOU) and the State (in accordance with the State MOU).  If a project is to be funded out 
of multiple State Restoration Area monies, decisions concerning that project will be made by 
consensus of the United States (in accordance with the Federal MOU) and each of the relevant 
States (in accordance with their respective State MOUs, where applicable).     
 
For the Region-wide TIG: Decisions related to developing, selecting and implementing 
restoration projects, or to paying for Gulf-wide needs such as monitoring, research, oversight, 
and planning, will be made on a consensus basis, defined as concurrence by all non-abstaining 
Federal Trustees and by all non-abstaining States (each acting in accordance with its State MOU, 
where applicable).  
 
For the Open Ocean TIG: Decisions related to developing, selecting and implementing 
restoration projects, or to paying Federal Trustee administrative and preliminary planning costs, 
will be made on a consensus basis, defined as concurrence by all non-abstaining Federal 
Trustees.  
 
For the Adaptive Management and Unknown Conditions Restoration TIG: Decisions will be 
made on a consensus basis, defined as concurrence by all non-abstaining Federal Trustees and by 
all non-abstaining States (each acting in accordance with its State MOU, where applicable). 
 
For Trustee Council matters: Decisions will be made on a consensus basis, defined as 
concurrence by all non-abstaining Federal Trustees and by all non-abstaining States (each acting 
in accordance with its State MOU, where applicable).   
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C.  The Trustee Council will adopt SOPs for the long-term management, implementation, and 
administration of NRD Monies. The Trustee Council SOPs will, at a minimum, include the 
following: 
 

• Trustee Council structure and management; 
• Decision-making and delegation of authority; 
• Funding principles and procedures; 
• Administrative procedures; 
• Project reporting procedures; 
• Conflict resolution procedures; 
• Trustee consultation opportunities among the Trustees; 
• Administrative accounting and independent auditing systems for use by each TIG. 

 
In addition, each TIG may adopt SOPs consistent with the Trustee Council SOPs, the OPA 
NRDA regulations, and other applicable requirements. 
 
D. All Trustees recognize that inherent in the trust obligation is the duty to make decisions and 
take action in a timely manner.  With that in mind, all Trustees will work conscientiously to 
reach consensus among themselves on issues.    
 
In the event that the Trustees in a TIG cannot achieve consensus, any of the involved Trustees 
may notify the full Trustee Council, in writing, that the involved Trustees cannot come to 
consensus and may invoke the Trustee Council’s assistance in resolving the dispute. 
 
Within 30 calendar days of the invoking of dispute resolution, the Trustees will convene a 
nonbinding, nonvoting Executive Session of the full Trustee Council (either in person or by 
telephone conference) to discuss the dispute and to seek the input of the full Trustee Council on 
developing a consensus position. 
 
If, within 30 calendar days after the full Trustee Council’s nonbinding, nonvoting Executive 
Session, the involved Trustees cannot achieve consensus on the disputed issue(s), the involved 
Trustees will elevate the disputed issue(s) within those Trustees’ respective organizational 
hierarchies.  Once elevated, within 45 calendar days the involved Trustees will attempt, using the 
guidance of their respective superiors, to achieve a consensus position on the disputed issue(s) 
being elevated. 
 
E.  Although the Trustee Council members will strive for consensus in actions and positions, any 
Trustee Council member who does not wish to approve or disapprove an action or position may 
abstain from voting. Any such decision to abstain is deemed a non-objection. 

F.  Administrative oversight will be funded as follows: (1) the state Trustees will support their 
individual Trustee, non-project specific responsibilities on all TIGs and the Trustee Council 
using the administrative oversight and comprehensive planning funds allocated to their state-
specific TIGs; (2) the federal Trustees will support their individual Trustee, non-project specific 
responsibilities on all TIGs and the Trustee Council using the Open Ocean TIG administrative 
oversight and comprehensive planning funds; and (3) collective administrative work (e.g., LAT 
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responsibilities and website hosting) conducted on behalf of the Trustees will be funded from the 
Regionwide Administrative Oversight and Comprehensive Planning funds. 

Administrative costs include initial work by the Trustees to assemble information for potential 
restoration projects. Costs of developing, selecting, and implementing restoration 
projects and supporting activities (including staff costs) will generally be funded from monies 
allocated to the Restoration Type associated with each restoration project but may alternatively 
come from the administrative oversight and comprehensive planning funds for the project’s 
Restoration Area.  Each October, the Trustees will develop and adopt an annual budget for 
administrative costs for the coming year that ensures administrative cost funding 
will be available for the full term of the Consent Decree. 

 
VIII. LIMITATIONS AND RESERVATION OF RIGHTS 
 
This MOU recognizes that each Trustee operates under its own respective authorities and 
responsibilities and that the ability of each Trustee to dedicate funding or other resources to the 
NRDA is dependent upon the availability of funds and resources. Nothing in this MOU shall be 
construed as obligating the United States, the State of Louisiana, the State of Mississippi, the 
State of Alabama, the State of Florida, or the State of Texas, or any public agency, their officers, 
agents or employees, to expend any funds, or to expend any funds in excess of appropriations 
authorized by law. 
 
Nothing in this MOU shall be construed to mean that any party to this MOU is abrogating or 
ceding any responsibility or authority inherent in its trusteeship over Natural Resources.  This 
MOU establishes the responsibilities and obligations of a Trustee as set forth in the MOU, but is 
not intended to supplant the terms of the Consent Decree or to be the parties’ exclusive 
agreement concerning its subject matter.  If there is any inconsistency between this MOU and the 
Restoration Agreement or other applicable portion of the Consent Decree, the Restoration 
Agreement or other applicable portion of the Consent Decree shall control. This MOU is not 
enforceable in court.    
 
 
IX. MODIFICATION OF MOU 
 
Any modification of this MOU, including but not limited to the addition of a new natural 
resource trustee as a participant, shall be in writing and approved by all Trustees who are then 
parties to this MOU.  Any modification to this MOU must be consistent with the Restoration 
Agreement (or any amended version of the Restoration Agreement approved by the Court).   
 
 
X. TERMINATION OR WITHDRAWAL 
 
This MOU shall be in effect from its effective date (defined in Section XII below) until 
termination by agreement of all Trustees. Any Trustee may withdraw from this MOU for any 
reason; however, such withdrawal will not abrogate that Trustee’s administrative and fiduciary 
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obligations regarding NRD Monies received as of the date of withdrawal or relieve that Trustee 
of compliance with the Restoration Agreement, other provisions of the Consent Decree, or the 
Trustee Council SOPs. In the event any Trustee withdraws from the MOU, it must provide 
written notice to the other Trustees. A Trustee’s withdrawal from this MOU shall be effective at 
the time such notice is provided. In the event of such withdrawal, this MOU remains in full force 
and effect for the remaining Trustees.  A Trustee that has withdrawn from this MOU and then 
desires to rejoin the Trustee Council may rejoin by agreeing in writing to be subject once again 
to this MOU, if no other Trustee affirmatively objects. 

XI. NO EFFECT ON THIRD-PARTIES

Nothing in this MOU creates any rights or causes of action in any person or entity not a party to 
the MOU. 

XII. EXECUTION: EFFECTIVE DATE

This revised MOU may be signed in counterparts. The MOU shall be effective on the later of (1) 
the date the Designated Officials of all Trustees or their Authorized Designees have signed the 
MOU, and (2) the Effective Date of the Consent Decree.  

[Effective date of Consent Decree:4/4/16           Effective Date of this MOU: 4/4/16          .] 
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___3/22/16__________ ________________________________ 
Date CYNTHIA K. DOHNER 

Deepwater Horizon Authorized Official 
U.S. Department of the Interior  
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___3/22/16____________   ________________________________ 
Date     CHRISTOPHER D. DOLEY 

U.S. Department of Commerce 
National Oceanic and Atmospheric Administration 
Authorized Designee 
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___3/22/16____________   ________________________________ 
Date     ANN C. MILLS 

U.S. Department of Agriculture 
Deputy Under Secretary for Natural Resources  
and Environment 
Alternate Authorized Designee  
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____3/22/16______________  ________________________________ 
Date     MARY KAY LYNCH 

U.S. Environmental Protection Agency 
Alternate to Principal Representative 
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_____3/22/16_________   ________________________________ 
Date      N. GUNTER GUY, JR. 

Alabama Department of Conservation  
and Natural Resources 
Commissioner of Conservation 

 
 
 
 
_____3/22/16_________ `  ________________________________ 
Date      BERRY H. TEW, JR. 

Geological Survey of Alabama  
and State Oil and Gas Board of Alabama 
State Geologist/Oil & Gas Supervisor 
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_________________    ________________________________ 
Date     JONATHAN P. STEVERSON 

Florida Department of Environmental 
Protection 
Secretary 

 
 
 
 
_____3/22/16_______   ________________________________ 
Date     NICK WILEY 

Florida Fish and Wildlife Conservation 
Commission 
Executive Director 
 

  



3/21/2016

3/22/2016
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______3/22/16______________  ________________________________ 
Date     GARY C. RIKARD 

Mississippi Department of Environmental Quality 
     Executive Director 
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Appendix D2. Trustee Account Detail



State of Alabama Trust Fund 
 
Authorities  

Following the DWH oil spill, the Alabama Department of Finance established a special revenue 
fund for revenues and expenditures used for all oil spill projects, and the Department of Finance 
maintains the accounting for this fund. Title 41 of the Code of Alabama defines the duties of the 
Finance Department.    

Deposits 

All DWH restoration funds are deposited into a demand deposit bank account.  Every deposit is 
given an accounting code which is unique to each project, preventing DWH restoration funds 
from mixing with other funds deposited into the special revenue fund. These deposits are 
accounted for as separate funds on the books of the State of Alabama.   

Investments and Interest 

The funds are currently held in a non-interest bearing account. If the State of Alabama decides to 
begin investing these funds, they will be invested in compliance with the laws of the State of 
Alabama, and all interest earned will be allocated to the appropriate DWH fund.  

  



State of Florida Trust Funds 
 
Florida Department of Environmental Protection 
Authorities 
 
Section 376.11, Florida Statutes created the Coastal Protection Trust Fund to account for 
financial resources that are available for cleanup and rehabilitation after a pollutant discharge, to 
prevent further damage by the pollutant, and to pay for damages, cleanup and restoration of 
waterfowl, wildlife, and other natural resources.  The Florida Legislature had directed that the 
Deepwater Horizon Natural Resource Damage Assessment (NRDA) funds received from BP 
pursuant to the “Framework for Early Restoration Addressing Injuries Resulting from the 
Deepwater Horizon Oil Spill” and the Department of the Interior (DOI) pursuant to the “Consent 
Decree Among the Defendant BP Exploration & Production Inc. (“BPXP”), the United States of 
America, and the States of Alabama, Florida, Louisiana, Mississippi, and Texas” be accounted 
for in the Coastal Protection Trust Fund.   NRDA Funds received will be deposited into the State 
of Florida Treasury consolidation account and credited to the Coastal Protection Trust Fund 
using the official State of Florida accounting system FLAIR (the Florida Accounting and 
Information Resource system).  
 
Deposits 
 
All receipts for the Deepwater Horizon NRDA funds are received into the State of Florida 
Treasury and recorded to a NRDA Fund Identifier (FID) account in FLAIR.  FLAIR provides a 
FID for each designated source of funding, producing a self-balancing set of accounts.  DEP has 
established a unique NRDA FID within the Coastal Protection Trust Fund to be used exclusively 
to separately identify and account for the Deepwater Horizon NRDA funds.  All Deepwater 
Horizon NRDA transactions, including receipts, interest earnings, and disbursements will be 
recorded in the NRDA FID.  Use of the Deepwater Horizon NRDA funds in the NRDA FID is 
restricted by legislative appropriation to allowable NRDA costs as authorized by the Florida 
Trustee Implementation Group and/or the Trustee Council. 
 
Investments and Interest  
 
The State Treasury invests all available State funds as prescribed by Florida Statute. Monthly, 
the Treasury allocates interest earnings to each FID according to the FID daily cash balance. 
 
 
Florida Fish and Wildlife Conservation Commission 
Authorities 
 
Section 379.206, Florida Statutes created the Grants and Donations Trust Fund to serve as a 
depository for financial resources to be used for allowable grants and donor agreement activities 
and consist of grants and donations from private and public nonfederal sources, development of 
regional impact wildlife mitigation contributions, and cash advances from other trust funds. The 
Florida Legislature had directed that the Deepwater Horizon Natural Resource Damage 
Assessment (NRDA) funds received from BP pursuant to the “Framework for Early Restoration 



Addressing Injuries Resulting from the Deepwater Horizon Oil Spill” and the Department of the 
Interior (DOI) pursuant to the “Consent Decree Among the Defendant BP Exploration & 
Production Inc. (“BPXP”), the United State of America, and the States of Alabama, Florida, 
Louisiana, Mississippi, and Texas” be accounted for in the Grants and Donations Trust Fund.   
NRDA funds received will be deposited into the State of Florida Treasury consolidation account 
and credited to the Grants and Donations Trust Fund using the official State of Florida 
accounting system FLAIR (the Florida Accounting and Information Resource system).  
 
 
Deposits 
 
All receipts for the Deepwater Horizon NRDA funds are received into the State of Florida 
Treasury and recorded to a NRDA Fund Identifier (FID) account in FLAIR.  FLAIR provides a 
FID for each designated source of funding, producing a self-balancing set of accounts.  FWC has 
established unique FIDs within the Grants and Donations Trust Fund to be used exclusively to 
separately identify and account for Deepwater Horizon NRDA funds.  All Deepwater Horizon 
NRDA transactions, including receipts, interest earnings, and disbursements will be recorded in 
the FIDs.  Use of the Deepwater Horizon NRDA funds in the NRDA FIDs are restricted by 
legislative appropriation to allowable NRDA costs as authorized by the Florida Trustee 
Implementation Group and/or the Trustee Council. 
 
 
Investments and Interest  
 
The State Treasury invests all available State funds as prescribed by Florida Statute. Monthly, 
the Treasury allocates interest earnings to each FID according to the FID daily cash balance. 
 
  



State of Louisiana Trust Fund 
 
Authorities 
 
The Natural Resource Restoration Trust Fund (NRRTF) was specifically established in order for 
the office of the oil spill coordinator to carry out its duties regarding natural resource damage 
assessments (NRDA(s)).  La. R.S. §30:2480.2   NRDA funds resulting from an oil spill are 
initially received by the State Treasurer and then paid into the NRRTF.  By Memorandum of 
Agreement the Louisiana Oil Spill Coordinator’s Office has delegated its duties pertaining to the 
Deepwater Horizon Oil Spill (DWH) to the Coastal Protection and Restoration Authority. 

 
Deposits 
 
All DWH restoration funds deposited into the NRRTF are placed into a separate DWH 
appropriation within the NRRTF with sub-accounts used to track specific funding resolutions by 
assigning unique, specific organization and fund identification numbers.  The separate 
appropriation and sub-accounts ensure the DWH funds are maintained separately from other 
funds deposited in the NRRTF. 

 
Investments and Interest 
 
The monies in this fund are invested according to the same principles that monies in the State’s 
general fund are invested.  All interest earned on the investment of DWH funds remains in the 
NRRTF DWH appropriation. 
 
  



State of Mississippi Trust Fund 
 
Authorities 
 
The following link describes the State of Mississippi’s policy for establishing funds: 
http://www.dfa.ms.gov/dfa-offices/financial-reporting/maapp-manual/. In 2000, MDEQ 
implemented an internal expenditure and revenue system called BP2K.   This system allows 
MDEQ to track financial activity on a more detailed level than the statewide accounting system, 
Mississippi's Accountability System for Government Information and Collaboration (MAGIC). 
These systems are reconciled monthly. Within BP2K, unique division codes are established and 
utilized to track projects and grants.  
 
Deposits 
 
All transactions, including interest earnings, are assigned the appropriate division code prior to 
processing in BP2K.  MDEQ establishes division codes for all of the work related to the 
Deepwater Horizon (DWH) incident to track projects and grants.  
 
Investments and Interest 
 
DWH restoration funds are kept in a separate interest-bearing treasury fund. DFA manages these 
treasury funds and is responsible for the investment of these funds. Interest earnings are allocated 
by DFA to MDEQ and then prorated to the appropriate treasury fund based on the funds’ cash 
balance. 
  



State of Texas Trust Fund 
 
Authorities 
 
Under the authority of Chapter 404, Subchapter G of the Texas Government Code, the Texas 
Natural Resource Trustees entered into an agreement with the Texas State Treasurer to establish 
a trust fund, the Natural Resource Damage Restoration Trust Fund, held within the Texas 
Treasury Safekeeping Trust Company, which is a special purpose trust company managed by the 
Texas Comptroller of Public Accounts.   
 
Deposits 
 
A Deepwater Horizon (DWH) account has been created in the Natural Resource Damage 
Assessment Trust Fund. Sub-accounts are created for each approved project within the DWH  
account. 
 
Investments and Interest 
 
Interest will accrue daily on each DWH account and remain in the specific account from which 
the interest was earned.  The three trustee agencies can direct the duration of the investment 
period for each account. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



USDA 
Natural Resource Damage Assessment Settlement Funds 

 

USDA will receive funds for Damage Assessment Settlement Funds into the Trust Fund account, 
Damage Assessment and Restoration Revolving Fund (12X4368) according to the specifications 
of the Natural Resource Damage Assessment Trustee Council.  Each project has a unique 
funding and project code for use during the life cycle of that project.    The funding is monitored 
and controlled by the NRDA Program Manager.  The NRDA Program Manager works closely 
with project managers to review and monitor account balances. 

Financial Management Modernization Initiative (FMMI), the official USDA accounting system, 
will be used to account for all funds received, including any Natural Resource Damage 
Assessment (NRDA) funds received from BP.  Within FMMI, USDA has established codes to 
identify the NRDA funds and use of these funds by Fiscal Year, Fund Code, Cost Center (State 
and County), Object Class and Project. 

Any funding document (e.g., contracts, purchase orders, travel authorizations) that contains a 
NRDA number requires clearances from a NRDA financial authority and the program manager.  
Labor using a NRDA number requires that the labor time and attendance (T&A) forms be signed 
and validated.  Along with the T&A each employee using a NRDA number is required to fill out 
a weekly status report of what they were doing during the time the number was being charged.  
The T&A must also be reviewed by the supervisor and signed.  Travel authorizations and 
vouchers must be signed by a manager and the employee must state the purpose of the trip and 
what was being done.  Contracts are monitored for accuracy of services rendered or item 
purchases. 

  



Department of the Interior Trust Fund 
 
Authorities 
 
The Department of the Interior and Related Agencies Appropriation Act, 1992 (H.R. 
2686/P.L. 102-154) permanently authorized receipts for damage assessment and restoration 
activities to be available without further appropriation until expended. The Dire Emergency 
Supplemental Appropriations for Fiscal Year 1992 (H.J.RES. 157/P.L. 102-229) provides that 
the fund's receipts are authorized to be invested and available until expended.  Additionally, the 
Department of the Interior and Related Agencies Appropriation Act, 1996 (P.L. 104-134) 
provides authority to make transfers of settlement funds to other Federal trustees and payments 
to non-Federal trustees. 
 
Deposits 
 
Deposits into the DOI NRDAR Fund are attributable to specific projects through use of unique 
project code designations. Segregating funds by project code ensures there is accountability for 
tracking and auditing purposes. It also safeguards against the co-mingling of funds. 
 
Investments and Interest 
 
By law, restoration funds may only be invested in Treasury Securities and all ownership is 
maintained in the name of the Natural Resource Damage Assessment and Restoration Fund. 
Based on an estimate of cash flow requirements, the Department of the Interior, Office of the 
Secretary generates instructions for investment and forwards the instructions to the National 
Business Center. The National Business Center develops and submits an Investment 
Confirmation Letter that indicates which account investments are being purchased, the scheduled 
maturity dates and the investment type(s) to the Department of Treasury, which purchases the 
securities. At maturity, interest income is paid directly to the account. 
 
Interest earned on restoration dollars is tied to a specific restoration project by the unique project 
code designation. Per DOI memorandum, dated January 13, 1997, with a subject of ‘Project 
Allocations from the Natural Resource Damage Assessment and Restoration (NRDAR) Fund 
(FY 1997-01)’, policy was adopted to ensure, “Interest from restoration receipts would be 
applied on a site-specific basis, meaning each restoration project would receive the interest on 
funds deposited into the NRDAR Fund for that restoration.” 
  



Environmental Protection Agency Trust Fund 
 
 Authorities 
 
Executive Order 13626, dated September 10, 2012, designated the EPA as a trustee for the 
Deepwater Horizon (DWH) Oil Spill Natural Resource Damage Assessment and restoration 
efforts in connection with injury to, destruction of, loss of, or loss of use of natural resources, 
including their supporting ecosystems, resulting from the Oil Spill.   
 
Funds received in relation to EPA’s DWH Oil Spill trusteeship will be deposited into the EPA 
Damage Assessment and Restoration Revolving Fund (DARRF) account, which is maintained by 
EPA’s Office of the Controller and Office of Water. Accounting and financial data are collected 
into EPA’s financial management system of record (COMPASS).   
 
Deposits 
 
Funds received in EPA’s DARRF are attributed to specific activities through an assigned unique 
project code in COMPASS (EPA’s accounting system).  This code applies to all spending 
actions (i.e., travel authorizations, purchase requisitions, commitment notices, payroll fixed 
account numbers, etc.).  In addition, certain information can be tracked using accounting fields 
other than the project code, e.g., travel and payroll expenditures are distinguishable by Budget 
Object Class. 
 
Investments and interest 
 
Assessment and restoration funds are not invested and do not earn interest. These funds are 
placed into the EPA DARRF, which is a non-interest bearing revolving trust funds.  
  



NOAA Trust Fund 
 
Authorities 
 
The Oil Pollution Act of 1990 authorized the NOAA Damage Assessment and Restoration 
Revolving Fund (DARRF). Under the Act, trustees are to retain sums recovered by federal, state, 
Indian, or foreign trustees for natural resource damages in revolving trust accounts, without 
further appropriation, for use only to reimburse or pay costs incurred by trustees with respect to 
damaged resources. DARRF accounts are maintained using NOAA’s financial management 
system CBS (Commerce Business System) at governmental budget and finance levels.  CBS is 
NOAA’s system of record.   
 
Deposits 
 
Funds in the DARRF are from or for spill response activities, natural resource damage 
assessment activities, and/or restoration, rehabilitation, replacement, or acquisition activities. 
NOAA maintains subaccounts within the DARRF to manage these funds for their intended 
purpose. The DARRF holds two general types of funds:  1) funds specifically designated for 
individual cases and 2) funds that were recovered from past costs and available for future 
investment.  Subaccounts are maintained to differentiate between these two general types of 
funds.  Case-specific funds held in certain subaccounts are only available for specific assessment 
and/or restoration activities that are governed by settlement agreements and/or court orders. 
Funds within the DARRF that are available for future investment are recoveries of past response, 
assessment, and restoration planning costs from responsible parties. When funds are deposited 
into the DARRF, they are placed in a holding account until they can be distributed to the 
appropriate subaccount(s).  Distributions to various subaccounts are made through a series of 
management approvals to ensure accuracy.  DARRF management assigns unique project codes 
to funds to track receipt and expenditure of funds for their intended purpose.  Each case has a 
unique project code for use during the life cycle of that case.  Receipt and expenditure of 
DARRF funds are supported by a robust annual budgeting and spend plan process that is 
approved by DARRP management.  DARRP conducts a quarterly and annual reporting and 
reconciliation process to ensure funds are appropriately allocated for their intended purpose and 
funds are expended according to approved spend plans.   
 
Investments and Interest 
 
The DARRF is not an interest earning account. 
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Deepwater Horizon Oil Spill Natural Resource Restoration 
Implementation 

Administrative Record Guidance 
 

I. Purpose  

The purpose of this manual is to outline general requirements for the Deepwater Horizon 
Oil Spill Restoration Implementation Administrative Record.  Pursuant to the Standard 
Operating Procedures established by the Deepwater Horizon Trustee Council (Trustee 
Council), Trustee Implementation Groups (TIGs) will carry out day-to-day restoration 
implementation activities.  This document is intended to lay out a set of baseline 
requirements to apply as the TIGs generate records for their respective subsections of 
the administrative record.    
 
Generally, the purpose of the administrative record is to provide a permanent, publicly 
available repository for materials considered by the Trustees while making restoration 
implementation determinations. In this capacity, the administrative record fulfills various 
statutory, regulatory, and legal practice requirements while also serving as a public record 
of the Trustees’ decision-making process.  Ultimately, the administrative record will 
contain a complete body of documents that form the basis for the Trustees’ restoration 
implementation actions. 
 

II. Relationship to Other Guidance Documents 
 
This document is a companion to several other documents guiding the restoration 
implementation process generally and the generation of the administrative record 
specifically.   
 

A. The Trustee Council Standard Operating Procedures – The Standard Operating 
Procedures describe the Trustees’ restoration implementation process.  The 
administrative record section of the Standard Operating Procedures lays out in broad 
terms the roles of the Lead Administrative Trustee, the Trustee Council, and the TIGs 
with regard to the administrative record.  The Standard Operating Procedures also require 
guidance to help inform the TIGs regarding what materials to put in the administrative 
record.   
 

B. Business Rules – There also exist Business Rules for posting materials to the 
administrative record.  Those rules outline the process for submitting and posting 
administrative record materials identified, compiled, and/or generated pursuant to the 
guidance contained in this document.  
 

III. General Guidance for Preparing the Administrative Record 
 
Overall, the goal of the administrative record is to illustrate the Trustees’ decision-
making process.  In short, by reviewing the administrative record, one should be able to 
identify restoration decisions made by the Trustees, understand alternatives considered 
by the Trustees, and discern why the Trustees reached their final decisions.  
Accordingly, one could think of the restoration process as a decision tree, with the 
administrative record memorializing the decisions, alternatives, and reasoning found in 
the various nodes of the decision tree.   
 



The deliberation and decision-making process of the Trustees should be clear from a 
review of the administrative record. The administrative record should be explanatory, 
not merely conclusory. Therefore, options, actions, or interpretations considered but 
rejected by trustees should be included in the administrative record. 

 
A. What to Include 

 
1. Include documents that the TIGs considered in making restoration decisions. 

 

2. Include documents that memorialize restoration decisions made by the TIGs. 
 

3. Include documents that describe the reasoning behind restoration decisions made by the 
TIGs. 
 

4. Include other documents (e.g., outreach products, project summaries or reports, etc.) that 
help illustrate to the public the TIGs decisions, decision-making process, or reasoning. 
 

5. Include documents identifying and describing alternatives considered and rejected by the 
TIGs.   
 
Attachment A contains a non-exhaustive list of documents and document types to include 
in the administrative record. 
 

B. What May Be Excluded – TIGs should note that, even though these categories of 
records may be excluded, the TIGs may, at their discretion, choose to include them in 
the interest of transparency. 
 
 

1. Documents that contain attorney/client correspondence or are otherwise protected by a 
Trustee’s attorney client privilege. 
 

2. Documents that constitute attorney work product. 
 

3. Documents that may otherwise be withheld under government open records statutes. 
 

C. Generating Documents Specifically for the Administrative Record – Throughout the 
course of their restoration activities, the TIGs will receive or generate various 
documents memorializing decisions, reasoning, consultations, scientific conclusions, 
alternatives for consideration (either ultimately accepted or rejected), public feedback, 
input from the scientific community, etc.  However, returning to the idea of the decision 
tree, there may be instances where a particular node on the decision tree will not result 
in the generation of formal documentation.  For example, a TIG may agree upon an 
important technical point based on discussions at a meeting or symposium which would 
not normally issue minutes or a formal summary.  In such instances, the TIG should 
generate a document specifically to fill that gap in the administrative record.  The 
document need not be overly detailed but should include key information, including the 
participants, relevant dates, and a brief summary of the issues at hand, alternatives 
considered, any conclusions, and the reasoning behind those conclusions.  A sample 
format is included in Attachment B. 
 

D. Administrative Record Planning – In order to ensure that the administrative record 
thoroughly captures the Trustees’ decisions and decision-making process, the TIGs 
should plan in advance, to the extent practicable, how they will populate their portions 



of the administrative record.  As an example, the TIGs could identify in advance what 
decisions will need to be made throughout the course of their restoration activities, i.e., 
identify the nodes on the decision tree.  The TIGs could then identify whether that node, 
or critical information pertaining to it, will naturally be captured in some other decision 
document, consultation, outreach product. In those instances where the normally-
generated documents will leave a gap in the administrative record, the TIG should plan 
to memorialize the relevant information as described in C above.  Should the gap only 
become apparent after the fact, the TIG may then generate a document to capture the 
information retroactively.      
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



ADMINISTRATIVE RECORD DOCUMENT CHECKLIST          
ATTACHMENT A 
 

Examples of Documents to include in the Administrative Record 

The following are types of documents that should be included in the administrative 
record.  The list is only intended to provide examples and is not exhaustive.  
 
General Trustee Council and TIG Documents 
 

 All public notices required by, or made pursuant to, statute or regulation (e.g., the Oil 
Pollution Act regulations); 
 

 Any applicable laws or regulations pertaining to the natural resource damage assessment 
and restoration process that are not readily available to the public or are not already 
available on the Administrative Record. 
 

 Trustee Council or TIG Resolutions. 
 

 Trustee Council, TIG, or Trustee agreements, memoranda of understanding, governance 
procedures, and standard operating procedures. 
 

 Annual Meeting minutes that are not subject to attorney-client or some other applicable 
privilege.  
 

 Correspondence with third parties. 
 

 TIG and Trustee final financial audit and cost tracking reports. 
 

 Annual financial reports. 
 

 Additional reports aggregated from the TIGs (e.g., annual progress reports and 
allocation reports). 
 

 Trustee Council, TIG, and individual Trustee delegations (e.g., Designated Natural 
Resource Trustee Official memos, designation of a Lead Administrative Trustee, etc.). 
 

 Public outreach material, including press releases. 
 

 Memoranda for the Record. 
 

 
 Restoration Planning 
 

 All determinations trustees are required or encouraged to make under regulations (e.g., 
the Oil Pollution Act regulations), such as identification of feasible restoration 
alternatives, identification and evaluation of the range of restoration alternatives, etc. 
 

 Strategic Frameworks or other high-level planning documents considered by a TIG.  
 

 Draft and final restoration plans, including supplements and amendments. 
 



 Public notices (Federal Register, local newspapers, etc.) regarding restoration plans. 
 

 Materials distributed to the public during the restoration planning process. 
 

 Draft and Final Environmental Assessments and Environmental Impact Statements. 
 

 Environmental compliance documents where consultations or authorizations are 
required (e.g., Endangered Species Act, Coastal Zone Management Act, Corps 
CWA/RHA permits, NHPA 106 etc.) including initiation (e.g BE form or request 
package).  
 

 Public comments submitted as part of the restoration planning process and the Trustees’ 
responses to those comments. 
 

 Findings of No Significant Impact or Records of Decision related to restoration 
planning. 
 

 Existing data or literature considered in making determinations regarding restoration 
planning. 
 

 Documents describing alternatives considered but rejected by the TIGs. 
 

 Public outreach material, including press releases. 
 
 
 Implementing Restoration Projects 
 

 Restoration project planning documents and Scopes of Work, including budgets. 
 

 Restoration monitoring and adaptive management plans, data, and reports. 
 

 Restoration compliance reports. 
 

 Corrective action reports. 
 

 Documents evaluating restoration success. 
 Project-specific progress and completion reports, compliance reports, monitoring 

reports, and financial reports. 
 

 Project-specific outreach materials. 
 
  



 

SAMPLE MEMORANDUM FOR THE RECORD FORMAT         
ATTACHMENT B 

 
MEMORANDUM FOR THE RECORD 

 (Decision-making body, e.g., TIG, Trustee Council, working group, etc.) 
 
SUBJECT: (General description of the subject under discussion) 
 
DATE: 
 
PARTICIPANTS: (Those individuals, including affiliations, who participated in the 
discussion, decision, etc.) 
 
ISSUE:     
 
A brief summary of the issue at hand and the relevant background. This should be a 
short discussion intended to provide sufficient information for and outside reader to have 
a basic understanding of the context of the decision. 
 
DISCUSSION: 
 
A brief description of the discussion undertaken by the group.  This should include a 
description of the various alternatives advanced by members of the group (though 
attribution is not necessary) or proposed by third parties.  This discussion should include 
both the group’s preferred alternative as well as those that were considered and rejected 
by the group.  There should also be a brief summary of why one alternative was selected 
and the others rejected. 
 
DECISION: 
 
A very brief restatement of the conclusion reached by the group.   
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1 

1. National	Environmental	Policy	Act			
 

The Programmatic Damage Assessment and Restoration Plan and Programmatic Environmental Impact 
Statement PDARP/PEIS provided a comprehensive plan for restoration and programmatic evaluation of 
impacts.  From that foundational analysis, in most cases TIGs will streamline subsequent environmental 
analyses by tiering project‐specific NEPA analyses from the programmatic analyses. See 40 CFR § 
1508.28; agency‐specific NEPA procedures may also apply. The public will have opportunities to review 
and comment as restoration plans are developed. TIGs will follow NEPA procedures for preparing and 
publishing NOIs, NOAs, draft EA/EISs, final EA/EISs, conducting public scoping and obtaining comments. 

NEPA	Process	and	Tiering	
TIGs will develop restoration plans for the projects they identify within the Restoration Type(s) for their 
TIG. The TIG Federal trustees are primarily responsible for ensuring restoration plans comply with NEPA. 
The federal Trustee agencies will determine the lead federal agency for purposes of NEPA, in 
coordination with the TIG. The lead federal agency will be documented by each TIG (in a TIG 
memorandum or TIG meeting notes) before a restoration plan is developed. 

Tiering from the PDARP/PEIS. Generally, the NEPA analysis in restoration plans will tier from the 
PDARP/PEIS and focus only on those project‐specific impacts that are different from those described in 
the PDARP/PEIS. TIGs will clearly state that the NEPA analysis is tiered from the PDARP/PEIS, identify the 
sections of the PEIS from which the NEPA analysis is tiered, and incorporate those sections by 
reference.. The tiered analysis should use the criteria for effects developed in the PEIS (Table 6.3‐2), or 
can amend these as needed and describe the differences.   

Any exceptions to tiering the NEPA analysis from the PDARP/PEIS will be described in the restoration 
plan and, where appropriate, notices and information will be provided to the public.1 

Level	of	NEPA	Analysis	
The TIGs will discuss the appropriate level of NEPA documentation and the lead federal agency will 
ensure appropriate NEPA compliance. The determination of the appropriate level of NEPA analysis is 
ultimately the responsibility of the lead Federal agency after coordination with the TIG.   

When an EA is prepared for a restoration plan and no significant impacts are identified in the EA that 
have not already been disclosed and incorporated by reference from the PDARP/PEIS, the lead federal 
agency will prepare a Finding of No Significant Impact (FONSI).  

The EA would identify any effects that are meaningfully different from those disclosed in the 
programmatic analysis. The lead federal agency, in coordination with the TIG, will determine whether 
the difference warrants the preparation of an EIS. At any point during EA development if the lead 
federal agency, after coordination with the TIG, determines a preferred alternative will cause significant 
impacts (short term or long term) not previously addressed in the PEIS, then an EIS will be initiated.  

If the lead federal agency, in coordination with the TIG, finds the level of significance of impacts differs 
from those determined in the PDARP/PEIS and that the effects are likely to be significant, those impacts 

                                                            

1 Examples of exceptions include subsequent restoration plans that incorporate by reference the PEIS and indicate 
no additional tiered NEPA analysis is required because potential impacts were addressed in sufficient detail in the 
PDARP/PEIS and the anticipated impacts fall within the PDARP/PEIS range of environmental consequences (e.g., 
for certain proposals to select projects for more detailed design and engineering).  
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will be analyzed in an EIS tiered from the PDARP/PEIS. Based on the EIS, the lead Federal agency will 
produce a Record of Decision (ROD).  

Steps	in	Conducting	NEPA	Analysis		
TIGs will: 

1. Propose projects to accomplish TIG restoration objectives within at least one Restoration Type.  A 
restoration plan may include one or multiple projects.  

2. Initial project screening. Consider affected resources at a point in project planning when a 
reasonable range of alternatives can be identified and NEPA analysis can be meaningfully applied. 

3. Determine the lead federal agency and any joint lead agencies for each plan.  That agency (or 
agencies) will ensure appropriate NEPA compliance and participate in document preparation. The 
lead federal agency may or may not be an implementing trustee for one or more projects proposed 
in the plan.   

a. Identify the lead federal agency early in restoration planning. 

b. All members of a TIG will serve as cooperating agencies for the purposes of NEPA.   

c. The lead federal agency, with TIG concurrence, will consider if additional agencies with special 
expertise or jurisdiction would be appropriate as cooperating agencies, and if so invite them.  

d. After coordination with the TIG, the lead federal agency will determine the roles and 
responsibilities of additional cooperating agencies. 

4. Preliminary project development. Initiate more detailed development of environmental analysis at a 
point when a reasonable range of alternatives can be identified and NEPA analysis can be 
meaningfully applied. 

a. NEPA evaluation of impacts related to general E&D activities is addressed in the PDARP/PEIS.  
For proposed projects at a planning phase (i.e., conceptual stage), no additional NEPA analysis is 
likely to be needed beyond reference to the PDARP/PEIS. Once a project has matured to a point 
where there is sufficient detail known to support a discussion of reasonable alternatives, and 
the project is then proposed for implementation, then an environmental analysis should be 
performed in a subsequent restoration plan and NEPA analysis.  

5. Determine the level of NEPA analysis (e.g. EA or EIS) for each restoration plan.  

a. After coordination with the TIG, the lead federal agency will determine the level of NEPA 
analysis.  

6. Develop Draft Restoration Plan Content and NEPA Analyses.  

a. The lead federal agency will follow its own NEPA procedures as the primary process, but will 
ensure that the other applicable federal agency minimum NEPA procedures are met. 

b. The TIG must all agree on the content, format, issues and analysis. 

c. The TIG will coordinate on drafting and review of documents throughout development.  

7. Public Engagement. Provide public notice and access at appropriate stages in plan development per 
the SOPs.  

a. Solicit public involvement through public meetings, request for comments on draft restoration 
plans and NEPA analyses, and regular contacts, as appropriate.  
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b. Follow lead federal agency NEPA procedures for public review and comment, taking into 
consideration the other TIG federal agencies’ procedures. EISs will follow procedures for filing 
with the EPA for publication and notice of availability in the Federal Register. 

c. Post Notices of Availability (NOA) according to OPA and NEPA regulations to ensure documents 
are made publically available. A combination of methods may be used to give notice, including 
the Federal Register. Methods should be tailored to the needs of particular plans. 

c. Repositories will be used for making draft and final restoration plans available in public 
locations. TIGs will utilize a list of repositories appropriate to their geographic location. If an 
action is a joint action with more than one TIG, repository lists from each TIG will be utilized.  

d. TIGs will facilitate appropriate accessibility (e.g., location, language, timing) at public meetings 
and of materials for public review. 

Additional	NEPA	Streamlining	Opportunities	
Incorporation by Reference. TIGs may incorporate other materials or analyses by reference when the 
effect will be to reduce the size of an environmental review document. This should be accomplished 
without impeding agency and public review of the document. The incorporated material will be cited in 
the EA or EIS and its content briefly described, and will include citation of how the referenced material 
can be obtained. 

Adoption. Existing NEPA analysis completed by another federal agency may be adopted if that analysis is 
reviewed and determined to be applicable to the TIG’s proposed action. A federal agency may adopt 
another federal agency’s draft or final NEPA analysis or portion thereof provided that it meets the 
standards for an adequate NEPA analysis under the CEQ regulations (40 CFR 1506.3 (a)) and it 
adequately assesses the environmental effects of the agency’s proposed action.  

 Relevant projects that already have draft or final NEPA analysis completed will be reviewed for 
adequacy and adopted if appropriate by the lead federal agency, following its NEPA procedures. 
This can then provide the NEPA analysis necessary to support the OPA decision.   

 All or part of another agency’s NEPA analysis can be adopted.  

 The adopted NEPA analysis can be supplemented if necessary.  

 The adopted NEPA analysis will be summarized in the restoration plan and clearly state that the 
lead federal agency reviewed and considered the analysis adequate under its own NEPA 
procedures.  

 The adoption will be further documented in the FONSI or ROD.  

OPA/NEPA analysis and other compliance requirements.  Opportunities for streamlining multiple 
compliance requirements may exist should a proposed restoration plan need permitting under 
additional federal statutes. When possible, NEPA analyses should include sufficient information that 
may be used to support NEPA or other analysis under other federal statutes (e.g., issuance of ESA or 
MMPA scientific research permits or CWA Section 404/RHA permits). Trustees will continue to consider 
opportunities to streamline compliance with relevant federal environmental statutes consistent with 
effective environmental protections. 

Content	of	Environmental	Assessments	and	Environmental	Impact	Statements	
Environmental Assessments will include the following components: 

 Discussion of the need for the action. 

 Description of the affected environment. 

 Alternatives as required by Section 102(2)(E) of NEPA.  

 Brief discussion of the environmental impacts of the proposed action and alternatives, including 
a no action alternative. 
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 Mitigation, as appropriate 

 Listing of agencies and persons consulted. 

Environmental Impact Statements will include the following components consistent with CEQ 
regulations at 40 CFR 1502.10‐18: 

 Cover sheet and table of contents 

 Summary of the EIS 

 Brief discussion of the purpose and need for the action 

 Alternatives, including the proposed action 

 Succinct description of the affected environment 

 Discussion of the environmental impacts, including direct, indirect and cumulative impacts of 
the proposed action and alternatives, as well as mitigation 

 Listing of preparers 

 List of Agencies, Organizations and persons to whom copies of the statement are sent 

 An index and appendices as appropriate 

The	NEPA	Findings/Decision	Document	
FONSI. Based on the analysis, if the EA supports a FONSI, the FONSI will present the reasons why the 
lead federal agency concludes that no significant impacts will result from the proposed action.  Each 
completed EA will be adopted by all federal trustees on the TIG that prepared the plan. The FONSI will 
include the adoption language and the FONSI will be signed by the federal trustees adopting the plan. 
The FONSI will be made publically available through appropriate public notice including the Federal 
Register. 

ROD. An EIS will conclude with a ROD.  At a minimum, the ROD will include the elements from NEPA at 
40 CFR 1505.2.2  After adoption of the EIS by all federal trustees on the TIG, the ROD will be signed by all 
TIG member agencies and will be made publically available through appropriate public notice including 
the Federal Register. 

Additional	Considerations	
Certain types of effects analyses are typically included in NEPA analyses as a matter of agency policy and 
CEQ guidance. Two such areas considered in the PEIS that programmatically provided specific 
commitments for consideration in tiered restoration plans are climate change and environmental 

                                                            

2 § 1505.2 Record of decision in cases requiring environmental impact statements. 
At the time of its decision (§ 1506.10) or, if appropriate, its recommendation to Congress, each agency shall 
prepare a concise public record of decision. The record, which may be integrated into any other record prepared 
by the agency, including that required by OMB Circular A‐95 (Revised), part I, sections 6(c) and (d), and part II, 
section 5(b)(4), shall: 

(a)   State what the decision was. 
(b)   Identify all alternatives considered by the agency in reaching its decision, specifying the alternative or 

alternatives which were considered to be environmentally preferable. An agency may discuss preferences 
among alternatives based on relevant factors including economic and technical considerations and agency 
statutory missions. An agency shall identify and discuss all such factors including any essential 
considerations of national policy which were balanced by the agency in making its decision and state how 
those considerations entered into its decision. 

(c)   State whether all practicable means to avoid or minimize environmental harm from the alternative 
selected have been adopted, and if not, why they were not. A monitoring and enforcement program shall 
be adopted and summarized where applicable for any mitigation. 
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justice. Where appropriate, these considerations will be integrated into NEPA analyses tiered to the 
PEIS.   

Consideration of the Effects of Climate Change.3  In the analysis of subsequent restoration plans, TIGs 
should include these considerations, as appropriate:   

 Within context of proposed OPA benefits to injured resources, a range of future climate
scenarios (e.g., sea level rise, changes to shorelines, and altered hydrology) that may impact
restoration plans and will inform the development of climate‐resilient restoration project
design.

 Estimated GHG emissions (e.g., emissions from the use of construction machinery) from the
proposed action and reasonable alternatives, as well as practicable mitigation measures.

o Environmental Justice. Subsequent restoration plans and tiered NEPA analyses will, where
applicable, evaluate population characteristics (including race and ethnicity and per‐capita
income as it relates to the poverty level) and effect determinations for environmental
justice analyses. Project‐specific data, such as those available from the EPA environmental
justice mapping and screening tool “EJSCREEN,” https://www.epa.gov/ejscreen, will be used
to consider implications for local minority or low‐income populations. If necessary, Trustees
will develop options for addressing any disproportionately high and adverse impacts.

o Consistency with other environmental compliance documents.  From time to time, TIGs may
have to conduct additional NEPA analyses in the event of changes to projects.  TIGs will
ensure that any new or supplemental NEPA analysis is consistent with the content in all
relevant draft or final environmental compliance documents, such as BE forms, letters of
concurrence, biological assessments, biological opinions, NHPA 106 consultations, and
Coastal Zone Management Act consistency determinations. The TIG will work closely with
the federal Trustee compliance liaisons to identify and describe all consultations, permits
and other requirements and their status in the draft and final restoration plans and NEPA
analysis.

2. Early	Coordination	and	Considerations	for	Environmental
Compliance

Communication and planning are important for efficient environmental compliance processing. The 
Federal Trustees recommend that Implementing Trustees contact the federal TIG representatives early 
and often to gain insight into the compliance processes, refer back to this environmental compliance 
manual when needed, and ask for training if there are identified gaps in knowledge or understanding of 
these processes. Environmental compliance must be initiated at the appropriate stage. Some project 
activities may not commence before completion of applicable compliance processes. 

The Federal Trustee compliance liaisons are also a source of information and assistance to answer 
compliance questions.  These liaisons conduct preliminary reviews and route those documents within 
NOAA and DOI. A list of contacts can be found in section 13. 

3 CEQ Final guidance for Federal Departments and Agencies on Consideration of Greenhouse Gas Emissions and 
the Effects of Climate Change in National Environmental Policy Act Reviews, August 1, 2016. Available at: 
https://www.whitehouse.gov/sites/whitehouse.gov/files/documents/nepa_final_ghg_guidance.pdf 
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Best	Practices	and	PDARP	Appendix	6.A	
When selecting and designing projects, Implementing Trustees should keep best practices in mind and 
use pre‐application or technical assistance meetings with regulatory agencies to identify appropriate 
best practices and typical mitigation measures early in the process.  Incorporating best practices and 
typical mitigation measures can also reduce additional requests for information from regulatory 
agencies. Current best practices and design guidance can be found on many of the webpages mentioned 
in the above sections.   

Best practices were also compiled by the Trustees in Appendix 6.A of the PDARP/PEIS which can be used 
as a guide when designing projects. Additional best practices may be required or recommended by 
regulatory agencies once the project has been reviewed. Please see the most recent version of Appendix 
6.A in the Restoration Portal. 

Biological	Evaluation	Form	
The Biological Evaluation (BE) form was developed by NMFS and FWS during DWH early restoration to 
provide the Trustees one form to streamline project information for environmental compliance.  It is 
recommended that Implementing Trustees use this form to provide a project overview for early 
coordination with Federal regulatory agencies as outlined below. Other materials, in addition to the BE 
form, may need to be provided to complete compliance with all applicable statutes.	
Please use the most recent version of the BE form found in the Restoration Portal under the Compliance 
tab. 

3. Endangered	Species	Act	Consultations		
 

Federal action agency to initiate ESA consultation: Federal Trustee, as designated by the TIG for each project

Documentation:   

BE form recommended for informal consultations (NLAA) 
and for screening no effect and formal (LAA) 
consultations.  A Biological Assessment is required for 
formal (LAA) consultations. 

 

The purpose of the ESA is to conserve endangered and threatened species and the ecosystems upon 
which they depend.  Section 7(a)(2) of the ESA requires every federal agency, in consultation with and 
with the assistance of the Secretaries of the Interior and Commerce, to ensure that any action it 
authorizes, funds, or carries out, in the United States or upon the high seas, is not likely to jeopardize 
the continued existence of any listed species or result in the destruction or adverse modification of 
designated critical habitat of such species. Section 9 of the ESA and regulations issued pursuant to 
Section 4(d) of the ESA prohibit the take of listed species unless exempted by the NMFS or USFWS. To 
“take” means to harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect listed species. 
This prohibition applies to federal and nonfederal parties.  

The Implementing Trustee will be responsible for ensuring completion of the required documentation 
and provide it to the compliance liaisons for initial review. Only a federal agency can submit materials to 
initiate ESA consultation with NMFS and/or USFWS. ESA effects determinations are further outlined 
below: 
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No Effect Determination 

For projects that result in no effect to ESA‐listed and proposed species or designated and proposed 
critical habitat, the Implementing Trustee, in coordination with the Federal action agency, will complete 
documentation to be retained in project records. No further consultation is required.   

Not Likely to Adversely Affect Determination 

For projects that result in a “not likely to adversely affect” determination for ESA‐listed and proposed 
species or designated and proposed critical habitat, the Implementing Trustee, in coordination with the 
Federal action agency, will complete documentation.  It is recommended that the Implementing Trustee 
complete the Biological Evaluation form/NMFS Project Design Criteria checklist. The Federal action 
agency will initiate consultation with the NMFS and USFWS, as appropriate. 

Likely To Adversely Affect Determination 

For projects that result in a “likely to adversely affect” determination for ESA‐listed and proposed 
species or designated and proposed critical habitat, the Implementing Trustee, in coordination with the 
Federal action agency, will complete a biological assessment. The Federal action agency will initiate 
consultation with the NMFS and USFWS, as appropriate. 

Streamlining	Under	the	NMFS	ESA	Section	7	Programmatic	Biological	Opinion	
In addition to the pathways above, NMFS developed an additional streamlined consultation pathway in 
their programmatic biological opinion (Opinion) completed on February 10, 2016.  To qualify for 
streamlined consultation, the project must incorporate project design criteria (PDC) evaluated by NMFS.  
Appendix A of NMFS’ Opinion provides the project design criteria available at the time of the Opinion.  
Project design criteria may be updated or additional ones may be developed and evaluated in the 
future. The Trustees are responsible for confirming that they are using the most current PDCs and best 
practices at the time of project implementation. 

For streamlined consultations, the PDC checklist portion of the BE form must also be completed to 
demonstrate compliance with PDCs and confirm that adverse effects to listed or proposed resources will 
be avoided. The BE form can be found in the Restoration Portal. 

Coordination	with	U.S.	Army	Corps	of	Engineers	on	Existing	NMFS	and	USFWS	
ESA	Consultations	
To facilitate efficiency, Implementing Trustees should inform the U.S. Army Corps of Engineers (USACE) 
when applying for permits if an ESA consultation has already been completed for the proposed project 
with NMFS and/or USFWS. The USACE may use the findings of existing consultations in their permitting 
actions. 
 
It is recommended that the Implementing Trustee provide the following information to the USACE about 
any existing ESA consultations: 

 A copy of the concluding document (letter of concurrence or biological opinion) from previous 
ESA consultation.  Include the NMFS PCTS tracking number (SER #####) or USFWS tracking 
number, as appropriate. 

 Description of changes in site conditions since the previous consultation, if any. 

 Whether the project the USACE is considering for authorization is the same in scope and 
duration as that in the previous ESA consultation. 

 Whether the project will be implemented as described in the letter of concurrence or biological 
opinion, including any precautionary measures, best management practices, etc.  
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If you need help locating an existing NMFS or USFWS ESA consultation document please reach out to a 
compliance liaison. 

Links	to	Additional	ESA	Information	
NMFS ESA programmatic framework biological opinion on the DWH PDARP/PEIS 

http://sero.nmfs.noaa.gov/protected_resources/section_7/freq_biop/index.html 

 

NMFS Threatened and Endangered Species in Gulf of Mexico 

http://sero.nmfs.noaa.gov/protected_resources/section_7/threatened_endangered/Documents/gulf_o
f_mexico.pdf 

http://www.nmfs.noaa.gov/pr/species/esa/listed.htm  

http://sero.nmfs.noaa.gov/protected_resources/index.html 

 

NMFS Critical Habitat Designations  

For final rules, maps, and GIS data please visit: 
http://sero.nmfs.noaa.gov/maps_gis_data/protected_resources/critical_habitat/index.html 

 

NMFS Southeast Region Protected Resources ESA Section 7 Guidance Documents 

http://sero.nmfs.noaa.gov/protected_resources/section_7/guidance_docs/index.html 

 

USFWS ESA programmatic framework biological opinion on the DWH PDARP/PEIS 

https://pub‐dwhdatadiver.orr.noaa.gov/dwh‐ar‐documents/1136/DWH‐AR0307034.pdf 

 

USFWS Consultation Guidance and Species Lists by State 

http://www.fws.gov/southeast/es/consultation.htm 

 

USFWS information on species and critical habitat 

 http://www.fws.gov/endangered/species/ 

 USFWS Ecological Services Field Offices  

http://www.fws.gov/ecological‐services/map/index.html 
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4. Coastal	Zone	Management	Act		
 

Lead Federal agency to make consistency 
determination: 

Federal Trustee, as determined by TIG for each project
(State and Federal CZMA leads will coordinate) 

Documentation:   
CZMA consistency determination letter to appropriate 
state(s) 

 

Federal consistency under the Coastal Zone Management Act requires that federal actions that will have 
reasonably foreseeable effects on any coastal use (land or water) or natural resource within a state’s 
coastal zone be consistent with the enforceable policies of the state’s federally‐approved coastal 
management program. This requirement is addressed through processes that provide for state review of 
a federal agency’s determination of consistency with the relevant state’s federally‐approved program. 

Restoration actions proposed to be undertaken or authorized by federal agencies, including federal 
Trustees acting pursuant to OPA, are subject to review for federal consistency under the CZMA as a 
“Federal agency activity” pursuant to Subpart C of the CZMA Federal Consistency Regulations, 15 CFR 
930. Although the requirement to review federal agency activities in order to develop consistency 
determinations is a singularly federal responsibility, the nature of the relationship between federal 
agencies and the Gulf states as Trustees allows them to work closely in the development of the 
determinations.  

CMZA	Consistency	Review	Process	
Initial CZMA federal consistency reviews will be conducted so that the consistency determinations can 
be issued for official state review concurrently with the release of a draft restoration plan. The federal 
TIG members will agree to a lead federal agency to organize the CZMA federal consistency review 
process. That lead federal agency will assign an individual (the federal CZMA lead) the responsibility of 
drafting the federal Consistency Determination.  

The federal CZMA lead will contact a representative designated by the State TIG member(s) (the state 
CZMA lead) to confer on the reasonably foreseeable effects of the proposed plan and the relevant 
enforceable policies of the state’s federally‐approved coastal management program. The federal CZMA 
lead will provide the state CZMA lead an opportunity to review the draft federal consistency review 
before it is signed by the appropriate federal officials and sent to the state Coastal Management 
Program (CMP), see section 13 for a list of contacts, for processing in accordance with usual federal and 
state CZMA procedures. If requested by the federal CZMA lead, the state CZMA lead may reach out to 
the state CMP (or other appropriate state entity) to provide advance notice of the review, seek guidance 
or subject matter expertise, or otherwise aid in the process. 

A consistency determination should include a detailed description of the proposed activity, its expected 
coastal effects, and an evaluation of how the proposed project is consistent with applicable enforceable 
policies in the state’s CMP. The federal CZMA lead may submit NEPA documents, ESA consultations, 
federal permits associated with the proposed project, etc. as part of background information, however 
those analyses are not subject to consistency review. 

Timing of submittal will be coordinated to ensure that the request for concurrence is received at least 90 
days prior to Trustee Council decision on the proposed project.  

Once a complete consistency determination has been received by a state CMP, the state CMP proceeds 
with a review of the received information and has 60 days to concur or object to the consistency 
determination. State concurrence is presumed if the state CMP does not respond within the 60 day 
period. 
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If a state CMP agrees with a consistency determination, then the Implementing Trustee may 
immediately proceed with the project. In the event of an objection, a state CMP and federal agency 
should attempt to resolve any differences during the remainder of the review period. 

Links	to	Additional	CZMA	Information	
 
https://coast.noaa.gov/czm/act/ 

https://coast.noaa.gov/czm/consistency/ 

5. Essential	Fish	Habitat	Consultations		
 

Federal action agency to initiate EFH consultation: Federal Trustee, as designated by the TIG for each project

Documentation:    EFH assessment

 

The Implementing Trustee, in coordination with the Federal action agency, will create an Essential Fish 
Habitat (EFH) Assessment and submit it to NOAA for review and consultation initiation. This document is 
a critical review of the proposed project and its potential impacts to EFH. Only a federal agency can 
submit materials to initiate EFH consultation with NMFS. EFH Assessments must include: (1) a 
description of the proposed action, (2) an analysis of the potential adverse effects of the action on EFH 
and the managed species, (3) the federal agency’s conclusions regarding the effects of the action on 
EFH, and, (4) proposed mitigation, if applicable. If appropriate and depending on the scale of the 
proposed action, the assessment should also include the results of an on‐site inspection, the views of 
recognized experts on the habitat or species affected, a literature review, an analysis of alternatives to 
the proposed action, and any other relevant information. 

Suggested Template for an EFH Assessment:  

A. Introduction 

B. Project Description 

1) Project Location (include maps and figures) 

2) Construction and Installation (How much time will it take to implement the project? What 
activities comprise the construction schedule? Are there multiple project components? 
Provide the preliminary design parameters for your project. You may need to organize by 
depth if you will be working in both subtidal and intertidal areas) 

3) Project Monitoring and Project Maintenance Activities 

a) Describe pre and post construction monitoring 

a. Objective 1: 

1) Parameter 1: 

b) Provide a Monitoring Schedule (include a matrix/table as a helpful guide) 

c) Describe maintenance activities 

a. short term 

b. long term 

d) Provide a maintenance schedule if appropriate 
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C. Essential Fish Habitat – Present the EFH within the action area, a table format is helpful, broken 
out by management unit. 

D. List the managed fish species in the action area, organized by Fishery Management Plans (FMPs) 
that apply to this project location. Provide a table of the species and their life stage broken out 
by habitat, as appropriate. 

E. Describe the Ecology and Potential Impact of this project to EFH Fisheries and Species 

F. Describe the Environmental Consequences of the Proposed Action (direct and indirect) 

G. Describe the Proposed Mitigation Measures and Guidelines for EFH Protection 

H. Provide a Cumulative EFH Impacts Synopsis and Conclusion 

I. References 

Links	to	Additional	EFH	Information		
Maps 

http://www.habitat.noaa.gov/protection/efh/habitatmapper.html 

 

EFH Consultation Guidance and Preparing EFH Assessments 

http://sero.nmfs.noaa.gov/habitat_conservation/efh/guidance_docs/index.html 

http://www.nmfs.noaa.gov/habitat/habitatprotection/essentialfishhabitat.htm 

http://sero.nmfs.noaa.gov/habitat_conservation/documents/pdfs/efh/efh_consultation_101_ver08201
3.pdf 

6. Marine	Mammal	Protection	Act	
 

Lead agency to request MMPA authorization: Implementing Trustee

Documentation:   
BE form recommended for initial screening; additional 
information may be required 

 

The Department of Commerce through the NMFS, is charged with protecting whales, dolphins, 
porpoises, seals, and sea lions, and the Department of the Interior through USFWS is charged with 
protecting walrus, manatees, otters, and polar bears. The MMPA established a moratorium on the 
taking of marine mammals in U.S. waters. It defines “take” to mean “to hunt harass, capture, or kill” any 
marine mammal or attempt to do so. The MMPA generally prohibits take of marine mammals in U.S. 
waters by any person and by U.S. citizens in international waters. Incidental takes are those that are 
unintentional, but not unexpected. 

The Implementing Trustee will provide project information to DOI and NOAA that will serve as initial 
screening and further review from subject matter experts or additional information may be required. A 
completed BE form is recommended for initial screening.  If take authorization is needed for marine 
mammals under NMFS or USFWS jurisdiction, the Implementing Trustee will apply to NMFS and/or 
USFWS for applicable permits. 
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Links	to	Additional	MMPA	Information		
http://www.nmfs.noaa.gov/pr/species/mammals/ 

http://sero.nmfs.noaa.gov/protected_resources/index.html 

http://www.fws.gov/international/laws‐treaties‐agreements/us‐conservation‐laws/marine‐mammal‐
protection‐act.html 

 

Marine mammal incidental take authorizations 

http://www.nmfs.noaa.gov/pr/permits/incidental/ 

7. National	Historic	Preservation	Act	Section	106	
 

Lead agency to request NHPA consultation: Federal Trustee, as designated by the TIG for each project

Documentation:   
BE form and/or project description recommended for 
initial screening; additional information may be required 

 

Section 106 of the National Historic Preservation Act requires federal agencies to take into account the 
effects of their actions on historic and cultural properties.   

The Implementing Trustee will send a project description and may also send a completed BE form to the 
Federal Trustee coordinating NHPA for review and consultation initiation. 

Additional information may be requested by the DOI NHPA Section 106 Compliance Coordinator (see 
section 13 of this appendix for contact information) to determine the appropriate level of consultation 
required.  Additional information may include but is not limited to specific construction details, archival 
research, archaeological surveys, site visits, etc.  Once sufficient information is available in order to 
make a determination the standard four‐step consultation process will begin.   

 Step 1:  Establish an undertaking and initiate process. 

 Step 2:  Identify Historic Properties. 

 Step 3:  Assess Effects. 

 Step 4:  Resolve Adverse Effects.   

During the consultation process the State Historic Preservation Officer and Tribal Historic Preservation 
Officer and tribes will have a minimum of 30 days to make a finding after receipt of the consultation 
request.  Failure to provide sufficient information to the consulting parties can extend the 30 day 
minimum.   

Links	to	Additional	NHPA	106	Information		
http://www.achp.gov 
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8. Archaeological	Resources	Protection	Act	
 

Lead agency to request ARPA permit:  DOI

Documentation:   
BE form and/or project description recommended for 
initial screening; additional information may be required 

 

If projects are conducted on federal or Indian lands, the implementing Trustee will need to comply with 
the Archaeological Resources Protection Act of 1979 (ARPA), which protects archaeological resources 
and sites on public and Indian lands.  In addition to any NHPA Section 106 requirements, the 
Implementing Trustee will coordinate any archaeological research conducted on Federally or Indian held 
lands with the responsible cultural resource manager at that site.  The DOI NHPA Section 106 
Compliance Coordinator (see section 13 of this appendix for contact information) will be kept apprised 
of the permitting process and is available to provide assistance during the process. 

Links	to	Additional	Information		
Archaeological Resources Protection Act 

http://www.nps.gov/archeology/tools/Laws/arpa.htm 

9. Migratory	Bird	Treaty	Act	and	Bald	and	Golden	Eagle	Protection	
Act	

 

Lead agency to coordinate MBTA and BGEPA 
compliance: 

DOI 

Documentation:   
BE form or/and project description recommended for 
initial screening; additional information may be required 

 

The Migratory Bird Treaty Act of 1918 (MBTA) implements various treaties and conventions among the 
United States, Canada, Japan, Mexico, and the former Soviet Union for the protection of migratory birds. 
Under MBTA, unless permitted by regulations, it is unlawful to pursue; hunt; take; capture or kill; 
attempt to take, capture, or kill; possess; offer to sell or sell; barter; purchase; deliver; or cause to be 
shipped, exported, imported, transported, carried, or received any migratory bird, part, nest, egg, or 
product, manufactured or not. USFWS regulations broadly define “take” under MBTA to mean “pursue, 
hunt, shoot, wound, kill, trap, capture, or collect, or attempt to pursue, hunt, shoot, wound, kill, trap, 
capture, or collect”. Implementing Trustees, through the DOI liaison, must coordinate with the USFWS 
to ensure that take of migratory birds, pursuant to the MBTA, does not occur. 

The Bald and Golden Eagle Protection Act of 1940 prohibits anyone, without a permit issued by the 
Secretary of the Interior, from “taking” bald eagles, including their parts, nests, or eggs. The Bald and 
Golden Eagle Act defines “take” as “pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, 
molest, or disturb”.  Implementing Trustees, through the DOI liaison, must coordinate with the USFWS 
to evaluate bald and golden eagle status in the project action area and determine if best practices need 
to be put into place to avoid nonpurposeful “taking” or “disturbing” of bald and golden eagles. 

The Implementing Trustee will provide project information to the DOI compliance liaison for 
coordination and review pursuant to MBTA and BGEPA. A completed BE form is recommended. DOI will 
inform the Implementing Trustee if additional information is required for compliance with this statute. 
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Links	to	Additional	Information		
Migratory Bird Treaty Act 

http://www.fws.gov/birds/policies‐and‐regulations/laws‐legislations/migratory‐bird‐treaty‐act.php 

Bald and Golden Eagle Protection Act 

http://www.fws.gov/birds/policies‐and‐regulations/laws‐legislations/bald‐and‐golden‐eagle‐protection‐
act.php 

10. 	Coastal	Barrier	Resources	Act	
 

Lead agency to coordinate CBRA compliance:  DOI 

Documentation:   
BE form or/and project description recommended 
for initial screening; additional information may be 
required 

 

The Coastal Barrier Resources Act (CBRA) restricts federal expenditures of funds for activities located 
within the Coastal Barrier Resources System unless those activities meet one of the listed exceptions 
under the CBRA. Implementing Trustees, through the DOI liaison, must coordinate with USFWS to 
determine whether the proposed federal expenditure meets one of the CBRA exceptions or is otherwise 
subject to restrictions.  

The Implementing Trustee will provide project information to the DOI compliance liaison for 
coordination and review pursuant to CBRA. A completed BE form is recommended. DOI will inform the 
Implementing Trustee if additional information is required for compliance with this statute. 

Links	to	Additional	Information		
Coastal Barrier Resources Act 

http://www.fws.gov/ecological‐services/habitat‐conservation/coastal.html 

11. Clean	Water	Act	Section	404;	Rivers	and	Harbors	Act	Section	10	
and	Section	14;	Marine	Protection,	Research	and	Sanctuaries	Act	
Section	103		

 

Lead agency to apply for USACE permit:  Implementing Trustee 

Documentation:   
USACE permit application, see district websites for 
information. 

 

The following information is in regard to U.S. Army Corps of Engineers (USACE) authorization(s) that may 
be required for project activities to meet the requirements of the Clean Water Act (CWA), Rivers and 
Harbors Act (RHA) and/or Marine Protection, Research and Sanctuaries Act (MPRSA).   

 CWA Section 404 (33 USC 1344) requires USACE authorization before discharging dredged or fill 
material into waters of the United States, including wetlands.  
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 RHA Section 10 (33 USC 403) requires USACE authorization prior to any work done in, under, or 
over navigable waters of the United States or affecting the course, location, condition, or 
capacity of such waters.  

 RHA Section 14 (33 USC 408 and commonly referred to as “Section 408”) authorizes the 
alteration or occupation or use of a USACE completed civil works project if the Secretary, on the 
recommendation of the Chief of Engineers, determines that the activity will not be injurious to 
the public interest and will not impair the usefulness of the project.  

 MPRSA Section 103 (33 USC 1413) may also be required for the transportation of dredged 
material for the purpose of dumping it in ocean waters. 

Implementing Trustees are encouraged to contact their local USACE field office prior to submitting a 
permit application, see section 13 for a list of contacts. Pre‐application consultation can involve one or 
more meetings between applicants, USACE field staff, and interested resource agencies (federal, state 
and/or local). The purpose of such meetings is to provide for informal discussion of the proposed 
activities associated with a restoration project, whether or not USACE authorization may be required for 
these activities and, if so, under which statutory authority.  Depending on which authorities may apply, 
the USACE can discuss the application and authorization process, factors the USACE considers in its 
decision‐making, measures to avoid and minimize potential impacts, as well as nationwide or regional 
general permits that may be available for certain categories of activities. By discussing such information 
prior to application submittal, a complete application can be prepared and processed more efficiently.  

Two common types of USACE permits include general permits and individual permits.   

 General permits are Department of the Army authorizations issued on a nationwide or regional 
(District‐wide or more limited scope) basis for a specified category of activities when those 
activities are substantially similar in nature and cause only minimal individual and cumulative 
impacts. If the conditions of the general permit are met, specified activities can take place 
without the need for an individual permit.  

 Individual permits are required when a proposed activity does not qualify for a general permit. 
The individual permit process entails a full public interest review including evaluation of input 
and other information received during a public comment period. Pre‐application consultation 
provides an opportunity for the USACE and implementing Trustees to discuss the type of permit 
most likely applicable to the restoration project (e.g., depending on the scope of activities 
proposed), the information needed to help support USACE evaluation and processing, and 
associated timeframes.     

Additional efficiencies could be realized by using pre‐application meetings to discuss multiple 
restoration projects, grouped geographically or by activity type for example, to facilitate progress on 
several projects at one time. Also, inviting other resource agencies to participate in these meetings 
could allow for discussion of issues relevant not only to USACE statutory authorities, but also other 
related environmental and resource reviews such as NEPA, EFH, NHPA, and ESA (see specific information 
on coordinating with USACE on existing ESA consultations in Section 3 above). Incorporating each in a 
comprehensive, rather than stepwise fashion, would help facilitate interagency communication and 
coordination, identify any potential inconsistencies in advance, and help reduce duplication of effort.  

Links	to	Additional	USACE	Permitting	Information		
For more information about the USACE regulatory program, specific to each of the District Offices in the 
Gulf of Mexico, please see: 

USACE Mobile District Office (AL & MS) 

http://www.sam.usace.army.mil/Missions/Regulatory.aspx 
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USACE Jacksonville District Office (FL) 

http://www.saj.usace.army.mil/Missions/Regulatory.aspx 

 

USACE New Orleans District Office (LA) 

http://www.mvn.usace.army.mil/Missions/Regulatory.aspx 

 

USACE Vicksburg District Office (MS) 

http://www.mvk.usace.army.mil/Missions/Regulatory.aspx 

 

USACE Galveston District (TX) 

http://www.swg.usace.army.mil/Missions/Permits.aspx 

12. Compliance	tracking	and	reporting	
The Implementing Trustee(s) will ensure that the status of environmental compliance (e.g. completed 
vs. in progress) is tracked through the Restoration Portal. They will track the status for each statute, 
ensure the status is up to date in the Restoration Portal, and inform the public via the regulatory 
compliance table on the Trustee Council website. Implementing Trustees will keep a record of 
compliance documents (e.g., ESA biological opinions, Corps permits, etc.) and ensure that they are 
submitted for inclusion to the Administrative Record and uploaded within 30 days of receipt to the 
Restoration Portal.  Environmental compliance must be initiated at the appropriate stage. Some project 
activities may not commence before completion of applicable compliance processes 

The Implementing Trustee(s), in coordination with the federal action agency or federal lead agency, is 
responsible for implementing conditions required in consultations, permits or other applicable 
compliance documents, including providing any required follow up reports to regulatory agency in the 
timeframe specified. The Implementing Trustee(s) will: (1) upload any reports required by regulatory 
agencies to the Restoration Portal and (2) provide any follow up materials to regulatory agencies, such 
as, but not limited to: 

 Pre and post project monitoring required by an ESA or EFH consultation 

 Pre‐construction notification required by the USACE 

 Permit conditions required by the USACE 

 Implementation of best practices required for compliance under ESA, EFH, MBTA, BGEPA, 
MMPA 

 Project completion reports and as built surveys 

For additional information on how to use the Restoration Portal, what to include in the Administrative 
Record, and how to submit documents to the Administrative Record, see the following appendices to 
the SOPs (when they become available): 

 Restoration Portal Manual 

 Administrative Record Business Rules 

 Restoration Implementation Administrative Record Guidance 

 Administrative Record Naming Conventions 
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13. Agency	contacts/offices	
Federal Trustee Compliance Liaisons 

The following Federal Trustee compliance liaisons are also a source of information and assistance to 
answer compliance questions.  Theses liaisons conduct preliminary reviews and route those documents 
within NOAA and DOI. 

 Robin Renn, DOI (NEPA contact) 

robin_renn@fws.gov or 251‐517‐8005 

 James “Kevin” Chapman, DOI (NHPA, ARPA contact) 

james_chapman@fws.gov or 404‐679‐7060 

 Ashley Mills, DOI (ESA, MMPA, BGEPA, MBTA, CBRA contact) 
ashley_mills@fws.gov or 812‐756‐2712 

 Christy Fellas, NOAA (ESA, EFH, MMPA)  
christina.fellas@noaa.gov or 727‐551‐5714 

Regulatory agency contacts/offices 

Regulatory agency contacts and office information is provided in this list. Implementing Trustees may 
choose to ask questions or seek guidance directly from the sources listed below for matters that are 
detailed or particular to their project and regulatory authority. These sources should be contacted for 
discrete questions as they are subject matter experts.  

In comparison, the Federal Trustee compliance liaisons are a source of information on general process 
as it relates to DWH, training, review of materials, and will guide compliance documents through the 
federal processes.  

REGULATORY CONTACTS 

Agency/Division/Office  Point of Contact  Project Location 
Questions 
regarding: 

NMFS Southeast Regional Office 

Protected Resources Division 
http://sero.nmfs.noaa.gov/protected_res
ources/index.html 

Mike Tucker
michael.tucker@noaa.gov 
727‐209‐5981 

Entire Gulf of 
Mexico 

ESA consultations  

Laura Engleby
laura.engleby@noaa.gov 
727‐824‐5312 

Entire Gulf of 
Mexico 

MMPA permits 

Habitat Conservation Division 
http://sero.nmfs.noaa.gov/habitat_conser
vation/index.html 

Rusty Swafford
rusty.swafford@noaa.gov 
409‐766‐3699 

Entire Gulf of 
Mexico 

EFH consultations 

Department of the Interior, Deepwater Horizon NRDAR Case Management Office 
https://www.doi.gov/deepwaterhorizon 

ESA Coordinator  Ashley Mills
ashley_mills@fws.gov 
812‐756‐2712 

Entire Gulf of 
Mexico 

ESA consultations, 
MMPA permits, 
BGEPA, MBTA, 
CBRA 

NEPA Coordinator  Robin Renn
Robin_renn@fws.gov 
251‐517‐8017 

Entire Gulf of 
Mexico 

NEPA compliance/
coordination 

NHPA Section 106 Coordinator   James “Kevin” Chapman
james_chapman@fws.gov 
404‐679‐7060  

Entire Gulf of 
Mexico  

Section 106 
compliance/ 
coordination 
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REGULATORY CONTACTS 

Agency/Division/Office  Point of Contact  Project Location 
Questions 
regarding: 

U.S. Army Corps of Engineers 

Jacksonville District  Donnie Kinard
904‐232‐1177 

Florida Clean Water Act 
Section 404; 
Rivers and 
Harbors Act; 
Marine 
Protection, 
Research and 
Sanctuaries Act 

Mobile District  Craig J. Litteken
251‐690‐2658 

Alabama
Mississippi 

Vicksburg District  Jennifer Brown
601‐631‐7071 

Mississippi

New Orleans District  Michael Farabee
504‐862‐2766 

Louisiana

Galveston District  Janet Thomas Botello
409‐766‐3869 

Texas

State Coastal Management Program Managers (Contact list available at:
https://coast.noaa.gov/czm/consistency/) 

Mr. Phillip Hinesley, Chief Coastal Section 
State Lands Division, ADCNR  
31115 5 Rivers Blvd.  
Spanish Fort, AL 36527  

251‐621‐1216; Fax: 251‐
621‐1331 
phillip.hinesley@dcnr.alab
ama.gov 

Alabama CZMA 

Ms. Becky Prado  
Interim Coastal Program Administrator  
Florida Coastal Office, Dept of Env 
Protection 
3900 Commonwealth Boulevard  
Douglas Building, Mail Station 47  
Tallahassee, FL 32399‐3000   

850‐245‐2094; Fax: 850‐
245‐2189 
rebecca.prado@dep.state.
fl.us 

Florida CZMA 

Mr. Keith Lovell  
Department of Natural Resources  
P.O. Box 44487  
617 North 3rd St., Suite 1048  
Baton Rouge, LA 70808‐4487  

225‐342‐9052
225‐242‐3458 fax 
keith.lovell@la.gov 

Louisiana CZMA 

Mr. Jan Boyd, Director  
Mississippi Coastal Program 
Department of Marine Resources  
1141 Bayview Avenue, Suite 101  
Biloxi, MS 39530  

228‐523‐4102
228‐374‐5008 fax 
jan.boyd@dmr.ms.gov 

Mississippi CZMA 

Ms. Sheri Land, Director 
Coastal Resources Division 
Texas General Land Office 
P.O. Box 12873 
Austin, TX 78711‐2873  

512‐463‐5058
512‐475‐0680 fax 
sheri.land@glo.texas.gov 
 

Texas CZMA 

 



Appendix H. Administrative Functions Funding Table

This table is for illustrative purposes only and to provide 
general guidelines for funding activities of the Trustee 
Council, TIGs, and Trustees described in the Trustee 
Council SOP.

All funding decisions will be made at the TIG level in 
accordance with the Restoration Agreement.



 
This table is for illustrative purposes only and to provide general guidelines for funding activities of the Trustee Council, TIGs, and Trustees described in the Trustee Council SOP.    

All funding decisions will be made at the TIG level in accordance with the Restoration Agreement. 

SOP Section Entity General Responsibility Description Sub- 
Responsibility General Funding Allocation 

Meetings  

Trustee Council  

Trustee Council Meetings 
 LAT - Coordination, facilitation and logistical support for Trustee Council and TIG meetings, 
Trustee Council reporting, restoration project reporting support, including dissemination of 

monitoring and adaptive management information, and public communications and 
engagement support. 

TC Meeting 
Participation 

TIG Admin oversight and comprehensive planning  
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Logistics / Planning / 
Support Regionwide TIG Admin Oversight and Comprehensive Planning 

Meeting Space / 
Webinar Account  

Regionwide TIG Admin Oversight and Comprehensive Planning   

Trustee 
Implementation 

Groups 

TIG Meetings will be held for general purposes to discuss TIG business, to inform the public 
about TIG activities, and to support restoration plan development.   

General TIG Meeting 
Participation 

TIG Admin oversight and comprehensive planning  
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Logistics / Planning / 
Support Regionwide TIG Admin Oversight and Comprehensive Planning 

Meeting Space / 
Webinar Account 

TIG Admin oversight and comprehensive planning  
(For the Respective Restoration Area) 

Restoration Plan 
Meeting 

Participation 

TIG Admin oversight and comprehensive planning  
(State Trustees from respective Restoration Area and 

 Federal Trustees from Open Ocean Restoration Area ) 

or 

 TIG Restoration Type 

Regionwide 
Trustee 

Implementation 
Group 

Regionwide TIG Meetings will be held for general purposes to discuss Regionwide TIG 
business, to inform the public about Regionwide TIG activities, and to support restoration plan 

development for the Regionwide Restoration Area.   

RW TIG Meeting 
Participation 

TIG Admin oversight and comprehensive planning  
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Logistics / Planning / 
Support Regionwide TIG Admin Oversight and Comprehensive Planning 

Meeting Space / 
Webinar Account Regionwide TIG Admin oversight and comprehensive planning  



 
This table is for illustrative purposes only and to provide general guidelines for funding activities of the Trustee Council, TIGs, and Trustees described in the Trustee Council SOP.    

All funding decisions will be made at the TIG level in accordance with the Restoration Agreement. 

Restoration Plan 
Meeting 

Participation 

TIG Admin oversight and comprehensive planning  
(State Trustees from respective Restoration Area and 

 Federal Trustees from Open Ocean Restoration Area ) 

or 

Regionwide TIG Restoration Type  

Trustees Trustees will participate in their respective TIG meetings and will also participate in meetings 
held to support development of restoration plans.  

TIG Meeting 
Participation 

TIG Admin oversight and comprehensive planning 
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Project-Specific 
Restoration Project 

Meeting 
Participation 

TIG Restoration Type  

Financial Management 

Trustee Council  LAT - aggregate restoration program financial status, provide financial and progress reports, 
provide audit support, publicly report use of funds across the restoration program, and 

compile the Administrative Record, as applicable.   

N/A Regionwide TIG Admin Oversight and Comprehensive Planning 

Trustee 
Implementation 

Groups 

Track and record financial information in the Portal for the restoration area, provide 
summarized financial reporting to the Trustee Council, and submit required financial materials 

to the Administrative Record. 

TIG Representative 
Restoration Area 
Data Aggregation 

TIG Admin oversight and comprehensive planning  
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Restoration Area 
Data Aggregation 

Review 

TIG Admin oversight and comprehensive planning  
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Trustees 
Conduct Trustee administrative financial tracking, conduct project-level financial tracking 

through project completion, track project receipts and expenditures, maintain cost 
documentation, conduct audits, and provide audit and financial reports to their TIG. 

Audits and Trustee 
Administrative 

Tracking 

TIG Admin oversight and comprehensive planning  
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Project-level 
financial tracking TIG Restoration Type  

Restoration Planning 
 

(OPA & NEPA) 
Trustee Council  

LAT – Oversight, maintenance, and compilation of the Administrative Record, maintenance of 
the web portal; database management and coordination, restoration project reporting 
support, including dissemination of monitoring and adaptive management information, 
aggregate status of TIG restoration planning, , and make planning information publicly 

available 

N/A Regionwide TIG Admin Oversight and Comprehensive Planning 



 
This table is for illustrative purposes only and to provide general guidelines for funding activities of the Trustee Council, TIGs, and Trustees described in the Trustee Council SOP.    

All funding decisions will be made at the TIG level in accordance with the Restoration Agreement. 

Trustee 
Implementation 

Groups 

Develop draft and final restoration plans/environmental reviews (environmental assessments 
and environmental impact statements), coordinate environmental compliance, select projects, 

provide for public engagement within the restoration area, and submit materials for the 
Administrative Record.  

Initial Planning 
TIG Admin oversight and comprehensive planning  

(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Restoration Plan 
Development  

TIG Admin oversight and comprehensive planning  
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

 
or 

TIG Restoration Type  

Trustees 
Prepare project-level conceptual designs, costs, plans, analyses, and environmental 

compliance documentation for restoration planning purposes and maintain documents for the 
Administrative Record. 

Initial Planning 

TIG Admin oversight and comprehensive planning  
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

 
or 

TIG Restoration Type  

Restoration Plan 
Development  

TIG Admin oversight and comprehensive planning  
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

 
or 

TIG Restoration Type  

Additional 
Environmental 

Compliance 

Trustee Council  
LAT – Oversight, maintenance, and compilation of the Administrative Record, maintenance of 
the web portal to document compliance status; database management and coordination; and 

restoration project reporting support including documentation of compliance.  
N/A Regionwide TIG Admin Oversight and Comprehensive Planning 

Trustee 
Implementation 

Groups 
 

Coordinate and oversee regulatory compliance conducted by the Implementing Trustees and 
aggregate restoration project compliance tracking across the TIG.  Initial compliance 

assessment includes assessing and identifying applicable statutes and pathways during project 
selection before a draft restoration plan is finalized.  Compliance support includes technical 

assistance and coordination between Trustees and regulatory agencies and submitting 
completed compliance documents for review during restoration plan development or upon 

finalization of a restoration plan. 
 

Initial Compliance 
Assessment 

TIG Admin Oversight and Comprehensive Planning 
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Compliance support 

TIG Admin Oversight and Comprehensive Planning 
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

or 
TIG Restoration Type  

TIG Representative 
Restoration Area 
Data Aggregation 

TIG Admin Oversight and Comprehensive Planning 
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 



 
This table is for illustrative purposes only and to provide general guidelines for funding activities of the Trustee Council, TIGs, and Trustees described in the Trustee Council SOP.    

All funding decisions will be made at the TIG level in accordance with the Restoration Agreement. 

Restoration Area 
Data Aggregation 

Review 

TIG Admin oversight and comprehensive planning  
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Trustees 
Prepare materials for environmental compliance with Federal, State, and local governments, 
as applicable.  Additional assistance from a Federal Trustee may be requested for compliance 

materials preparation by the Implementing Trustee. 

Compliance Material 
Preparation 

TIG Admin oversight and comprehensive planning  
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

or 
TIG Restoration Type 

Federal Trustee 
Compliance 

Materials 
Preparation 

TIG Restoration Type  

Restoration 
Implementation 

Trustee Council  

LAT – Oversight, maintenance, and compilation of the Administrative Record, database 
management and coordination, restoration project reporting support, aggregate restoration 

program status tracking, dissemination of monitoring and adaptive management information, 
publicly report overall PDARP/PEIS restoration implementation. 

N/A Regionwide TIG Admin Oversight and Comprehensive Planning 

Trustee 
Implementation 

Groups 

Track restoration area project implementation progress and report by restoration type, and 
submit materials for the Administrative Record. 

TIG Representative 
Restoration Area 
Data Aggregation 

TIG Admin oversight and comprehensive planning 
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area))  

or  
TIG Restoration Type 

Restoration Area 
Data Aggregation 

Review 

TIG Admin Oversight and Comprehensive Planning 
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Trustees 
Carry out project implementation and contracting (all phases—planning, engineering and 

design, construction, monitoring, and long-term management) and report implementation 
status to their TIG and maintain documents for the Administrative Record. 

N/A TIG Restoration Type  

Monitoring and 
Adaptive Management 

 
Trustee Council  

LAT – Oversight, maintenance, and compilation of the Administrative Record, database 
management and coordination, restoration project reporting support, aggregate restoration 

program status tracking, dissemination of monitoring and adaptive management information, 
publicly report overall PDARP/PEIS restoration implementation , make monitoring data and 
information publicly available, and adaptively manage the overall PDARP/PEIS restoration 

program. 

N/A Regionwide TIG Admin Oversight and Comprehensive Planning 



 
This table is for illustrative purposes only and to provide general guidelines for funding activities of the Trustee Council, TIGs, and Trustees described in the Trustee Council SOP.    

All funding decisions will be made at the TIG level in accordance with the Restoration Agreement. 

Cross TIG MAM Working Group- Maintains and updates MAM procedures, develops and 
updates MAM manual, provides for consistency of MAM activities  across TIGs, aggregates, 

summarizes and synthesizes monitoring data and assesses progress towards restoration goals, 
develops interactive analysis tools within the Restoration Management Portal, Coordinates 

with other Goma science programs, identifies emerging unknown conditions, performs 
program reviews, develops mechanisms for engagement with the broader scientific 

community, and provides monitoring progress information for inclusion in Trustee public 
engagement materials.  

N/A Regionwide TIG Monitoring and Adaptive Management  

Trustee 
Implementation 

Groups 

Tracks and aggregates restoration area monitoring data and reporting to the Trustee Council 
by restoration type, conducts environmental reviews, reviews project MAM plans, approves 

and oversees corrective actions, and submits materials for the Administrative Record. 

TIG Representative 
Restoration Area 
Data Aggregation 

TIG Admin Oversight and Comprehensive Planning 
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

 or  
TIG Monitoring and Adaptive Management  

(For the RespectiveRestoration Area) 

Restoration Area 
Data Aggregation 

Review 

TIG Admin Oversight and Comprehensive Planning 
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

or 
TIG Monitoring and Adaptive Management 

Trustees 
Develop project-specific monitoring and adaptive management plans and conduct project-

specific monitoring, data analysis, adaptive management, reporting and maintain documents 
for the Administrative Record.  

Initial Monitoring 
Plan Development 

TIG Admin Oversight and Comprehensive Planning 
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

 or  
TIG Restoration Type 

Monitoring Plan 
Finalization 

TIG Admin Oversight and Comprehensive Planning 
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

or 
TIG Restoration Type 

Project Monitoring  
Implementation TIG Restoration Type  

Non Project Specific 
Monitoring  

TIG Restoration Type  
or  

TIG Monitoring and Adaptive Management 
(For the Respective Restoration Area) 

Data Management  Trustee Council  

LAT - Maintain Trustee Council website, maintenance, support and additional development of 
DIVER, as necessary, and its Restoration Management Porta. Provide reports related to 

program wide progress. Data management and coordination; restoration project reporting 
support, including facilitating monitoring and adaptive management data sharing; 

Project Reporting 
Support / 

Administrative 
Record 

Regionwide TIG Admin Oversight and Comprehensive Planning 



 
This table is for illustrative purposes only and to provide general guidelines for funding activities of the Trustee Council, TIGs, and Trustees described in the Trustee Council SOP.    

All funding decisions will be made at the TIG level in accordance with the Restoration Agreement. 

Trustee Website 
Management  Regionwide TIG Admin Oversight and Comprehensive Planning   

Restoration 
Management Portal 

Data management Funds* 
* Data Management Funds are identified in Paragraph 23(f) of the Consent Decree.  These funds are not 

allocated to a TIG nor referenced in the Restoration Agreement, Allocation Table. 

Trustee 
Implementation 

Groups 

Review and provide reports related to Restoration Area progress; highly customized data 
management support needs related to a Restoration Area 

TIG Representative 
Restoration Area 
Data Aggregation 

TIG Admin oversight and comprehensive planning 
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Restoration Area 
Data Aggregation 

Review 

TIG Admin Oversight and Comprehensive Planning 
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Trustees 
Project monitoring data QA/QC and entry of information and monitoring data into the 

Restoration Management Portal; customized, restoration type specific data management tasks 
and support requirements. 

N/A TIG Restoration Type  

Public Affairs and 
Outreach 

Trustee Council  
LAT -Provide public affairs support including fielding media inquiries, preparing and 

disseminating press releases, developing public information materials, maintaining a public 
meeting and event calendar, and providing support for Trustee Council meetings.      

N/A Regionwide TIG Admin Oversight and Comprehensive Planning 

Trustee 
Implementation 

Groups 

Provide overall TIG public affairs support including developing news releases, informational 
fact sheets or other public engagement materials related to TIG activities and providing 

support for TIG meetings.    
  

Initial Planning 
TIG Admin oversight and comprehensive planning  

(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Restoration Plan 
Development & 
Implementation 

TIG Admin oversight and comprehensive planning  
(State Trustees from respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

or  
TIG Restoration Type  

TIG Representative 
Restoration Area 
Data Aggregation 

TIG Admin oversight and comprehensive planning 
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Restoration Area 
Data Aggregation 

Review 

TIG Admin Oversight and Comprehensive Planning 
(State Trustees from Respective Restoration Area and 
 Federal Trustees from Open Ocean Restoration Area) 

Trustees Provide project-specific information to include in TIG public engagement materials N/A TIG Restoration Type  



 
This table is for illustrative purposes only and to provide general guidelines for funding activities of the Trustee Council, TIGs, and Trustees described in the Trustee Council SOP.    

All funding decisions will be made at the TIG level in accordance with the Restoration Agreement. 
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