Deepwater Horizon/Mississippi Canyon 252 Qil Spill

Mississippi Canvon 252 Qil Spill
First Amendment to the Emergency Restoration Plan For Response
Impacts to Seagrasses in Northern Gulf of Mexico

December 5, 2011

First Amendment: September 17, 2013

Approvals

The undersigned parties approve the following emergency restoration activities, under the terms of
the EMERGENCY RESTORATION IMPLEMENTATION AGREEMENT for the MC-252 Oil
Spill.
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Mississippi Canyon 252 Qil Spill
First Amendment to the Emergency Restoration Plan For Response
Impacts to Seagrasses in Northern Gulf of Mexico

December 5, 2011

First Amendment: September 17, 2013

Background

The Mississippi Canyon 252/Deepwater Horizon Emergency Restoration Plan For Response
Impacts to Scagrasses in Northern Gulf of Mexico (“Work Plan™ date of the signed plan:
December 5. 2011) is a signed cooperative plan covering emergency restoration actions and
linancial costs for the prevention and reduction of further loss (o seagrasses injured as a result of
response ellorts 1o proiect shorelines and wildlife from otling during the MC 252 oil spill. This
first amendment, dated September 17, 2013, extends the period during which BP and the Trustees
will negotiate an agreement o provide for long-term monitoring 10 April 1. 2014. The Work
Plan originally specified that such an agreement would be negotiated prior to April 1, 2013,
which at the time of its writing, would have provided approximately one year from the time
restoration actions were tentatively scheduled to be implemented. However, due 1o delays
recetving regulatory approvals/permits and seasonal constraints governing this work, it was
neeessary for NOAA (o postpone project implementation until carly 2013. Extending the date
for negotiating long-term monitoring will preserve the relative sequencing from the original
schedule that was intended to allow consideration of short-term monitoring results in the
development of a long-term monitoring approach.

First Work Plan

The first Work Plan is amended or supplemented as follows:

Page 18. “Long Term Monitoring/Assessment of Restoration Actions™

Long-term monitoring of restored response-related seagrass injuries will be provided for in g
separate agreement to be negotiated prior to April 1. 2014, In the event that an agreement cannot

be finalized by this deadline, the parties will enter into an agreement to conduct monitoring
during the 2014 northern GOM SAV growing season.

Except as amended herein, all provisions of the December 5. 201 | LEmergency Restoration Plan
For Response Impacts 1o Seagrasses in Northern Gulf of Mexico remain in effect.



